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FY 2010-11 STUDY AND DEVELOPMENT PROGRAM

DB # 98537

Bergen Arches through Jersey City Palisades

MILEPOSTS: N/A

Funding is provided for a Needs Assessment/CMS/Concept Development Study/Feasibility Assessment 
of the Bergen Arches rail cut through the Jersey City Palisades for the provision of improved east-west 
transit and/or vehicular access to the Hudson County Waterfront.

The following special Federal appropriation was allocated to this project.  TEA-21/Q92  $28,190,236, 
ID #NJ 064.

PhaseMPO

COUNTY: Hudson      

Jersey City            MUNICIPALITY:

STRUCTURE NO.: N/A            

LEGISLATIVE DISTRICT: 31         

ASSET MANAGEMENT CATEGORY: Local System Support -  Economic Development

SPONSOR: Jersey City

Year

NJTPA LFA 2010

DB # 05352

Camden Waterfront South Study

MILEPOSTS: N/A

NJDOT will undertake a study to identify the transportation needs in the Camden Waterfront South 
community.  The purpose of this study is to address the problems identified by the community and 
identify solutions to these problems.  The study will include, but is not limited to, truck management, 
pedestrian/traffic calming, and pavement/resurfacing management.

PhaseMPO

COUNTY: Camden      

Camden City            MUNICIPALITY:

STRUCTURE NO.: N/A            

LEGISLATIVE DISTRICT:  5         

ASSET MANAGEMENT CATEGORY: Capital Program Delivery -  Corridor Studies

SPONSOR: NJDOT

Year

DVRPC FA 2010
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FY 2010-11 STUDY AND DEVELOPMENT PROGRAM

DB # 99405

Camp Meeting Avenue Bridge over Trenton Line, CR 602

MILEPOSTS: N/A

This project will address the proposed replacement of this structure which is in critical condition. The 
proposed replacement of this structure will be designed so as not to preclude improvements needed to 
reintroduce passenger service to the West Trenton Line as well as increasing the height of the bridge 
to allow the current tracks to be raised to address ongoing railroad operational issues as identified in 
the NJTPA Grade Crossing Assessment Study. The bridge sufficiency rating is 6.2. It provides a single 
lane and has steep grades on the approaches. The vertical sight distance is substandard. The bridge 
needs widening to accommodate two traffic lanes.

PhaseMPO

COUNTY: Somerset      

Montgomery Twp.            MUNICIPALITY:

STRUCTURE NO.: 1850160            

LEGISLATIVE DISTRICT: 16         

ASSET MANAGEMENT CATEGORY: Bridge Assets -  NJ TRANSIT Bridges

SPONSOR: NJDOT

Year

NJTPA CD 2010

NJTPA FA 2011

DB # NS0412

Clove Road/Long Hill Road Improvements, CR 620/631

MILEPOSTS: 0 - 0.85

Clove Road/Long Hill Road connects Route 46 to Upper Mountain Avenue, which is a main access route 
to downtown Montclair.  Despite the presence of several high volume driveways serving Montclair 
State University dorms, parking lots, and access routes, no dedicated turning lanes exist along this 
route.  This lack of turning lanes has caused a large percentage of recorded accidents to be related to 
turning movements.  Additionally, the lack of sidewalks has created safety issues for pedestrians 
accessing both the dorms and parking areas.  The County will investigate alternatives for the 
improvement of this roadway.

PhaseMPO

COUNTY: Passaic      

Little Falls Twp.            MUNICIPALITY:

STRUCTURE NO.: N/A            

LEGISLATIVE DISTRICT: 34   40      

ASSET MANAGEMENT CATEGORY: Local System Support -  Local Roadway Improvements

SPONSOR: Passaic County

Year

NJTPA LPD 2010
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FY 2010-11 STUDY AND DEVELOPMENT PROGRAM

DB # NS0002

County Route 515, Vernon Township, Phases II, III, IV

MILEPOSTS: 6.00 - 8.00

The County will be making safety improvements to CR 515 in Vernon Township from State Highway 94 
to CR 638.  Proposed improvements include the addition of a 10' wide southbound shoulder to be 
utilized by slow moving traffic, the addition of 6' wide shoulder on the northbound side, an emergency 
escape ramp, modifications to the exiting roadway alignment, improving drainage, and modifications 
to the existing traffic signage.

PhaseMPO

COUNTY: Sussex      

Vernon Twp.            MUNICIPALITY:

STRUCTURE NO.: 1900V11    1900V12        

LEGISLATIVE DISTRICT: 24         

ASSET MANAGEMENT CATEGORY: Local System Support -  Local Roadway Improvements

SPONSOR: Sussex County

Year

NJTPA LPD 2010

DB # NS0505

County Route 517, Route 23 to Route 94

MILEPOSTS: 42.54 - 46.45

This section of road has severe vertical and horizontal geometry.  The roadway connects two main 
arteries in Sussex County and carries traffic to recreational facilities in the Crystal Springs complex in 
Hardyston Township and has frontage on and connects directly to the Mountain Creek Recreational 
Area in Vernon Township.  The County is concerned with the ability of the roadway to carry the 
anticipated increased volumes of traffic to and from the identified recreational areas as well as the 
safety of those traveling this route.

PhaseMPO

COUNTY: Sussex      

Hamburg Boro    Hardyston Twp.    Vernon Twp.    MUNICIPALITY:

STRUCTURE NO.: N/A            

LEGISLATIVE DISTRICT: 24         

ASSET MANAGEMENT CATEGORY: Local System Support -  Local Roadway Improvements

SPONSOR: Sussex County

Year

NJTPA LPD 2010
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FY 2010-11 STUDY AND DEVELOPMENT PROGRAM

DB # NS0403

County Route 537 Corridor, Section A, NJ Rt. 33 Business and Gravel Hill Road

MILEPOSTS: 48.93 - 51.56

CR 537 serves regional travel between Burlington, Ocean and Monmouth Counties.  This roadway also 
serves as a link between rapidly developing areas of Mercer and Ocean to recreational and commercial 
activities within Monmouth County.  As a result, traffic volumes along this corridor have significantly 
increased, resulting in high congestion along this section of CR 537.  The County will investigate 
improvement alternatives resulting from the recent technical study prepared for this section of the 
corridor.

PhaseMPO

COUNTY: Monmouth      

Freehold Boro    Freehold Twp.        MUNICIPALITY:

STRUCTURE NO.: N/A            

LEGISLATIVE DISTRICT: 24         

ASSET MANAGEMENT CATEGORY: Local System Support -  Local Roadway Improvements

SPONSOR: Monmouth County

Year

NJTPA LPD 2010

DB # NS0202

County Route 653, Sussex County

MILEPOSTS: 0 - 7.22

The County will make operational and safety improvements to CR 653 along its entire length.

PhaseMPO

COUNTY: Sussex      

Montague Twp.            MUNICIPALITY:

STRUCTURE NO.: N/A            

LEGISLATIVE DISTRICT: 24         

ASSET MANAGEMENT CATEGORY: Local System Support -  Local Roadway Improvements

SPONSOR: Sussex County

Year

NJTPA LPD 2010
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FY 2010-11 STUDY AND DEVELOPMENT PROGRAM

DB # 06378

Davenport Street Extension

MILEPOSTS: N/A

A Problem Statement has been received which indicates state and local redevelopment plans in 
Somerville have focused on the eastern part of the borough's downtown and its landfill which has the 
potential to house a major new transit-oriented development.  One of the key constraints is access 
over the railroad tracks since links between the landfill site and downtown is limited to the existing 
crossings at Somerset Street and South Bridge Street.  A new grade-separated crossing at Davenport 
Street would provide the connectivity for the transit-oriented development plans to be a success.  At 
the same time, the planned redevelopment of the downtown mall provides the opportunity to do this, 
through extending Davenport Street through the mall site and then under the railroad tracks into the 
landfill site.  This route would also become the main corridor for pedestrians and bicyclists between 
downtown, the new civic center and other uses planned for the landfill as well as the Raritan River 
Greenway.

The rail tracks are already elevated, allowing a grade-separated crossing to be constructed without 
steep roadway gradients.  Gradients could further be reduced for pedestrians and bicyclists since the 
side paths require less clearance and they should be wide enough for shared use.

PhaseMPO

COUNTY: Somerset      

Somerville Boro            MUNICIPALITY:

STRUCTURE NO.: N/A            

LEGISLATIVE DISTRICT: 16         

ASSET MANAGEMENT CATEGORY: Local System Support -  Local Roadway Improvements

SPONSOR: Local Lead

Year

NJTPA LFA 2010

DB # 04327A

East Coast Greenway, Belleville Pike/Route 7

MILEPOSTS: 0 - 2.5

This project will include sidewalks and designated bike lanes on both sides of Route 7 (Belleville Pike) 
and a ramp connector.  The project limits are from Newark Industrial Track railroad to the interchange 
of Route 1&9 to Newark Avenue; a distance of approximately 2.5 miles.  This project is part of the East 
Coast Greenway effort along state-owned property.

PhaseMPO

COUNTY: Hudson      

Jersey City    Kearny Town        MUNICIPALITY:

STRUCTURE NO.: N/A            

LEGISLATIVE DISTRICT: 32         

ASSET MANAGEMENT CATEGORY: Multimodal Programs -  Bicycle/Pedestrian

SPONSOR: NJDOT

Year

NJTPA PD 2010
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FY 2010-11 STUDY AND DEVELOPMENT PROGRAM

DB # 04302C2

Five Points Intersection Improvements, Mercerville, CR 533/535/618

MILEPOSTS: 3.51

Feasibility Assessment will be undertaken to identify alternatives to improve safety and congestion.  
This intersection is considered one of the highest volume intersection in the township and is located 
close enough to the Route 33 corridor to impact it.  Backups from that intersection usually spill onto 
Route 33.

Project transferred to Mercer County per CPC, 2/08.

PhaseMPO

COUNTY: Mercer      

Hamilton Twp.            MUNICIPALITY:

STRUCTURE NO.: N/A            

LEGISLATIVE DISTRICT: 14         

ASSET MANAGEMENT CATEGORY: Local System Support -  Local Roadway Improvements

SPONSOR: Mercer County

Year

DVRPC LFA 2010

DVRPC LFA 2011

DB # 06396

George Washington Toll Plaza Bus Operations Study

MILEPOSTS: N/A

Fort Lee and surrounding areas were found, through NJTPA's Strategy Evaluation and Strategy 
Refinement studies, to have unmet needs in the area of transit mobility.  Although multiple bus routes, 
including express services, stop in Fort Lee and then cross the bridge, operational issues exist that 
delay buses and contribute to overall congestion approaching the toll plaza.  This study will include the 
New Jersey approaches to the George Washington Bridge and adjacent local street in Fort Lee and will 
develop recommendations primarily for operational improvements at the toll plaza approaches to 
benefit bus service efficiency and reliability.

PhaseMPO

COUNTY: Bergen      

Fort Lee Boro            MUNICIPALITY:

STRUCTURE NO.: N/A            

LEGISLATIVE DISTRICT: 38         

ASSET MANAGEMENT CATEGORY: Local System Support -  Reg Plng and Project Development

SPONSOR: NJTPA

Year

NJTPA LCD 2010
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FY 2010-11 STUDY AND DEVELOPMENT PROGRAM

DB # 08379

Laurel Avenue Bridge Replacement

MILEPOSTS:

Replacement of NJ Transit bridge (carrying NJ Coast Line) over Laurel Avenue.

The following special Federal appropriation was allocated to this project.  FY06 SAFETEA LU/HPP  
$800,000. (ID # NJ -118)

PhaseMPO

COUNTY: Monmouth      

Holmdel Twp.            MUNICIPALITY:

STRUCTURE NO.:             

LEGISLATIVE DISTRICT: 13         

ASSET MANAGEMENT CATEGORY: Bridge Assets -  Railroad Overhead Bridges

SPONSOR: Holmdel Twp.

Year

NJTPA LPD 2010

DB # NP0301

Long Valley Safety Project

MILEPOSTS: N/A

Long Valley Bypass is proposed to avoid the steep grade at Scholeys Mountain Road north of CR 513 
and the narrow historic stone bridge.  Construction is proposed for two miles of roadway, a bridge over 
the South Branch of the Raritan River, and replacement of existing culverts.  The Bypass would begin 
at the top of Scholey's Mountain Road and Camp Washington Road and proceed downhill to the 
intersection with East Mill Road, CR 513, 1300 feet east of the intersection of Fairmount Road

The following special Federal appropriation was allocated to this project.  FY06 SAFETEA-LU, HPP, 
Section 189, ID #NJ 120, $800,000 (available 20% per year).

PhaseMPO

COUNTY: Morris      

Washington Twp.            MUNICIPALITY:

STRUCTURE NO.: N/A            

LEGISLATIVE DISTRICT: 24         

ASSET MANAGEMENT CATEGORY: Local System Support -  Local Roadway Improvements

SPONSOR: Morris County

Year

NJTPA LPD 2010
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FY 2010-11 STUDY AND DEVELOPMENT PROGRAM

DB # NS9812

McClellan Street Underpass

MILEPOSTS: N/A

The City of Newark is proposing improvements to the McClellen Street Underpass.  Improvement will 
include improved drainage and horizontal and vertical clearances.

PhaseMPO

COUNTY: Essex      

Newark City            MUNICIPALITY:

STRUCTURE NO.: N/A            

LEGISLATIVE DISTRICT: 29         

ASSET MANAGEMENT CATEGORY: Local System Support -  Local Roadway Improvements

SPONSOR: Newark City

Year

NJTPA LPD 2010

DB # D0702

Mercer County Signal Project, CR 533

MILEPOSTS: 0.0 - 8.41

This project will include the development of operations plans and signal timing plans in an effort to 
improve traffic signal coordination for 21 existing signalized intersections on CR 533 in Mercer County 
from the Whitehorse Circle to Nassau Park Boulevard. The plans will address the management of 
traffic under both peak-period conditions as well as off-peak conditions and will be consistent with the 
Delaware Valley Regional ITS Architecture.

PhaseMPO

COUNTY: Mercer      

Hamilton Twp.    West Windsor Twp.        MUNICIPALITY:

STRUCTURE NO.:             

LEGISLATIVE DISTRICT: 14         

ASSET MANAGEMENT CATEGORY: Local System Support -  Local Roadway Improvements

SPONSOR: Mercer County

Year

DVRPC LPD 2010
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FY 2010-11 STUDY AND DEVELOPMENT PROGRAM

DB # S0002

Middle Thorofare, Mill Creek, Upper Thorofare Bridges, CR 621

MILEPOSTS: 0 - 2.30

This project will provide for the proposed replacement of Ocean Drive over the existing Middle 
Thorofare, Mill Creek and Upper Thorofare on CR 621, as well as the improvement of Ocean Drive from 
Route 109 to the Upper Thorofare Bridge.

The following special Federal appropriation was allocated to this project.  SAFETEA-LU FY 2005, 
Section 3224 $1,600,000 (ID# NJ226) (available 20% per year).

PhaseMPO

COUNTY: Cape May      

Lower Twp.            MUNICIPALITY:

STRUCTURE NO.: 3100006    0500030    0500029    

LEGISLATIVE DISTRICT:  1         

ASSET MANAGEMENT CATEGORY: Local System Support -  Local Bridges

SPONSOR: Cape May County

Year

SJTPO LPD 2010

DB # NS9603

Monmouth County Bridge S-31 (AKA Bingham Avenue Bridge) over Navesink River, CR 8A

MILEPOSTS: N/A

Bridge S-31 carries CR 8A across the Navesink River between Middletown and Rumson.  It is a primary 
access route to the densely populated areas north and south of the river.  The structure is in poor 
condition and the major bridge components are deteriorating.  The bridge is eligible for the National 
Register of Historic Places.  Possible improvements such as rehabilitation or replacement of the 
structure will be studied.

This project is multi-year funded under the provisions of Section 13 of P.L. 1995, c.108. Total 
construction funding needed is expected to be $50,000,000.

PhaseMPO

COUNTY: Monmouth      

Middletown Twp.    Rumson Boro        MUNICIPALITY:

STRUCTURE NO.: 1300S31            

LEGISLATIVE DISTRICT: 13   11      

ASSET MANAGEMENT CATEGORY: Local System Support -  Local Bridges

SPONSOR: Monmouth County

Year

NJTPA LPD 2010
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FY 2010-11 STUDY AND DEVELOPMENT PROGRAM

DB # NS9306

Monmouth County Bridges W7, W8, W9 over Glimmer Glass and Debbie's Creek

MILEPOSTS: N/A

This project is comprised of the replacement of three existing deficient bridges, which carry Brielle 
Road over Glimmer Glass Creek and Green Avenue over Debbie's Creek.  Due to its three-component 
perpendicular configuration, the project site is locally known as "Three Bridges."  All three structures, 
whether movable or fixed, will be replaced in-kind with bridges meeting current design standards and 
thus improve roadway geometrics.

The following special Federal appropriation was allocated to this project.  SAFETEA-LU FY 2005 High 
Priority, ID# NJ157, $2,400,000 available at 20% per year.

This project is multi-year funded under the provisions of Section 13 of P.L. 1995, c.108. Total 
construction funding needed is expected to be $20,000,000.

PhaseMPO

COUNTY: Monmouth      

Brielle Boro    Manasquan Boro        MUNICIPALITY:

STRUCTURE NO.: 13000W7    13000W8    13000W9    

LEGISLATIVE DISTRICT: 10   11      

ASSET MANAGEMENT CATEGORY: Local System Support -  Local Bridges

SPONSOR: Monmouth County

Year

NJTPA LPD 2010

DB # 95052

Multi-modal Transportation Center, Hunterdon County

MILEPOSTS: N/A

It is proposed to develop park and ride facilities.  The locations) for these facilities will be determined 
based on the results of the I-78 Transit Corridor Study (DB 06389).

PhaseMPO

COUNTY: Hunterdon      

To be determined            MUNICIPALITY:

STRUCTURE NO.: N/A            

LEGISLATIVE DISTRICT: 23         

ASSET MANAGEMENT CATEGORY: Multimodal Programs -  Intermodal Connections

SPONSOR: NJDOT

Year

NJTPA CD 2010

NJTPA CD 2011
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FY 2010-11 STUDY AND DEVELOPMENT PROGRAM

DB # 99316

Oak Tree Road Bridge, CR 604

MILEPOSTS: RR 24.81

The bridge is structurally deficient and functionally obsolete. It needs to be widened due to increased 
traffic volume and to meet wider approach roadway width. The bridge acts as a major link between 
South Plainfield and Woodbridge Townships.

PhaseMPO

COUNTY: Middlesex      

Edison Twp.            MUNICIPALITY:

STRUCTURE NO.: 1253164            

LEGISLATIVE DISTRICT: 18         

ASSET MANAGEMENT CATEGORY: Bridge Assets -  Railroad Overhead Bridges

SPONSOR: NJDOT

Year

NJTPA FA 2010

DB # 02361

Ocean Avenue, Monmouth, Streetscape

MILEPOSTS: N/A

This project will conduct feasibility assessment and preliminary design for streetscape improvements 
along the beachfront roadway in Monmouth County.

PhaseMPO

COUNTY: Monmouth      

Bradley Beach Boro    Spring Lake Boro    Avon-by-the-Sea Boro    Belmar BoroMUNICIPALITY:

STRUCTURE NO.: N/A            

LEGISLATIVE DISTRICT: 11         

ASSET MANAGEMENT CATEGORY: Multimodal Programs -  Bicycle/Pedestrian

SPONSOR: Monmouth County

Year

NJTPA LPD 2010
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FY 2010-11 STUDY AND DEVELOPMENT PROGRAM

DB # S0312

Ocean View Operational Improvements

MILEPOSTS: N/A

This project will develop intermediate and long-tern improvements for the traffic congestion 
associated with Route 9 intersections in Ocean View.  Such possible improvements include extending 
Sea Isle Boulevard westward to Woodbine-Ocean View Road (CR 550) and a full interchange at the 
Garden State Parkway.

PhaseMPO

COUNTY: Cape May      

Dennis Twp.            MUNICIPALITY:

STRUCTURE NO.: N/A            

LEGISLATIVE DISTRICT:  1         

ASSET MANAGEMENT CATEGORY: Local System Support -  Local Roadway Improvements

SPONSOR: Cape May County

Year

SJTPO LPD 2010

DB # NS9802

Openaki Road Bridge

MILEPOSTS: N/A

Openaki Road bridge over the Den Brook in Denville Township was built in 1924 and is now 
structurally deficient and functionally obsolete despite efforts by the county to save the structure.  The 
existing bridge is a single-span thru truss with a wood plank deck. The bridge has narrow roadway 
width and low inventory and operating ratings. The county plans to widen the roadway to 32' 
consisting of high-strength weathering steel stringers with a composite reinforced concrete deck slab.

PhaseMPO

COUNTY: Morris      

Denville Twp.            MUNICIPALITY:

STRUCTURE NO.: 1400779            

LEGISLATIVE DISTRICT: 25         

ASSET MANAGEMENT CATEGORY: Local System Support -  Local Bridges

SPONSOR: Morris County

Year

NJTPA LPD 2010
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FY 2010-11 STUDY AND DEVELOPMENT PROGRAM

DB # 06381

Orchard Road Connector

MILEPOSTS: N/A

In an attempt to improve traffic conditions at the Route 206/CR 518 intersection, the Montgomery 
Township Transportation Advisory Committee (TAC) has attempted to develop improvement plans for 
the intersection that would increase the capacity and safety of this location.  Traditional methods of 
improving the intersection were explored and found to be unrealistic.  Alternate solutions to relieving 
congestion were explored and a determination was made to explore the use of loop roadways.  One of 
the Montgomery Township Master Plan roads is known as Orchard Road connector which would be a 
north/south connector roadway to connect Orchard Road and CR 518.  In order to implement the 
construction of this connector road, a crossing of Bedens Brook is required.  

NJDOT and the Somerset County Engineering Department have supported the concept of improving 
the Route 206/CR 518 intersection by construction of loop roads, such as the Orchard Road 
connector.  The construction of loop roadways to alleviate traffic congestion at the Route 206/CR 518 
intersection has been deemed the most feasible, cost-effective method of relieving traffic congestion 
at the intersection.

PhaseMPO

COUNTY: Somerset      

Montgomery Twp.            MUNICIPALITY:

STRUCTURE NO.: N/A            

LEGISLATIVE DISTRICT: 16         

ASSET MANAGEMENT CATEGORY: Local System Support -  Local Roadway Improvements

SPONSOR: Montgomery Township

Year

NJTPA LFA 2010
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FY 2010-11 STUDY AND DEVELOPMENT PROGRAM

DB # 97005B

Portway, Fish House Road/Pennsylvania Avenue, CR 659

MILEPOSTS: N/A

Pennsylvania Avenue/Fish House Road is a two-lane urban minor arterial that connects Central 
Avenue and Route 7.  The roadway has an existing speed limit of 25 mph and has two travel lanes with 
no shoulders.  Pennsylvania Avenue has an at-grade railroad crossing with Conrail located 
approximately 200 feet east of the Central Avenue/Pennsylvania Avenue signalized "T" intersection.  
The purpose of the project is to improve safety, mitigate the heavy truck congestion and improve the 
existing aging roadway to accommodate the growing demands.  The project will improve safety by 
eliminating geometric substandard elements such as lack of shoulders and proper cross slope, as well 
as improve the Central Avenue/Pennsylvania Avenue signalized intersection to increase capacity and 
improve traffic movement.  The at-grade rail crossing will be moved approximately 1200 feet from the 
intersection.  The roadway will be designed specifically to provide superior regional connectivity and 
accommodate a heavily growing truck volume.  Flooding problems will be addressed by providing a 
proper drainage system as well as improving the existing poor pavement condition.

PhaseMPO

COUNTY: Hudson      

Kearny Town            MUNICIPALITY:

STRUCTURE NO.: N/A            

LEGISLATIVE DISTRICT: 32         

ASSET MANAGEMENT CATEGORY: Local System Support -  Economic Development

SPONSOR: NJDOT

Year

NJTPA PD 2010
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FY 2010-11 STUDY AND DEVELOPMENT PROGRAM

DB # 97005D

Portway, Passaic River Crossing

MILEPOSTS: N/A

This project will study Doremus Avenue, Passaic River Crossing and Central Avenue over Route 1&9T 
as one project because of their connectivity.  The areas of the project service industrial and 
commercial facilities in a section of Newark and the southern section of Kearny.  The purpose of the 
proposed improvement is to create a connection with NJ Turnpike at Interchange 15E and Route 1&9T, 
and/or another variation of the two.  The improved section will serve to improve access to/from 
trucking distribution facilities along Doremus Avenue and the NJ Turnpike and will help reduce truck 
traffic on Route 1&9T.  It will range from replacing the existing Route 1&9T bridge to providing dual 
bridge structures.  The reconfiguration of Central Avenue/Route 1&9T interchange may provide four 
12-foot travel lanes and two 12-foot shoulders to improve flow and safety.  The proposed geometry 
will primarily follow the existing alignment except at the interchange.  Sidewalks could be provided 
within the proposed berm. A rail crossing on the same facility will also be investigated as part of this 
project.

PhaseMPO

COUNTY: Hudson  Essex    

Kearny Town    Newark City        MUNICIPALITY:

STRUCTURE NO.: 0705151            

LEGISLATIVE DISTRICT: 32   29      

ASSET MANAGEMENT CATEGORY: Local System Support -  Economic Development

SPONSOR: NJDOT

Year

NJTPA FA 2010
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FY 2010-11 STUDY AND DEVELOPMENT PROGRAM

DB # 06394

Raritan Industrial Railroad Track

MILEPOSTS: N/A

A Problem Statement has been received which indicates that the Division of Intermodal Services has 
been investigating the viability of supporting the creation of the Raritan Express Corridor.  This 
corridor will be the first step toward enhancing the ability of the Raritan Center Complex to play a 
much needed role in improving freight movement and port operations in New Jersey.

A critical component of the Raritan Express Corridor will be moving freight from Port Newark and Port 
Elizabeth to Raritan Center by rail.  If successful, the new service will help reduce dockside congestion 
in the port areas and allow better utilization of existing infrastructure.  It will shift the movement of 
freight away from the state and county roadways.

The track connections to support this corridor already exist; however, during construction of I-287 and 
Route 440 and the construction of the interchange between Route 9 and the Garden State Parkway, a 
major section of the corridor was relocated and replaced with adverse railroad geometry.  An 
engineering analysis is required to determine whether the adverse geometry will be a fatal flaw to the 
cost-effective operation of the rail corridor connection.

PhaseMPO

COUNTY: Middlesex      

Edison Twp.            MUNICIPALITY:

STRUCTURE NO.: N/A            

LEGISLATIVE DISTRICT: 18         

ASSET MANAGEMENT CATEGORY: Multimodal Programs -  Intermodal Connections

SPONSOR: NJDOT

Year

NJTPA FA 2010

DB # 03348

Rockaway River Greenway

MILEPOSTS: N/A

It is proposed to create a linear greenway along the banks of the Rockaway River from Richboynton 
Road, Dover to Rockaway Road, Rockaway Township.  This project will study alternatives which would 
relocate the railroad interchange to allow for the conversion of the rail line into a liner greenway, as 
well as the elimination of 12 grade crossings and a state highway bridge.

PhaseMPO

COUNTY: Morris      

Dover Town    Rockaway Twp.        MUNICIPALITY:

STRUCTURE NO.: N/A            

LEGISLATIVE DISTRICT: 25         

ASSET MANAGEMENT CATEGORY: Multimodal Programs -  Bicycle/Pedestrian

SPONSOR: Morris County

Year

NJTPA LCD 2010
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FY 2010-11 STUDY AND DEVELOPMENT PROGRAM

DB # NS9706

Rumson Road over the Shrewsbury River, CR 520

MILEPOSTS: 22.31

Bridge S-32 carries CR 520, Rumson Road, across the Shrewsbury River between the Boroughs of 
Rumson and Sea Bright.  This bridge serves as one of two evacuation and emergency routes in times of 
tidal flooding and coastal storms.  The existing structure is in poor condition, with deterioration of 
major bridge components.  Possible improvements such as rehabilitation or reconstruction of the 
structure will be studied.

This project is multi-year funded under the provisions of Section 13 of P.L. 1995, c.108. Total 
construction funding needed is expected to be $45,000,000.

PhaseMPO

COUNTY: Monmouth      

Rumson Boro    Sea Bright Boro        MUNICIPALITY:

STRUCTURE NO.: 1300S32            

LEGISLATIVE DISTRICT: 11         

ASSET MANAGEMENT CATEGORY: Local System Support -  Local Bridges

SPONSOR: Monmouth County

Year

NJTPA LPD 2010

DB # 98552

Secaucus Connector

MILEPOSTS: N/A

This project will provide for a highway connector between Route 1&9 (Tonnelle Avenue) and New 
Jersey Turnpike at Secaucus Intermodal Transfer Rail Station and Trans-Hudson Corridor at Bergen 
Arches.  Work will not be initiated on this project until a decision has been made regarding the Bergen 
Arches study.  Any action taken on this project must be coordinated with the NJ Department of 
Transportation.

The following special Federal appropriations were allocated to this project.  TEA-21-Q92  $3,587,847 ( 
ID# NJ055).

PhaseMPO

COUNTY: Hudson      

Secaucus Town            MUNICIPALITY:

STRUCTURE NO.: N/A            

LEGISLATIVE DISTRICT: 32         

ASSET MANAGEMENT CATEGORY: Local System Support -  Local Roadway Improvements

SPONSOR: Jersey City

Year

NJTPA LFA 2010

NJTPA LFA 2011
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DB # NS9911

Sussex County Route 605 Connector

MILEPOSTS: N/A

The county will investigate alternatives for connecting CR 605 to Route 206/183.

The following special Federal appropriation was allocated to this project.  FY06 SAFETEA-LU, HPP, 
$800,000 (available 20% per year), (ID# NJ153).

PhaseMPO

COUNTY: Sussex      

Byram Twp.    Stanhope Boro    Hopatcong Boro    MUNICIPALITY:

STRUCTURE NO.: N/A            

LEGISLATIVE DISTRICT: 24         

ASSET MANAGEMENT CATEGORY: Local System Support -  Local Roadway Improvements

SPONSOR: Sussex County

Year

NJTPA LPD 2010

DB # S0325

Tuckahoe Road, Dennisville-Petersburg Road to Butter Road

MILEPOSTS: 1.18 - 2.73

This project will provide for the reconstruction of Tuckahoe Road from Dennisville-Petersburg Road to 
Butter Road in Upper Township (1.6 miles).  The work will consist of raising the roadway above the 
100-year flood elevation, resurfacing the roadway and replacing the bridge over Cedar Swamp Creek.  
The bridge was constructed in 1968, and its deck condition should be reviewed.  The guide rail along 
this section of Tuckahoe Road, particularly approaching the bridge, does not meet current standards.  
The guide rail will be updated as part of the project.  At the intersection with Tyler Road, Tyler Road 
has limited sight distance in looking to the left along Tuckahoe Road and should be adjusted as part of 
the improvements.

This project is funded under the provisions of Section 13 of P.L. 1995, c.108.  This is a multi-year 
funded construction project.

PhaseMPO

COUNTY: Cape May      

Upper Twp.            MUNICIPALITY:

STRUCTURE NO.: 0500018            

LEGISLATIVE DISTRICT:  1         

ASSET MANAGEMENT CATEGORY: Local System Support -  Local Bridges

SPONSOR: Cape May County

Year

SJTPO LPD 2010
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DB # D9906

Washington Crossing-Pennington Road Bridge over Conrail, CR 546

MILEPOSTS: 4.05

The existing structure will be replaced, including improving the vertical geometry.

PhaseMPO

COUNTY: Mercer      

Hopewell Twp.            MUNICIPALITY:

STRUCTURE NO.: 1150159            

LEGISLATIVE DISTRICT: 15         

ASSET MANAGEMENT CATEGORY: Bridge Assets -  Railroad Overhead Bridges

SPONSOR: Mercer County

Year

DVRPC LPD 2010

DB # D9907

Washington Crossing-Pennington Road over Woolsey's Brook, CR 546

MILEPOSTS: 2.53

The existing structure will be replaced, including improving the alignment of the Jacob Creek Road 
intersection.

PhaseMPO

COUNTY: Mercer      

Hopewell Twp.            MUNICIPALITY:

STRUCTURE NO.: 1100063            

LEGISLATIVE DISTRICT: 15         

ASSET MANAGEMENT CATEGORY: Local System Support -  Local Bridges

SPONSOR: Mercer County

Year

DVRPC LPD 2010
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DB # NS0107

Waterloo Road over Musconetcong River

MILEPOSTS: N/A

Bridge No. 1401038 is in overall critical condition and is classified as both structurally deficient and 
functionally obsolete.  The structure suffers from deformed bottom chord members with section losses 
and cracked welds at the chord connections.  The bridge is posted for a gross load carrying capacity of 
11 tons. The County will replace the existing bridge with a new two lane bridge, with two shoulders 
and a sidewalk.

PhaseMPO

COUNTY: Morris      

Netcong Boro    Stanhope Boro        MUNICIPALITY:

STRUCTURE NO.: 1401038            

LEGISLATIVE DISTRICT: 24         

ASSET MANAGEMENT CATEGORY: Local System Support -  Local Bridges

SPONSOR: Morris County

Year

NJTPA LPD 2010

DB # 08417

Route   1, Forrestal Road to Aaron Road

MILEPOSTS: 12.80 - 21.50

Widening of Rt. 1 to provide six lanes of through traffic within the project limits. The project will 
provide at-grade intersections at all major road crossings.

Structure Numbers:  1201152, 1201153, 1201154, 1201155, 1201156, 1201160, 1201159, 1201157

The following special Federal appropriations were allocated to this project.  FY06 SAFETEA-LU, 
$2,500,000 (available 20% per year, ID# NJ266); $3,500,000 (available 20% per year, ID# NJ251) 
and $800,000 (available 20% per year, ID# NJ151).

This project is multi-year funded under the provisions of Section 13 of P.L. 1995, c.108. Total 
construction funding needed is expected to be $250,000,000.

PhaseMPO

COUNTY: Middlesex      

Plainsboro Twp.    South Brunswick Twp.    North Brunswick Twp.    MUNICIPALITY:

STRUCTURE NO.: Various    (See Descript.)        

LEGISLATIVE DISTRICT: 14   17      

ASSET MANAGEMENT CATEGORY: Congestion Relief -  Bottleneck Widening

SPONSOR: NJDOT

Year

NJTPA CD 2010

NJTPA FA 2011
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DB # 027

Route   1, Franklin Corner Road

MILEPOSTS: 5.50-6.40

This project will provide for proposed intersection improvements at Franklin Corner Road which may 
include widening of Franklin Corner Road, widening of Route 1, revisions to the forward ramps, and 
signalization of those ramps at Franklin Corner Road.

PhaseMPO

COUNTY: Mercer      

Lawrence Twp.            MUNICIPALITY:

STRUCTURE NO.: 1103150    1103151        

LEGISLATIVE DISTRICT: 15         

ASSET MANAGEMENT CATEGORY: Congestion Relief -  Hwy Operational Improvements

SPONSOR: NJDOT

Year

DVRPC CD 2010

DVRPC FA 2011

DB # 08385

Route   1, Harrison Street, Operational Improvements

MILEPOSTS: 11.83

Potential improvements would be made to Harrison Street (CR 629 ) at its intersection with Rt. 1. DPD 
is  providing assistance to Princeton Hospital which will be the co-lead with Mercer County for this 
project.

PhaseMPO

COUNTY: Mercer      

West Windsor Twp.            MUNICIPALITY:

STRUCTURE NO.:             

LEGISLATIVE DISTRICT: 14         

ASSET MANAGEMENT CATEGORY: Congestion Relief -  Hwy Operational Improvements

SPONSOR: NJDOT

Year

DVRPC PD 2010
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DB # 01330

Route   1, Mercer County Congestion Management & Concept Development Study

MILEPOSTS: 6.76 - 10.86

Concept Development will encompass the area between the I-95/295 Interchange and Alexander 
Road.  The study will evaluate the entire range of congestion management strategies, from trip 
reduction to highway operations to general-purpose capacity increases.  This may include selected 
widening, collector-distributor lanes, interchange improvements, intersection improvements/signal 
removals, and possible grade separations.  Congestion Management Strategies (CMS) for the Route 1 
Corridor through Mercer County will also be addressed.

The corridor covered by this study in Lawrence and West Windsor Townships is also being studied as 
part of the NJDOT Route 1 Regional Smart Growth Study (covering 15 towns in Mercer and Middlesex 
Counties) and the NJDOT Bus Rapid Transit Study (covering six towns in those counties).  Those two 
studies are expected to produce findings that would then be incorporated into the Route 1, Mercer 
County Congestion Management and Concept Development Study, as will any breakout projects from 
those efforts.  Other capacity adding projects along the Route 1 corridor in this area are affected as 
well and must be coordinated by NJDOT.

PhaseMPO

COUNTY: Mercer      

Lawrence Twp.    West Windsor Twp.        MUNICIPALITY:

STRUCTURE NO.: N/A            

LEGISLATIVE DISTRICT: 15   14      

ASSET MANAGEMENT CATEGORY: Capital Program Delivery -  Planning Programs and Studies

SPONSOR: NJDOT

Year

DVRPC CD 2010
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DB # 93146

Route   1, Middlesex County Operational Improvements

MILEPOSTS: 13.93 - 22.5

A Smart Growth Study is underway by Planning to identify a strategy for Rt. 1.  The section of Rte. 1 
through South Brunswick is only 4 lanes whereas the sections to the north and south of this section 
are 6 lanes.  This causes a bottleneck effect and congestion.

The following special Federal appropriations were allocated to this project.  FY06 SAFETEA-LU, 
$2,500,000 (available 20% per year, ID# NJ266); $3,500,000 (available 20% per year, ID# NJ251) 
and $800,000 (available 20% per year, ID# NJ151).

PhaseMPO

COUNTY: Middlesex      

South Brunswick Twp.    North Brunswick Twp.        MUNICIPALITY:

STRUCTURE NO.:             

LEGISLATIVE DISTRICT: 14   17      

ASSET MANAGEMENT CATEGORY: Capital Program Delivery -  Corridor Studies

SPONSOR: NJDOT

Year

NJTPA CD 2010

DB # 06383

Route   1, New Brunswick Pedestrian Crossing

MILEPOSTS: 27.20 - 28.10

A Problem Statement has been received which indicates there is a lack of facilities for pedestrians and 
bicyclists to cross Route 1 safely in the vicinity of the Morris Goodkind Bridge over the Raritan River.  
It is proposed to construct sidewalks on the east and west sides of Route 1 which would provide a link 
to an existing pedestrian underpass at the Morris Goodkind Bridge.  It would also be necessary to 
construct stairs or ramps leading to the underpass as well as provide safety lighting.

PhaseMPO

COUNTY: Middlesex      

New Brunswick City    Edison Twp.        MUNICIPALITY:

STRUCTURE NO.: 1203156            

LEGISLATIVE DISTRICT: 17   18      

ASSET MANAGEMENT CATEGORY: Multimodal Programs -  Bicycle/Pedestrian

SPONSOR: NJDOT

Year

NJTPA PD 2010
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DB # 93253

Route   1, South Brunswick, Drainage Improvements

MILEPOSTS: 14.60 - 15.90

Frequent flooding along Route 1 southbound at the intersection of Ridge Road (MP 14.6) and within 
the vicinity of the Solar Motel property has been reported.  The flooding is due to inadequate capacity 
of drainage network and outfall pipe to the nearby creek.  Also, the southbound jug handle to 
Raymond Road at Route 1 (MP 15.9) floods during heavy rainfall.  Flooding is caused by backwater and 
build-up of sediment and debris in a ditch that runs along the east side of the jug handle to the 
upstream face of the concrete box culvert that carries Heathcote Brook Branch under Route 1, causing 
frequent closure to the jug handle.  Frequent ponding is reported on both sides of Route 1 at this 
location. DMS Rank 7.

PhaseMPO

COUNTY: Middlesex      

South Brunswick Twp.            MUNICIPALITY:

STRUCTURE NO.: N/A            

LEGISLATIVE DISTRICT: 14         

ASSET MANAGEMENT CATEGORY: Road Assets -  Drainage

SPONSOR: NJDOT

Year

NJTPA FA 2010
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DB # 01330A

Route   1, Southbound, Nassau Park Boulevard to I-95, Safety Improvements

MILEPOSTS: 6.67 - 8.50

This is a safety and operational improvement project which has already “broken out” two independent 
projects:  
1-Improvements to the Rt. 1 & 95/295 Interchange have already been constructed.
2-Rt. 1 Southbound at Quaker Bridge Mall Overpass (DB# 01330A1) has been advanced to design. This 
project will provide  improved acceleration lane onto Rt. 1 SB from the Quaker Bridge Mall ramp and 
an auxiliary lane on Rt. 1. 

A third break-out from this “mother project” is expected in the Fall ’09. This project will consist of 
shifting the existing Collector-Distributor (CD) road barrier curb resulting in 3 “express” lanes and  1 
“local” CD Lane, plus a 10-foot shoulder from north of the Quaker Bridge Road interchange to the 
Quaker Bridge Mall overpass. The project will also close 5 driveways, providing alternate access 
through shared access agreements.

PhaseMPO

COUNTY: Mercer      

Lawrence Twp.    West Windsor Twp.        MUNICIPALITY:

STRUCTURE NO.: N/A            

LEGISLATIVE DISTRICT: 15   14      

ASSET MANAGEMENT CATEGORY: Safety Management -  Safety Improvements

SPONSOR: NJDOT

Year

DVRPC PD 2010

DB # 03356

Route   1&9, Pulaski Skyway

MILEPOSTS: 51.5 - 55.9

This study will investigate the long term needs and implications of improving this historic structure.

PhaseMPO

COUNTY: Hudson  Essex    

Jersey City    Kearny Town    Newark City    MUNICIPALITY:

STRUCTURE NO.: 0704150    0901150        

LEGISLATIVE DISTRICT: 29   31   32   

ASSET MANAGEMENT CATEGORY: Bridge Assets -  Bridge Rehab and Replacement

SPONSOR: NJDOT

Year

NJTPA FA 2010
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DB # 08374

Route   1&9, Woodbridge/Rahway Drainage

MILEPOSTS: 36.8 - 38.9

NJDOT Operations reports multiple closures due to flooding in this area. Hydrology and hydraulics 
studies are needed to identify the stormwater drainage needs to reduce future flooding. The current 
stormwater pipes are inadequate to drain the stormwater causing flooding in the roadway. The past 
flood closure occurrences and daily vehicular traffic at this location results in a high probability that 
motorists will be significantly impacted during the next major storm event.

PhaseMPO

COUNTY: Middlesex  Union    

Woodbridge Twp.    Rahway City        MUNICIPALITY:

STRUCTURE NO.:             

LEGISLATIVE DISTRICT: 19   22      

ASSET MANAGEMENT CATEGORY: Road Assets -  Drainage

SPONSOR: NJDOT

Year

NJTPA FA 2010

DB # 97005C

Route   1&9T, Extension

MILEPOSTS: N/A

As part of the Portway project, a new roadway is proposed parallel to Routes 1 and 9, along the 
railroad right of way in Jersey City.  The proposed roadway, with new connections to the intermodal 
rail yards including Croxton Yards Intermodal Rail Facility, will improve access efficiency and help 
trucks avoid hot spots such as Tonnelle Avenue Circle and congested segments of Routes 1&9 
(Tonnelle Avenue).  Within the project area west of Route 1&9T is a developed industrial area that 
requires truck service from Ports Elizabeth and Newark.  To the east of Route 1&9T is a mix of light-
density residential developments with predominant commercial and industrial businesses.  The 
proposed roadway would include one 12-foot travel lane and one 12-foot shoulder in each direction. 
(This project was formerly known as New Road)

PhaseMPO

COUNTY: Hudson      

Jersey City            MUNICIPALITY:

STRUCTURE NO.: N/A            

LEGISLATIVE DISTRICT: 32         

ASSET MANAGEMENT CATEGORY: Local System Support -  Local Bridges

SPONSOR: NJDOT

Year

NJTPA PD 2010
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DB # 97005E

Route   1&9T, Secaucus Road to Little Ferry

MILEPOSTS:

This project, formerly known as New Road Extension, is the proposed extension of New Road north of 
Secaucus Road to the CSX facility at Little Ferry and/or a connection to the NJ Turnpike. New Road 
extension will create a direct connection to Croxton Yard and its vicinity, thereby reducing port-
generated truck traffic on the parallel section of Route 1 & 9.  This will reduce congestion on Route 1 & 
9, especially during peak hours.

PhaseMPO

COUNTY: Hudson      

Jersey City            MUNICIPALITY:

STRUCTURE NO.:             

LEGISLATIVE DISTRICT: 31         

ASSET MANAGEMENT CATEGORY: Local System Support -  Economic Development

SPONSOR: NJDOT

Year

NJTPA FA 2010

NJTPA FA 2011

DB # 08346

Route   3 over Northern Secondary & Ramp A

MILEPOSTS: 10.74

The bridge is located in North Bergen Township, Hudson County. The bridge is functionally obsolete 
with sufficiency rating of 48. Based on latest inspection report condition of deck, superstructure and 
substructure is listed as in fair condition. The bridge is classified as “Functionally Obsolete” due to 
inadequate lateral underclearance and the substandard deck geometry. Currently, the bridge is listed 
as Priority 2 in the ranking of Bridge Management System. The bridge needs major 
rehabilitation/replacement including improvements to substandard geometric features to address its 
marginal structural condition and functional obsolescence.

PhaseMPO

COUNTY: Hudson      

North Bergen Twp.            MUNICIPALITY:

STRUCTURE NO.: 0908153            

LEGISLATIVE DISTRICT: 32         

ASSET MANAGEMENT CATEGORY: Bridge Assets -  Bridge Rehab and Replacement

SPONSOR: NJDOT

Year

NJTPA FA 2010
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DB # 065C

Route   4, Bridge over Palisade Avenue, Windsor Road and CSX Railroad

MILEPOSTS: 6.80 - 7.20

This is a breakout of the Rt. 4 Corridor Multi-Bridges and Roadway Improvement project. The scope is 
to replace the existing bridge and improvements to the Rt. 4 roadway within the project limits, 
including Belle Avenue intersection improvements.

This project is multi-year funded under the provisions of Section 13 of P.L. 1995, c.108. Total 
construction funding needed is expected to be $44,200,000.

PhaseMPO

COUNTY: Bergen      

Teaneck Twp.            MUNICIPALITY:

STRUCTURE NO.: 0206-169            

LEGISLATIVE DISTRICT: 37         

ASSET MANAGEMENT CATEGORY: Bridge Assets -  Bridge Rehab and Replacement

SPONSOR: NJDOT

Year

NJTPA PD 2010

DB # 93136

Route   4, Flat Rock Brook Bridge

MILEPOSTS: 9.55

This project will provide for the proposed replacement of the existing bridge (Structure #0206-181).

PhaseMPO

COUNTY: Bergen      

Englewood City            MUNICIPALITY:

STRUCTURE NO.: 0206181            

LEGISLATIVE DISTRICT: 37         

ASSET MANAGEMENT CATEGORY: Bridge Assets -  Bridge Rehab and Replacement

SPONSOR: NJDOT

Year

NJTPA PD 2010
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DB # 08410

Route   4, Grand Avenue Bridge

MILEPOSTS: 9.04

This project will replace the deck of structure 0206-179 in order to remove the bridge from the 
structurally deficient list. The WB right through-lane through the intersection will be eliminated. The 
existing through lane will be used to provide a deceleration lane, an exclusive merge lane and an 
acceleration lane that will introduce the right through lane after the interchange to improve safety at 
the ramp termini. A bus shelter will be provided at the existing bus stop, along with ADA-compliant 
curb ramps and sidewalks. Gaps in existing sidewalk will be eliminated.

PhaseMPO

COUNTY: Bergen      

Englewood City            MUNICIPALITY:

STRUCTURE NO.: 0206179            

LEGISLATIVE DISTRICT: 37         

ASSET MANAGEMENT CATEGORY: Bridge Assets -  Bridge Rehab and Replacement

SPONSOR: NJDOT

Year

NJTPA FA 2010

NJTPA FA 2011

DB # 02346

Route   4, Hackensack River Bridge

MILEPOSTS: 5.70 - 6.10

This project will provide for the proposed replacement of the existing bridge.

PhaseMPO

COUNTY: Bergen      

Hackensack City    Teaneck Twp.        MUNICIPALITY:

STRUCTURE NO.: 0206166            

LEGISLATIVE DISTRICT: 37         

ASSET MANAGEMENT CATEGORY: Bridge Assets -  Bridge Rehab and Replacement

SPONSOR: NJDOT

Year

NJTPA FA 2010

NJTPA FA 2011
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DB # 94064

Route   4, Jones Road Bridge

MILEPOSTS: 9.65

This project will provide for the proposed bridge rehabilitation or replacement (Structure No. 
0206182) which was identified by the Bridge Management System.  The overall condition of the 
structure is critical due to the low inventory ratings.  Additional problems stem from the condition of 
the deck and substructure, and the inadequate bridge roadway width and vertical/lateral under 
clearances.

PhaseMPO

COUNTY: Bergen      

Englewood City            MUNICIPALITY:

STRUCTURE NO.: 0206182            

LEGISLATIVE DISTRICT: 37         

ASSET MANAGEMENT CATEGORY: Bridge Assets -  Bridge Rehab and Replacement

SPONSOR: NJDOT

Year

NJTPA FA 2010

DB # 08411

Route   4, South Van Brunt Street Intersection

MILEPOSTS: 8.67

This project will construct an acceleration lane from South Van Brunt St. to Rt. 4 WB. The accel lane 
will be shorter than standard length to avoid existing gas station driveways.

PhaseMPO

COUNTY: Bergen      

Englewood City            MUNICIPALITY:

STRUCTURE NO.:             

LEGISLATIVE DISTRICT: 37         

ASSET MANAGEMENT CATEGORY: Congestion Relief -  Hwy Operational Improvements

SPONSOR: NJDOT

Year

NJTPA FA 2010
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DB # 93134

Route   4, Teaneck Road Bridge

MILEPOSTS: 7.61 - 7.64

This project will provide for the proposed replacement of the existing deficient structure, which has a 
sufficiency rating of 17.

PhaseMPO

COUNTY: Bergen      

Teaneck Twp.            MUNICIPALITY:

STRUCTURE NO.: 0206173            

LEGISLATIVE DISTRICT: 37         

ASSET MANAGEMENT CATEGORY: Bridge Assets -  Bridge Rehab and Replacement

SPONSOR: NJDOT

Year

NJTPA FA 2010

DB # 93186

Route   7, Kearny, Drainage Improvements

MILEPOSTS: 3.10 - 3.60

The topography in the area is extremely flat with marshlands surrounding the roadway.  This section of 
Route 7 is generally uncurbed.  Roadway runoff is collected through inlets or sheet flow, discharging 
directly into the marshlands.  During moderate and heavy storms in addition to high tide, the runoff 
overflows the banks onto the roadway and adjacent properties. DMS Rank 21.

PhaseMPO

COUNTY: Hudson      

Kearny Town            MUNICIPALITY:

STRUCTURE NO.: N/A            

LEGISLATIVE DISTRICT: 32         

ASSET MANAGEMENT CATEGORY: Road Assets -  Drainage

SPONSOR: NJDOT

Year

NJTPA PD 2010
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DB # 08418

Route   9, Bordentown Road Interchange Operational Improvements

MILEPOSTS:

A problem statement was received indicating that this interchange has become inadequate both from a 
safety and a congestion perspective. Because the traffic volumes have increased over the years due to 
heavy development in the area, the existing geometry can no longer effectively process traffic. 
Specifically, the highway ramp terminals at Bordentown Road are in close proximity to the local street 
system (Bordentown Rd./Kenneth Ave./Burlew Place) which causes much turbulence.

PhaseMPO

COUNTY: Middlesex      

Sayreville Boro            MUNICIPALITY:

STRUCTURE NO.: 1207150            

LEGISLATIVE DISTRICT: 19         

ASSET MANAGEMENT CATEGORY: Congestion Relief -  Hwy Operational Improvements

SPONSOR: NJDOT

Year

NJTPA CD 2010

NJTPA CD 2011

DB # 08316

Route   9, Bridge over Waretown Creek

MILEPOSTS: 78.29

This project will replace the 82-year old two span structure over Waretown Creek. The existing deck 
and superstructure are both rated poor. The existing center pier exhibits numerous vertical cracks, 
which extend from the top of the pier down below the waterline.

PhaseMPO

COUNTY: Ocean      

Ocean Twp.            MUNICIPALITY:

STRUCTURE NO.: 1502152            

LEGISLATIVE DISTRICT: 9         

ASSET MANAGEMENT CATEGORY: Bridge Assets -  Bridge Rehab and Replacement

SPONSOR: NJDOT

Year

NJTPA FA 2010
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DB # 07350

Route   9, Bus Rapid Transit

MILEPOSTS: 103.0-122.46

The Route 9 Bus Rapid Transit project is projected to be an extension of the bus shoulder lane that has 
completed construction. NJ Transit proposes to extend the shoulder use for buses from the 
Howell/Lakewood border to Old Bridge in both directions.

PhaseMPO

COUNTY: Ocean  Monmouth    

Lakewood Twp.    Howell Twp.    Freehold Twp.    Manalapan Twp.MUNICIPALITY:

STRUCTURE NO.: Various            

LEGISLATIVE DISTRICT: 30   12   13   

ASSET MANAGEMENT CATEGORY: Congestion Relief -  Demand Management

SPONSOR: NJDOT

Year

NJTPA PD 2010

DB # 97080M

Route   9, Green Street Intersection Improvements, Tuckerton (CR 539)

MILEPOSTS: 62.75

This intersection has been identified as having congestion and safety-related problems, The 
intersection operates at a poor level of service due to high turn volumes conflicting with through 
movements. Route 9 serves the downtown area of the historic village of Tuckerton, and CR 539 
provides a direct connection to/from the Garden State Parkway. Ocean County is to construct a right-
turn lane from CR 539 EB to Rt. 9 SB.

PhaseMPO

COUNTY: Ocean      

Tuckerton Boro            MUNICIPALITY:

STRUCTURE NO.: N/A            

LEGISLATIVE DISTRICT:  9         

ASSET MANAGEMENT CATEGORY: Congestion Relief -  Hwy Operational Improvements

SPONSOR: Ocean County

Year

NJTPA PD 2010
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DB # 076C

Route   9, Lakewood/Toms River, Congestion Relief

MILEPOSTS: 94.8 - 101.7

This corridor consistently experiences high levels of congestion and crashes both weekdays and 
weekends under existing conditions.  Growth continues in these two towns and the associated traffic 
will exacerbate these conditions over time.  The 7.2 mile segment runs parallel to the Garden State 
Parkway (to the east) and provides an alternate route for north–south traffic in this area during 
incidents on the Garden State Parkway.

This project is multi-year funded under the provisions of Section 13 of P.L. 1995, c.108. Total 
construction funding needed is expected to be $588,000,000.

PhaseMPO

COUNTY: Ocean      

Lakewood Twp.    Toms River Twp.        MUNICIPALITY:

STRUCTURE NO.: 1504150    1504151    1504153    

LEGISLATIVE DISTRICT: 10   30      

ASSET MANAGEMENT CATEGORY: Congestion Relief -  Major Widenings

SPONSOR: NJDOT

Year

NJTPA CD 2010

NJTPA CD 2011

DB # 97080N

Route   9, Mizzen Avenue and Washington Avenue, Intersection Improvements

MILEPOSTS: 89.41 - 89.44

The signalized Mizzen Avenue intersection is located very close to the unsignalized Washington Avenue 
intersection.  These two intersections are attempting to operate as one.  The geometry combined with 
the traffic volumes create severe delays at the intersections. A Town Center is proposed adjacent to 
this location.

PhaseMPO

COUNTY: Ocean      

Pine Beach Boro    Berkeley Twp.        MUNICIPALITY:

STRUCTURE NO.: N/A            

LEGISLATIVE DISTRICT:  9         

ASSET MANAGEMENT CATEGORY: Congestion Relief -  Hwy Operational Improvements

SPONSOR: NJDOT

Year

NJTPA CD 2010
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DB # 96017

Route   9, West Creek, Drainage Improvements

MILEPOSTS: 65.65

Proposed drainage improvements on southbound Route 9 at West Creek (Uriah Branch) would 
alleviate periodic flooding.  Conditions noted include an undersized box culvert under the roadway as 
well as an inadequate drainage system in the roadway.  Adjacent properties experience flooding from 
roadway runoff as well as backwater from the box culvert. DMS Rank 106.

PhaseMPO

COUNTY: Ocean      

Eagleswood Twp.            MUNICIPALITY:

STRUCTURE NO.: N/A            

LEGISLATIVE DISTRICT:  9         

ASSET MANAGEMENT CATEGORY: Road Assets -  Drainage

SPONSOR: NJDOT

Year

NJTPA FA 2010

DB # 2149M

Route   9, Woodbine/Ocean View Road, Intersection Improvements (CR 550)

MILEPOSTS: 21.6

CR 550 currently has one lane in each direction and has a signalized intersection with Rt. 9. Minor 
widening is proposed for CR 550 in the eastbound direction to accommodate a separate right and left 
turn lane at the "T" intersection with Rt. 9. The project will be constructed within existing 
State/County ROW although there is potential for  very minor additional ROW for a "corner cutback" to 
improve the turning radius.

PhaseMPO

COUNTY: Cape May      

Dennis Twp.            MUNICIPALITY:

STRUCTURE NO.:             

LEGISLATIVE DISTRICT: 1         

ASSET MANAGEMENT CATEGORY: Congestion Relief -  Hwy Operational Improvements

SPONSOR: NJDOT

Year

SJTPO LCD 2010
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DB # 079A

Route   9/35, Main Street Bridge

MILEPOSTS: 129.82

This bridge is a breakout project as a result of the Rt. 9/35 South Amboy to Old Bridge study. Heavy 
volumes of commuter traffic from Rt. 9 and 35 as well as local traffic use this bridge daily. It ranks 
priority 3 in the Bridge Management System. The bridge is structurally deficient and functionally 
obsolete with a sufficiency rating of 36.9

PhaseMPO

COUNTY: Middlesex      

Sayreville Boro    South Amboy Twp.        MUNICIPALITY:

STRUCTURE NO.: 1208150            

LEGISLATIVE DISTRICT: 19         

ASSET MANAGEMENT CATEGORY: Bridge Assets -  Bridge Rehab and Replacement

SPONSOR: NJDOT

Year

NJTPA FA 2010

NJTPA PD 2011

DB # 00312

Route  10, Jefferson Road

MILEPOSTS: 13.28

This project will improve traffic flow and safety at the Rt. 10 & Jefferson Road intersection by 
extending the Rt. 10 EB auxiliary lane from the I-287 exit ramp further to the east of the existing jug 
handle. An auxiliary lane will be constructed on the South Jefferson Road approach to the intersection.

PhaseMPO

COUNTY: Morris      

Hanover Twp.            MUNICIPALITY:

STRUCTURE NO.: N/A            

LEGISLATIVE DISTRICT: 26         

ASSET MANAGEMENT CATEGORY: Congestion Relief -  Hwy Operational Improvements

SPONSOR: NJDOT

Year

NJTPA PD 2010
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DB # 98338C

Route  10/202, NJ 53 to Johnson Road, Operational Improvements

MILEPOSTS: 10.66 - 11.67

This is an operational improvement project to alleviate the congestion problem during the morning 
peak hour, especially on Rt. 10 EB. Widen Rt.10 EB to three lanes from westerly terminus to the 
existing three lane section. Rebuild the southwest jug handle and build the Johnson Rd. connector 
ramp in lieu of the current forward jug handle from Rt. 10 EB to Rt. 202 NB. Widen Rt. 202 to provide 
additional through lanes.

PhaseMPO

COUNTY: Morris      

Parsippany-Troy Hills Twp.    Hanover Twp.        MUNICIPALITY:

STRUCTURE NO.: N/A            

LEGISLATIVE DISTRICT: 26         

ASSET MANAGEMENT CATEGORY: Congestion Relief -  Hwy Operational Improvements

SPONSOR: NJDOT

Year

NJTPA PD 2010

DB # 09319

Route  15, Bridge over Beaver Run

MILEPOSTS:

Bridge superstructure replacement and scour countermeasures for Structure # 1902-150. 
Superstructure rating=4, SR=37.9

PhaseMPO

COUNTY: Sussex      

Lafayette Twp.            MUNICIPALITY:

STRUCTURE NO.: 1922150            

LEGISLATIVE DISTRICT: 24         

ASSET MANAGEMENT CATEGORY: Bridge Assets -  Bridge Rehab and Replacement

SPONSOR: NJDOT

Year

NJTPA FA 2010

NJTPA FA 2011
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DB # 103A1

 Route  17, Essex Street to South of Route 4

MILEPOSTS: 10.19 - 12.04

Widening of Rt. 17 to provide six lanes of through traffic, some of which is on structures within the 
project limits. The project will include structure replacements and at-grade crossings at various 
intersections.

This project is multi-year funded under the provisions of Section 13 of P.L. 1995, c.108. Total 
construction funding needed is expected to be $157,000,000.

PhaseMPO

COUNTY: Bergen      

Various            MUNICIPALITY:

STRUCTURE NO.: 0214157    0214158    0214159    1221151

LEGISLATIVE DISTRICT: 36   37   38   

ASSET MANAGEMENT CATEGORY: Congestion Relief -  Major Widenings

SPONSOR: NJDOT

Year

NJTPA LFA 2010

DB # 05312

Route  17, Arbor Drive, Drainage Improvement

MILEPOSTS: 17.50 - 18.00

A Problem Statement has been received indicating there is a drainage problem in the vicinity of Arbor 
Drive and Route 17.  The drainage system is currently at its capacity.  Flooding on local streets and 
residential properties is due to insufficient capacity in the downstream drains of southbound Route 
17.  The restricted flow has caused backup in local drainage systems and flooding in the vicinity of 
Arbor Drive and a low point on Route 17. DMS Rank 179.

PhaseMPO

COUNTY: Bergen      

Ho-Ho-Kus Boro            MUNICIPALITY:

STRUCTURE NO.:             

LEGISLATIVE DISTRICT: 39         

ASSET MANAGEMENT CATEGORY: Road Assets -  Drainage

SPONSOR: NJDOT

Year

NJTPA PD 2010
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DB # 94056

Route  17, Central Avenue Bridge, Rochelle Park

MILEPOSTS: 10.90

This project will provide for the proposed bridge replacement which was identified by Bridge 
Management System.  The overall condition of the bridge is serious, with low appraisal ratings for 
structural elevation and the inadequate deck geometry.

PhaseMPO

COUNTY: Bergen      

Rochelle Park Twp.            MUNICIPALITY:

STRUCTURE NO.: 0214159            

LEGISLATIVE DISTRICT: 37         

ASSET MANAGEMENT CATEGORY: Bridge Assets -  Bridge Rehab and Replacement

SPONSOR: NJDOT

Year

NJTPA LFA 2010

NJTPA LPD 2011

DB # 94057

Route  17, NYS&W Bridge

MILEPOSTS: 10.90

This project will provide for the proposed bridge replacement which was identified by Bridge 
Management System.  The overall condition of the bridge is serious, with low appraisal ratings for 
structural elevation and the inadequate deck geometry.

The following special Federal appropriation was allocated to this project.  TEA-21/Q92  $1,153,237.

PhaseMPO

COUNTY: Bergen      

Rochelle Park Twp.            MUNICIPALITY:

STRUCTURE NO.: 0214157            

LEGISLATIVE DISTRICT: 37         

ASSET MANAGEMENT CATEGORY: Bridge Assets -  Bridge Rehab and Replacement

SPONSOR: NJDOT

Year

NJTPA LFA 2010

NJTPA LPD 2011
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DB # 103A2

Route  17, Williams Avenue to I-80

MILEPOSTS: 8.3-9.9

This study will investigate the widening of Route 17 to provide six lanes of through traffic. Structural 
replacements will be included.

The following special Federal appropriations have been allocated to this project: 1) FY 2004/Section 
115/H17 $1,000,000, ID# NJ093); 2) FY05/Section 11/H66, $2,000,000 (ID# NJ 111); 3)FY06 
SAFETEA-LU, HPP $4,400,000 (ID# NJ128); 4) FY06 SAFETEA-LU, HPP $9,600,000 (ID# NJ159) 
(available 20% per year); 5)FY 2004 Sec. 115/H17, PL 108-199, $1,000,000 (ID# NJ094).

PhaseMPO

COUNTY: Bergen      

Hasbrouck Heights Boro    Hackensack City        MUNICIPALITY:

STRUCTURE NO.: 0221150    0221151    0221153    

LEGISLATIVE DISTRICT: 38   37      

ASSET MANAGEMENT CATEGORY: Capital Program Delivery -  Project Scoping and Design

SPONSOR: NJDOT

Year

NJTPA FA 2010

NJTPA FA 2011

DB # 08373

Route  18, East Brunswick Drainage

MILEPOSTS: 36.7 - 37.33

NJDOT Operations reports multiple closures due to flooding in this area. Hydrology and hydraulics 
studies are needed to identify the stormwater drainage needs to reduce future flooding. The current 
stormwater pipes are inadequate to drain the stormwater causing flooding in the roadway. The past 
flood closure occurrences and daily vehicular traffic at this location results in a high probability that 
motorists will be significantly impacted during the next major storm event. DMS Rank 6.

PhaseMPO

COUNTY: Middlesex      

East Brunswick Twp.            MUNICIPALITY:

STRUCTURE NO.:             

LEGISLATIVE DISTRICT: 3         

ASSET MANAGEMENT CATEGORY: Road Assets -  Drainage

SPONSOR: NJDOT

Year

NJTPA FA 2010
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DB # X221B

Route  18, Route 1 to Edgeboro Road, proposed operational improvements

MILEPOSTS: 38.89 - 40.90

A study will be undertaken of possible operational improvements on Route 18 between Route 1 and 
Edgeboro Road.  Areas of study include potential ramp improvements at the Route 1 and Route 18 
interchange, improvements at the signalized intersection at Route 18 and Naricon Place and 
improvements at the signalized intersection of Route 18 and Edgeboro Road. Pedestrian crossing and 
safety improvements will also be evaluated as part of this project.

PhaseMPO

COUNTY: Middlesex      

East Brunswick Twp.    New Brunswick City        MUNICIPALITY:

STRUCTURE NO.: N/A            

LEGISLATIVE DISTRICT: 18   17      

ASSET MANAGEMENT CATEGORY: Congestion Relief -  Hwy Operational Improvements

SPONSOR: NJDOT

Year

NJTPA FA 2010

DB # 08372

Route  20, Paterson Drainage

MILEPOSTS: 0.2 - 3.6

NJDOT Operations reports multiple closures due to flooding in this area. Hydrology and hydraulics 
studies are needed to identify the stormwater drainage needs to reduce future flooding. The current 
stormwater pipes are inadequate to drain the stormwater causing flooding in the roadway. The past 
flood closure occurrences and daily vehicular traffic at this location results in a high probability that 
motorists will be significantly impacted during the next major storm event. DMS Rank 5.

PhaseMPO

COUNTY: Passaic      

Paterson City            MUNICIPALITY:

STRUCTURE NO.:             

LEGISLATIVE DISTRICT: 35   38      

ASSET MANAGEMENT CATEGORY: Road Assets -  Drainage

SPONSOR: NJDOT

Year

NJTPA CD 2010

NJTPA FA 2011
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DB # 99381

Route  21, Newark Needs Analysis, Murray Street to Edison Place

MILEPOSTS: 1.20 - 2.25

The Feasibility Assessment will provide recommendations to relieve traffic congestion via potential 
widening as well as providing for safety and pedestrian improvements.

PhaseMPO

COUNTY: Essex      

Newark City            MUNICIPALITY:

STRUCTURE NO.: N/A            

LEGISLATIVE DISTRICT: 29         

ASSET MANAGEMENT CATEGORY: Congestion Relief -  Hwy Operational Improvements

SPONSOR: NJDOT

Year

NJTPA FA 2010

DB # 98540

Route  21, Newark Waterfront Community Access

MILEPOSTS: 4.1

A pedestrian overpass will be built on the north side of Centre Street across Route 21 from NJ 
Performing Arts Center.  This overpass will be associated with infrastructure of NJPAC development 
and build out of a combination boathouse-restaurant on the waterfront side.  The project will be 
bicycle/pedestrian compatible. An agreement is being developed to provide $1.2 million preliminary 
design money to NJPAC.  NJDOT will monitor the project.

The following special Federal appropriations have been allocated to this project: TEA-21/Q92  
$1,025,100, ID# NJ 042; 2) FY06 SAFETEA-LU $1,500,000 (ID# NJ269); $1,200,000 (ID# NJ139) 
(available 10% per year) and $2,000,000 (ID# NJ254),(available 20% per year).

PhaseMPO

COUNTY: Essex      

Newark City            MUNICIPALITY:

STRUCTURE NO.: N/A            

LEGISLATIVE DISTRICT: 29         

ASSET MANAGEMENT CATEGORY: Multimodal Programs -  Bicycle/Pedestrian

SPONSOR: NJDOT

Year

NJTPA PD 2010
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DB # 9136

Route  22, Belvidere Road Vicinity to I-78

MILEPOSTS: 3.20 - 5.07

Alternatives will be developed to address operational and safety improvements to Route 22, 
particularly in the vicinity of the intersection of Belvidere Road (CR 519).

PhaseMPO

COUNTY: Warren      

Pohatcong Twp.    Greenwich  Twp.        MUNICIPALITY:

STRUCTURE NO.: N/A            

LEGISLATIVE DISTRICT: 23         

ASSET MANAGEMENT CATEGORY: Congestion Relief -  Hwy Operational Improvements

SPONSOR: NJDOT

Year

NJTPA LPD 2010

DB # 658C

Route  22, Bloy Street to Liberty Avenue

MILEPOSTS: 56.90 - 57.30

Replacement of the structurally deficient  Bloy Street Bridge over Route 22.  Improvements to the 
intersections of Bloy St. with Rt. 22 to improve safety and facilitate truck turning movements.

PhaseMPO

COUNTY: Union      

Hillside Twp.            MUNICIPALITY:

STRUCTURE NO.: 2004152            

LEGISLATIVE DISTRICT: 29         

ASSET MANAGEMENT CATEGORY: Bridge Assets -  Bridge Rehab and Replacement

SPONSOR: NJDOT

Year

NJTPA PD 2010
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DB # 04361

Route  22, Chestnut Street Bridge Replacement (CR 626)

MILEPOSTS: 55.01

A Problem Statement has been received which indicates the overall condition of the structure is listed 
as poor.  The bridge has a sufficiency rating of 24.9 and has deteriorated to the point that it requires 
replacement.

PhaseMPO

COUNTY: Union      

Union Twp.            MUNICIPALITY:

STRUCTURE NO.: 2003166            

LEGISLATIVE DISTRICT: 20         

ASSET MANAGEMENT CATEGORY: Bridge Assets -  Bridge Rehab and Replacement

SPONSOR: NJDOT

Year

NJTPA PD 2010

NJTPA PD 2011

DB # 658A

Route  22, Garden State Parkway/Route 82 Interchange Improvements

MILEPOSTS: 55.30 - 55.90

This project will improve safety and geometric deficiencies and streamline access within the 
interchange by removing weaving sections.

PhaseMPO

COUNTY: Union      

Union Twp.            MUNICIPALITY:

STRUCTURE NO.: N/A            

LEGISLATIVE DISTRICT: 20         

ASSET MANAGEMENT CATEGORY: Safety Management -  Safety Improvements

SPONSOR: NJDOT

Year

NJTPA PD 2010

Volume II - Section II- Page 44



FY 2010-11 STUDY AND DEVELOPMENT PROGRAM

DB # 658E

Route  22, Hilldale Place/Broad Street

MILEPOSTS: 58.00 - 58.10

The Route 22 bridge connector over Route 22 has a low rating; therefore, replacement of this structure 
is recommended.  In addition, there is a need to improve safety, geometric deficiencies and access.

PhaseMPO

COUNTY: Union      

Hillside Twp.            MUNICIPALITY:

STRUCTURE NO.: 2004155    2004157    2004156    

LEGISLATIVE DISTRICT: 29         

ASSET MANAGEMENT CATEGORY: Bridge Assets -  Bridge Rehab and Replacement

SPONSOR: NJDOT

Year

NJTPA PD 2010

DB # 02374

Route  22, Pedestrian Improvements, Union/Springfield Townships

MILEPOSTS: 52.40 - 54.74

This project will provide for proposed pedestrian improvements on Route 22 from Springfield Road to 
Fairfield Avenue in Union and Springfield Townships.

PhaseMPO

COUNTY: Union      

Union Twp.    Springfield Twp.        MUNICIPALITY:

STRUCTURE NO.: N/A            

LEGISLATIVE DISTRICT: 20   21      

ASSET MANAGEMENT CATEGORY: Multimodal Programs -  Bicycle/Pedestrian

SPONSOR: NJDOT

Year

NJTPA PD 2010

Volume II - Section II- Page 45



FY 2010-11 STUDY AND DEVELOPMENT PROGRAM

DB # 03318

Route  22, Sustainable Corridor Long-term Improvements

MILEPOSTS: 33.88 - 37.14

This proposed project will investigate long-term improvements between Route 202/206 and Chimney 
Rock Road.  Proposed improvements should address the high accident rates as well as eliminate 
congestion in this area.  A full alternatives analysis is to be undertaken by Somerset County in order to 
fully determine the needs and the most cost-effective solution. The following special Federal 
appropriation was allocated to this project. FY 08 Omnibus Appropriations Bill, $4,000,000, ID# NJ 
288 (See also DB 03319).

PhaseMPO

COUNTY: Somerset      

Bridgewater Twp.            MUNICIPALITY:

STRUCTURE NO.: N/A            

LEGISLATIVE DISTRICT: 16         

ASSET MANAGEMENT CATEGORY: Capital Program Delivery -  Corridor Studies

SPONSOR: Somerset County

Year

NJTPA LFA 2010

DB # 658B

Route  22, Westbound, Vicinity of Vaux Hall Road to West of Bloy Street

MILEPOSTS: 56.15 - 56.93

This project will improve safety and geometric deficiencies that will include sight distance, alignment 
and modify the acceleration and deceleration lanes, on the westbound side only.

DB 658B1 was broken out of this project in 12/08, and will address the eastbound side of Rt. 22.

PhaseMPO

COUNTY: Union      

Union Twp.    Hillside Twp.        MUNICIPALITY:

STRUCTURE NO.: 2004150    2004151        

LEGISLATIVE DISTRICT: 20   29      

ASSET MANAGEMENT CATEGORY: Congestion Relief -  Hwy Operational Improvements

SPONSOR: NJDOT

Year

NJTPA FA 2010
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DB # 08348

Route  23, Bridge over Branch of Wallkill River

MILEPOSTS:

The bridge is located in Wantage Twp., Sussex County. The bridge is structurally deficient with 
sufficiency rating of 33.4. Based on the latest inspection report condition of deck and superstructure is 
listed as in fair condition and substructure is listed as in poor condition. The bridge is in overall poor 
condition due to the substructure. Currently, the bridge is listed as Priority 3 in the ranking of Bridge 
Management System. The bridge needs major rehabilitation and/or replacement to address its poor 
structural condition.

PhaseMPO

COUNTY: Sussex      

Wantage Twp.            MUNICIPALITY:

STRUCTURE NO.: 1904153            

LEGISLATIVE DISTRICT: 24         

ASSET MANAGEMENT CATEGORY: Bridge Assets -  Bridge Rehab and Replacement

SPONSOR: NJDOT

Year

NJTPA FA 2010

DB # 08347

Route  23, Bridge over Pequannock River / Hamburg Turnpike

MILEPOSTS:

The bridge is functionally obsolete with sufficiency rating of 49.1.  Based on the latest inspection 
report condition of superstructure and substructure is listed as in fair condition. Also, the bridge is 
scour critical. Currently, the bridge is listed as Priority 3 in the ranking of Bridge Management System. 
The bridge needs major rehabilitation/replacement including improvements to substandard geometric 
features to address its marginal structural condition and functional obsolescence.

This project is multi-year funded under the provisions of Section 13 of P.L. 1995, c.108. Total 
construction funding needed is expected to be $36,000,000.

PhaseMPO

COUNTY: Morris  Passaic    

Kinnelon Boro    West Milford Twp.        MUNICIPALITY:

STRUCTURE NO.: 1405156            

LEGISLATIVE DISTRICT: 26         

ASSET MANAGEMENT CATEGORY: Bridge Assets -  Bridge Rehab and Replacement

SPONSOR: NJDOT

Year

NJTPA FA 2010

NJTPA FA 2011
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DB # 9233B6

Route  23/80, Long-term Interchange Improvements

MILEPOSTS: 23: 5.1-5.7; 80: 52.8-53.75

The proposed long-term improvements may involve a major construction project that addresses 
existing weekday and weekend congestion problems and provides for a critical missing link in the 
highway network.  While the NJDOT's Interchange Study recommended several concepts for long-term 
improvements, the Routes 23/46/80 Task Force could not, based on the preliminary nature of such 
concepts, determine one concept to endorse.  The Routes 23/46/80 Task Force agreed that the NJDOT 
should further develop four concepts to determine the most viable alternative to meet the needs of the 
interchange.

The following special Federal appropriation was allocated to this project.  FY06 SAFETEA-LU, HPP 
$1,200,000, ID# NJ202, (available 20% per year).

PhaseMPO

COUNTY: Passaic  Essex    

Wayne Twp.    Fairfield Twp.        MUNICIPALITY:

STRUCTURE NO.: N/A            

LEGISLATIVE DISTRICT: 40   27      

ASSET MANAGEMENT CATEGORY: Congestion Relief -  Hwy Operational Improvements

SPONSOR: NJDOT

Year

NJTPA PD 2010
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DB # 02396B

Route  29 Boulevard, Cass Street to North of Calhoun Street (Southern Section)

MILEPOSTS: 2.90 - 4.70

It is proposed to convert the existing highway to an urban boulevard.  Proposed improvements may 
include removal of shoulders and installation of parking lanes where appropriate or a planted buffer; 
reduction of the speed limit to 35 miles per hour, installation of pedestrian crosswalks and sidewalks, 
removal of the pedestrian overpasses, removal of guide rail and fencing where appropriate, installation 
of decorative lighting and installation of urban design and landscaping amenities.

The following special Federal appropriations were allocated to this project.  FY06 SAFETEA-LU, 
$2,500,000, ID# NJ 267, (available 10% per year) and SAFETEA-LU, HPP $4,000,000, ID# NJ 252, 
(available 20% per year), FY 08 Omnibus Appropriations Bill, $750,000, ID # NJ 289. (See also DB # 
02396A).

PhaseMPO

COUNTY: Mercer      

Trenton City            MUNICIPALITY:

STRUCTURE NO.: N/A            

LEGISLATIVE DISTRICT: 15         

ASSET MANAGEMENT CATEGORY: Capital Program Delivery -  Corridor Studies

SPONSOR: NJDOT

Year

DVRPC LPD 2010
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DB # 02396A

Route  29 Boulevard, North of Calhoun Street to Sullivan Way (Northern Section)

MILEPOSTS: 4.70 - 6.30

It is proposed to convert the existing highway to an urban boulevard.  Proposed improvements may 
include removal of shoulders and installation of parking lanes where appropriate or a planted buffer; 
reduction of the speed limit to 35 miles per hour, installation of pedestrian crosswalks and sidewalks, 
removal of the pedestrian overpasses, removal of guide rail and fencing where appropriate, installation 
of decorative lighting and installation of urban design and landscaping amenities.

The following special Federal appropriations were allocated to this project.  FY06 SAFETEA-LU, 
$2,500,000, ID# NJ 267, (available 10% per year) and SAFETEA-LU, HPP $4,000,000, ID# NJ 252, 
(available 20% per year), FY 08 Omnibus Appropriations Bill, $750,000, ID # NJ 289. (See also DB # 
02396B).

PhaseMPO

COUNTY: Mercer      

Trenton City            MUNICIPALITY:

STRUCTURE NO.: 1107150    1107151        

LEGISLATIVE DISTRICT: 15         

ASSET MANAGEMENT CATEGORY: Capital Program Delivery -  Corridor Studies

SPONSOR: NJDOT

Year

DVRPC LPD 2010

DB # 07319

Route  29, Cass St. to W. Upper Ferry Rd., Drainage

MILEPOSTS: 2.9 - 8.49

A Problem Statement has been received which details flooding problems along Rt. 29 in this area. An 
area known as "The Island" located along the western side of NJ 29 bet. Mp. 5.75 and 6.6 has also 
been affected by flooding. Rt. 29, the storm sewer system and Delaware River are perceived to be 
primary causes of flooding. This site ranks #2 of 126 remaining projects in the Drainage Management 
System.

PhaseMPO

COUNTY: Mercer      

Trenton City    Ewing Twp.        MUNICIPALITY:

STRUCTURE NO.:             

LEGISLATIVE DISTRICT: 15         

ASSET MANAGEMENT CATEGORY: Road Assets -  Drainage

SPONSOR: NJDOT

Year

DVRPC FA 2010
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DB # 551B

Route  29, Delaware River Pedestrian/Bike Path, Stacy Park to Assunpink Creek

MILEPOSTS: 3.25 - 3.90

A bicycle/pedestrian path will be constructed along the Delaware River from Stacy Park to Assunpink 
Creek.

The following special Federal appropriations were allocated to this project.  TEA-21/Q92  $4,228,536, 
ID# NJ 041, and FY 2004/TCSP $940,419 (ID #04NJ001).

PhaseMPO

COUNTY: Mercer      

Trenton City            MUNICIPALITY:

STRUCTURE NO.: 1130154            

LEGISLATIVE DISTRICT: 15         

ASSET MANAGEMENT CATEGORY: Multimodal Programs -  Bicycle/Pedestrian

SPONSOR: NJDOT

Year

DVRPC FA 2010

DB # 00362E

Route  29, Stockton Gateway and Traffic Calming Study

MILEPOSTS: 21.50 - 23.00

Provide traffic calming and gateway treatments to Rt. 29 through the Borough of Stockton. This 
includes safer pedestrian crossings, more sidewalks, a roundabout at the intersection of Rt. 29 and CR 
519, safety signs and flashers, formalized parking and increased access to the existing pedestrian path 
(D&R Canal). Project likely to be broken into segments and advanced on different paths with the CR 
519 Roundabout and pedestrian crossing at the Prallsville Mill to be advanced first.

PhaseMPO

COUNTY: Hunterdon      

Stockton Boro            MUNICIPALITY:

STRUCTURE NO.: N/A            

LEGISLATIVE DISTRICT: 23         

ASSET MANAGEMENT CATEGORY: Local System Support -  Transportation Enhancements

SPONSOR: NJDOT

Year

NJTPA CD 2010
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DB # 00362A

Route  29/179, Lambertville Gateways

MILEPOSTS: 18.20 - 19.90

The Scenic Byways Management Plan for Route 29 was completed in August 1997.  The Lambertville 
Gateway project intends to promote and advance a number of improvements along Route 29 within 
the City of Lambertville that will improve and enhance the travel experience for motorists, pedestrians 
and bicyclists, and enhance/preserve the community character and scenic corridor elements.  Specific 
improvements may include various traffic calming features, gateway treatments and 
bicycle/pedestrian improvements within the City of Lambertville along Routes 29 and 179.

The following special Federal appropriation was allocated to this project.  FY04, Section H17 $300,000 
(balance available $0).

PhaseMPO

COUNTY: Hunterdon      

Lambertville City            MUNICIPALITY:

STRUCTURE NO.: N/A            

LEGISLATIVE DISTRICT: 23         

ASSET MANAGEMENT CATEGORY: Local System Support -  Transportation Enhancements

SPONSOR: NJDOT

Year

NJTPA PD 2010

DB # 97022A

Route  30, Hamburg Avenue to Bremen Avenue, Pedestrian Improvements

MILEPOSTS: 40.73 - 41.57

This project will address deficiencies identified during the concept development study which include 
the upgrade/completion of the sidewalk system along both sides of Route 30, widening the sidewalk 
on the south side of Route 30 from 6 feet to 8 feet to accommodate local bicycle travel.

PhaseMPO

COUNTY: Atlantic      

Egg Harbor City            MUNICIPALITY:

STRUCTURE NO.: N/A            

LEGISLATIVE DISTRICT:  2         

ASSET MANAGEMENT CATEGORY: Multimodal Programs -  Bicycle/Pedestrian

SPONSOR: NJDOT

Year

SJTPO FA 2010
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DB # 08355

Route  31, Bridge over CSX Railroad

MILEPOSTS: 7.07

This project will rehabilitate the Rt. 31 bridge over CSX.

PhaseMPO

COUNTY: Mercer      

Hopewell Twp.    Pennington Boro        MUNICIPALITY:

STRUCTURE NO.: 1119150            

LEGISLATIVE DISTRICT: 15         

ASSET MANAGEMENT CATEGORY: Bridge Assets -  Bridge Rehab and Replacement

SPONSOR: NJDOT

Year

DVRPC FA 2010

DB # 09325

Route  31, Bridge over Furnace Brook

MILEPOSTS: 46.83

Bridge superstructure replacement for Structure # 2111-154. Superstructure rating=4, Deck 
Rating=5, SR=63.10

PhaseMPO

COUNTY: Warren      

Oxford Twp.            MUNICIPALITY:

STRUCTURE NO.: 2111154            

LEGISLATIVE DISTRICT: 23         

ASSET MANAGEMENT CATEGORY: Bridge Assets -  Bridge Rehab and Replacement

SPONSOR: NJDOT

Year

NJTPA FA 2010

NJTPA FA 2011
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DB # 08327

Route  31, Church Street to River Road

MILEPOSTS: 22.30 - 25.30

Widen Rt. 31 Southbound from South Main St. to Church St to five lanes, including a center turning 
lane. The Rt. 31 ILUTP concluded that existing Rt. 31 between the intersection of Rt. 202, Rt. 31 &  Rt. 
12; and the  Raritan River where the Rt 31 dualization ends should be a consistent 5 lane section. 
Among other advantages, such an improvement would allow the four lane, grade separated, 
Flemington Bypass to become a much less expensive 2 lane, at grade roadway now known as the 
South Branch Parkway

PhaseMPO

COUNTY: Hunterdon      

Raritan Twp.            MUNICIPALITY:

STRUCTURE NO.:             

LEGISLATIVE DISTRICT: 23         

ASSET MANAGEMENT CATEGORY: Congestion Relief -  Hwy Operational Improvements

SPONSOR: NJDOT

Year

NJTPA PD 2010

DB # 159

Route  31, Ewingville/Upper Ferry Road to CR 518, TDD Project (3G)

MILEPOSTS: 3.81 - 12.27

A Smart Growth Concept Development Study was completed in Oct. 2006. Hopewell Township 
requested that the project focus on the  4-lane section between I-95 and the Pennington Circle. The 
community is supporting a variety of safety and operational improvements which can be accomplished 
with minor property impacts and low cost. A study for improving the Pennington Circle is now 
underway.

PhaseMPO

COUNTY: Mercer      

Ewing Twp.    Hopewell Twp.    Pennington Boro    MUNICIPALITY:

STRUCTURE NO.: N/A            

LEGISLATIVE DISTRICT: 15         

ASSET MANAGEMENT CATEGORY: Capital Program Delivery -  Corridor Studies

SPONSOR: NJDOT

Year

DVRPC FA 2010
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DB # 403A

Route  31, Integrated Land Use & Transportation Plan

MILEPOSTS: 22.02 - 25.30

The Rt. 31 Integrated Land Use & Transportation Study is for the completion of the South Branch 
Parkway (SBP) and other elements of the "plan" as needed. The South Branch Parkway is the two-
lane, at-grade roadway on the alignment of the proposed Flemington Bypass. The $2.2000 of FY 2007 
PE DEMO funds was not intended for the SBP. It is intended for one of the "breakouts", such as the 
Flemington Circle to Roundabout project, or the South Main St, Circle to Roundabout project.

The following special Federal appropriations were allocated to this project.  TEA-21/Q92  $11,839,898 
; FY 2004/Section 115/H17 $150,000; FY06 SAFETEA-LU, HPP $2,000,000 (available 20% per year).

PhaseMPO

COUNTY: Hunterdon      

Flemington Boro    Raritan Twp.        MUNICIPALITY:

STRUCTURE NO.: N/A            

LEGISLATIVE DISTRICT: 23         

ASSET MANAGEMENT CATEGORY: Congestion Relief -  Missing Links

SPONSOR: NJDOT

Year

NJTPA CD 2010

DB # 159A

Route  31, Pennington Circle Safety Improvements

MILEPOSTS:

The project is a breakout of the Rt. 31 TDD project (DB 159). The project will evaluate and begin to 
develop measures to improve safety at the Pennington Circle. Limits of the project will also include 
appropriate lengths of CR 546 and CR 640, which intersect the circle. The Pennington Circle is the site 
of frequent vehicle crashes, and is ranked 98th on the statewide list of top “High Crash Frequency and 
Severity” intersections. It is a significant safety concern for Hopewell Township officials and residents. 
A Concept Development study will be undertaken for modifying the Pennington Circle, aimed at 
improving safety and operations and that are consistent with the community’s long term “vision”.

PhaseMPO

COUNTY: Mercer      

Hopewell Twp.            MUNICIPALITY:

STRUCTURE NO.:             

LEGISLATIVE DISTRICT: 15         

ASSET MANAGEMENT CATEGORY: Safety Management -  Safety Improvements

SPONSOR: NJDOT

Year

DVRPC FA 2010
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DB # 403B

Route  31/202, Flemington Circle

MILEPOSTS: Rt. 31:  22.21; Rt. 202: 10.40 - 11.91

The Flemington Circle Elimination project was originally scoped as a grade-separated project costing 
approximately $35.0 M. The project has been rescoped as part of a "Smart Growth" study and a two-
lane roundabout or similar at-grade solution is now proposed at this location. An at-grade solution is 
more compatible with the community's views on their future. Initial traffic studies show that it will 
work at this location and be much safer than the existing conditions, as well as significantly less 
expensive to construct. No ROW is anticipated.

The following special Federal appropriations were allocated to this project: 1) FY06 SAFETEA-LU, 
$2,000,000 (ID# NJ 177); 2) TEA21/Q92, $11,839,848 (ID# NJ 040), See also DB #403A.

PhaseMPO

COUNTY: Hunterdon      

Flemington Boro    Raritan Twp.        MUNICIPALITY:

STRUCTURE NO.: N/A            

LEGISLATIVE DISTRICT: 23         

ASSET MANAGEMENT CATEGORY: Congestion Relief -  Hwy Operational Improvements

SPONSOR: NJDOT

Year

NJTPA PD 2010

DB # 04302B

Route  33, Logan Avenue to Nottingham Way, Intermediate Improvements

MILEPOSTS: 1.43 - 3.77

A study will be undertaken to complete a Land Use and Transportation Strategy Plan that will provide 
multiple breakout projects for future improvements to this portion of the highway.

PhaseMPO

COUNTY: Mercer      

Hamilton Twp.            MUNICIPALITY:

STRUCTURE NO.: N/A            

LEGISLATIVE DISTRICT: 14         

ASSET MANAGEMENT CATEGORY: Congestion Relief -  Hwy Operational Improvements

SPONSOR: NJDOT

Year

DVRPC CD 2010
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DB # N09670

Route  33, Operational and Pedestrian Improvements, Neptune

MILEPOSTS: 40.42 - 41.82

A total of 491 crashes were recorded on this section of NJ SR-33 during the four-year period from 
2003 to 2006. Of those, 180 (37%) involved personal injury and 311 (63%) involved only property 
damage. There were no crash-related fatalities recorded during the period. Eleven crashes (2%) 
involved pedestrians or bicycles. 

Several intersections warrant attention, as does the segment as a whole. The busy four lane undivided 
roadway within a constrained right-of-way limits the uniform application of left turn lanes. 
Improvements are suggested at the Oxford Way, Wakefield Road, Jersey Shore Medical Center main 
entrance, and Neptune Blvd. intersections, as well as a segment-wide improvement to pedestrian 
facilities including restriped, crosshatched crosswalks and pedestrian countdown heads. A further, 
corridor wide traffic study of NJ SR-33 to determine whether lane reconfiguration might aid safety and 
provide turn lane capacity is also suggested.

PhaseMPO

COUNTY: Monmouth      

Neptune City Boro    Neptune Twp.        MUNICIPALITY:

STRUCTURE NO.:             

LEGISLATIVE DISTRICT: 11         

ASSET MANAGEMENT CATEGORY: Safety Management -  Safety Improvements

SPONSOR: NJTPA

Year

NJTPA CD 2010

DB # 99368A

Route  33, Robbinsville Township Bypass

MILEPOSTS: N/A

To accommodate Washington Township’s (Mercer County --Robbinsville) plan for a Town Center in 
accordance with the State Development and Redevelopment Plan.  Existing Route 33 will be relocated 
on a southern alignment around the proposed Town Center.  Once the new road way is constructed, 
Washington Twp. will assume jurisdiction of existing Route 33 through Robbinsville and will be 
converted to a `Main` street as part of the Town Center project.

PhaseMPO

COUNTY: Mercer      

Robbinsville Twp.    Hamilton Twp.        MUNICIPALITY:

STRUCTURE NO.: N/A            

LEGISLATIVE DISTRICT: 30         

ASSET MANAGEMENT CATEGORY: Congestion Relief -  Missing Links

SPONSOR: NJDOT

Year

DVRPC PD 2010
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DB # 04302C1

Route  33, Sidewalk Improvements, I-295 to George Dye Road

MILEPOSTS: 3.32 - 6.35

This project will study safety, congestion and bicycle/pedestrian improvements.  The section of Route 
33 from I-295 to George Dye Road was identified due to traffic congestion coupled with safety 
concerns and limited bicycle/pedestrian opportunities.

PhaseMPO

COUNTY: Mercer      

Hamilton Twp.            MUNICIPALITY:

STRUCTURE NO.: N/A            

LEGISLATIVE DISTRICT: 14         

ASSET MANAGEMENT CATEGORY: Multimodal Programs -  Bicycle/Pedestrian

SPONSOR: NJDOT

Year

DVRPC PD 2010

DB # 9227

Route  34, Amboy Road/Morristown Road (5)

MILEPOSTS: 24.60 - 24.80

This project will address proposed intersection improvements.  Two closely aligned roads intersect 
Route 34 at acute angles, which creates traffic movement and sight distance problems.  Morristown 
Road, in particular, has heavy left turning movements from Route 34 southbound with no traffic 
control.

PhaseMPO

COUNTY: Middlesex      

Old Bridge Twp.            MUNICIPALITY:

STRUCTURE NO.: N/A            

LEGISLATIVE DISTRICT: 13         

ASSET MANAGEMENT CATEGORY: Congestion Relief -  Hwy Operational Improvements

SPONSOR: NJDOT

Year

NJTPA PD 2010
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DB # 96040

Route  34, Colts Neck, Intersection Improvements (CR 537)

MILEPOSTS: 12.90 - 13.60

In support of the Access Management Plan for Rt. 34 in Colts Neck, this project will provide for 
operational/safety improvements to the intersection of  State Rt. 34 and County Rt. 537 this will 
include considerations for bicycle and pedestrian activities.  Please note:  This is a "revisit".  Previous 
efforts to provide operational improvements at this intersection resulted in a scheme that had 
prohibitive environmental impacts and very high costs. This project is also funded through a special 
appropriation of the FY 08 Omnibus Appropriations Bill, $250,000.

PhaseMPO

COUNTY: Monmouth      

Colts Neck Twp.            MUNICIPALITY:

STRUCTURE NO.: 1308152    1300A18        

LEGISLATIVE DISTRICT: 12         

ASSET MANAGEMENT CATEGORY: Congestion Relief -  Hwy Operational Improvements

SPONSOR: NJDOT

Year

NJTPA PD 2010

DB # 98539B

Route  35, Eatontown Borough Downtown Redevelopment

MILEPOSTS: 30.30 - 30.80

The Borough of Eatontown is currently studying plans to redevelop/reconstruct/revitalize their 
downtown business district.  NJDOT is partnering with the borough in the development of their plans 
as it affects transportation on this portion of Route 35. The following Federal appropriations were 
allocated to this project and to DB 98539A: FY 2001 Appropriations Bill, Sec. 378-45A, ID #NJ 074, NJ 
075, PL 106-346, $997,800.

PhaseMPO

COUNTY: Monmouth      

Eatontown Boro            MUNICIPALITY:

STRUCTURE NO.: N/A            

LEGISLATIVE DISTRICT: 11         

ASSET MANAGEMENT CATEGORY: Congestion Relief -  Hwy Operational Improvements

SPONSOR: NJDOT

Year

NJTPA FA 2010
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DB # 98539A

Route  35, Eatontown Borough Intersection Improvements

MILEPOSTS: 29.60 - 30.30

This project will investigate potential intersection improvements within this portion of Route 35. 

The following special Federal appropriations were allocated to this project and to DB #98539B:  FY 
2001 Appropriations Bill, Sec. 378-45A, ID# NJ 074, NJ 075, PL 106-346, $997,800.

PhaseMPO

COUNTY: Monmouth      

Eatontown Boro            MUNICIPALITY:

STRUCTURE NO.: N/A            

LEGISLATIVE DISTRICT: 11         

ASSET MANAGEMENT CATEGORY: Congestion Relief -  Hwy Operational Improvements

SPONSOR: NJDOT

Year

NJTPA FA 2010

DB # 04360

Route  35, Perth Amboy Connector, Bridge Replacement

MILEPOSTS: 52.50

A Problem Statement has been received which indicates that the overall condition of this structure is 
listed as serious.  The bridge has a sufficiency rating of 24.4 and has deteriorated to the point that it 
requires replacement

PhaseMPO

COUNTY: Middlesex      

Perth Amboy City            MUNICIPALITY:

STRUCTURE NO.: 1223153            

LEGISLATIVE DISTRICT: 19         

ASSET MANAGEMENT CATEGORY: Bridge Assets -  Bridge Rehab and Replacement

SPONSOR: NJDOT

Year

NJTPA PD 2010
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DB # 9147C

Route  35, Restoration, Toms River Twp. to Mantoloking (MP 4-9)

MILEPOSTS: 4.00 - 9.00

This project includes the repair of selected PCC pavement slabs (exhibiting high severity distresses) as 
needed.  The entire southbound roadway will be milled and resurfaced.  Drainage improvements will 
include reprofiling/raising the southbound roadway and reconstruction of shoulders in areas of severe 
flooding.  Additional drainage improvements will include replacing all CPM, reconstructing outfalls, 
adding new inlets/piping, and other existing piping not meeting capacity requirements, along with the 
construction of any other drainage appurtenances deemed necessary. No widening of the existing 
roadway section is proposed. Sidewalks will be added to areas along the northbound roadway where it 
is currently non-existent to provide a continuous walkway.  Sidewalks will be constructed along both 
sides of the southbound roadway for the entire length of the project.  Safety improvements are 
anticipated at Route 35 northbound and Surf/Bayside Road.  Pedestrian crosswalks and sidewalks will 
be installed. The following special Federal appropriation was allocated to this project.  The following 
special Federal appropriation was allocated to this project.  SAFETEA-LU FY 2006 High Priority 
$1,600,000 (available 20% per year).  This allocation includes three restoration projects in Ocean 
County (DB 9147A, 9147C and 9147D).

This project is multi-year funded under the provisions of Section 13 of P.L. 1995, c.108. Total 
construction funding needed is expected to be $55,574,000.

PhaseMPO

COUNTY: Ocean      

Toms River Twp.    Lavallette Boro    Brick Twp.    MUNICIPALITY:

STRUCTURE NO.: N/A            

LEGISLATIVE DISTRICT: 10         

ASSET MANAGEMENT CATEGORY: Road Assets -  Hwy Rehab and Recon

SPONSOR: NJDOT

Year

NJTPA PD 2010
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DB # 93252

Route  36, Many Mind Creek/Wagner Creek, Drainage Improvements

MILEPOSTS: 15.50; 16.20

Proposed drainage improvements at Many Mind Creek and Wagner Creek will alleviate periodic 
flooding.  Conditions noted include roadway flooding during heavy rains coinciding with a high tide.  
This condition occurs at least four times a year. DMS Rank 107.

PhaseMPO

COUNTY: Monmouth      

Middletown Twp.            MUNICIPALITY:

STRUCTURE NO.: N/A            

LEGISLATIVE DISTRICT: 13         

ASSET MANAGEMENT CATEGORY: Road Assets -  Drainage

SPONSOR: NJDOT

Year

NJTPA PD 2010

DB # 08391

Route  37, Tunney Bridge Westbound over Barnegat Bay

MILEPOSTS: 11.40 - 12.40

The 4900 foot long high level J.S. Tunney Bridge requires painting and other preservation repairs.

This project is multi-year funded under the provisions of Section 13 of P.L. 1995, c.108. Total 
construction funding needed is expected to be $40,000,000.

PhaseMPO

COUNTY: Ocean      

Toms River Twp.            MUNICIPALITY:

STRUCTURE NO.: 1508154            

LEGISLATIVE DISTRICT: 10         

ASSET MANAGEMENT CATEGORY: Bridge Assets -  Bridge Rehab and Replacement

SPONSOR: NJDOT

Year

NJTPA PD 2010
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DB # 08371

Route  40, Atlantic County, Drainage

MILEPOSTS: 59.5 - 62.00

NJDOT Operations reports multiple closures due to flooding in this area. Hydrology and hydraulics 
studies are needed to identify the stormwater drainage needs to reduce future flooding. The current 
stormwater pipes are inadequate to drain the stormwater causing flooding in the roadway. The past 
flood closure occurrences and daily vehicular traffic at this location results in a high probability that 
motorists will be significantly impacted during the next major storm event. The project ranks #15 of 
94 in the Drainage Management System. DMS Rank 8.

PhaseMPO

COUNTY: Atlantic      

Pleasantville City    Egg Harbor City        MUNICIPALITY:

STRUCTURE NO.:             

LEGISLATIVE DISTRICT: 2         

ASSET MANAGEMENT CATEGORY: Road Assets -  Drainage

SPONSOR: NJDOT

Year

SJTPO FA 2010

DB # 04308

Route  40, Woodstown Traffic Study

MILEPOSTS: 10.00 - 11.30

A preferred alternative for better truck acceleration through the signalized intersection has been 
selected by the community.  CED was completed and project will advance to CPC as a Pipeline 3 
project."

PhaseMPO

COUNTY: Salem      

Woodstown Boro            MUNICIPALITY:

STRUCTURE NO.: N/A            

LEGISLATIVE DISTRICT:  3         

ASSET MANAGEMENT CATEGORY: Congestion Relief -  Intelligent Transportation Systems

SPONSOR: NJDOT

Year

SJTPO PD 2010
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DB # 196A

Route  40/322, Cologne Avenue to Fire Road

MILEPOSTS: 50.05 - 57.70

This concept development study will investigate capacity, safety, operational conditions and corridor 
access management improvements in this area.  Context Sensitive Design is being accomplished by 
involving the local communities and stakeholders.

PhaseMPO

COUNTY: Atlantic      

Hamilton Twp.    Egg Harbor Twp.        MUNICIPALITY:

STRUCTURE NO.: N/A            

LEGISLATIVE DISTRICT:  2         

ASSET MANAGEMENT CATEGORY: Capital Program Delivery -  Planning Programs and Studies

SPONSOR: NJDOT

Year

SJTPO CD 2010

DB # 196A4

Route  40/322, McKee Avenue, Long-term Intersection Improvements

MILEPOSTS: 52.71

Concept development will be initiated to development recommendations for long-term improvements 
at this intersection.

PhaseMPO

COUNTY: Atlantic      

Hamilton Twp.            MUNICIPALITY:

STRUCTURE NO.: N/A            

LEGISLATIVE DISTRICT:  2         

ASSET MANAGEMENT CATEGORY: Congestion Relief -  Hwy Operational Improvements

SPONSOR: NJDOT

Year

SJTPO CD 2010
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DB # 196A5

Route  40/322, Median Closures, Delilah Road to East Fire Road

MILEPOSTS: 53.21 - 58.11

A concept development study has been undertaken to review the uncontrolled median openings in this 
corridor.  It is anticipated that recommendations will be made for the closure and/or modification of 
the median openings to improve the safety of this corridor.

PhaseMPO

COUNTY: Atlantic      

Hamilton Twp.    Egg Harbor Twp.        MUNICIPALITY:

STRUCTURE NO.: N/A            

LEGISLATIVE DISTRICT:  2         

ASSET MANAGEMENT CATEGORY: Congestion Relief -  Hwy Operational Improvements

SPONSOR: NJDOT

Year

SJTPO FA 2010

DB # 02392

Route  41, Deptford, South of Cooper Street to south of Deptford Center Road

MILEPOSTS: 2.33 - 3.079

This study will begin the purpose/need evaluation of  improvements at the intersection of Cooper 
Street and Route 41.  Home Depot provided partial improvements on Route 41; however, other 
improvements may be needed to complete improvements at the Cooper Street intersection.

PhaseMPO

COUNTY: Gloucester      

Deptford Twp.            MUNICIPALITY:

STRUCTURE NO.: N/A            

LEGISLATIVE DISTRICT:  5         

ASSET MANAGEMENT CATEGORY: Congestion Relief -  Hwy Operational Improvements

SPONSOR: NJDOT

Year

DVRPC FA 2010
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DB # 01343A

Route  42, Gantown Road, Intersection Improvements

MILEPOSTS: 5.30

A feasibility assessment will be conducted to provide recommendations for intersection improvements 
needed to mitigate congested conditions at this intersection.

PhaseMPO

COUNTY: Gloucester      

Washington Twp.            MUNICIPALITY:

STRUCTURE NO.: N/A            

LEGISLATIVE DISTRICT:  4         

ASSET MANAGEMENT CATEGORY: Congestion Relief -  Hwy Operational Improvements

SPONSOR: NJDOT

Year

DVRPC PD 2010

DB # 96003

Route  44, Little Mantua Creek, Drainage Improvements

MILEPOSTS: 7.80

Proposed drainage improvements at this location will alleviate periodic flooding.  Conditions noted 
include the railroad embankment which acts as a dam, forming a 5-foot deep pond which discharges 
through 30-inch corrugated metal pipes.  These 30-inch pipes cannot handle the flow from the 10-year 
storm, causing the culvert to flood the roadway. DMS Rank 80.

PhaseMPO

COUNTY: Gloucester      

West Deptford Twp.            MUNICIPALITY:

STRUCTURE NO.: N/A            

LEGISLATIVE DISTRICT:  3         

ASSET MANAGEMENT CATEGORY: Road Assets -  Drainage

SPONSOR: NJDOT

Year

DVRPC PD 2010
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DB # 05310

Route  45, Carpenter Street to Red Bank Avenue, Traffic Study

MILEPOSTS: 25.50 - 26.40

A problem statement has been received indicating that Route 45 is the main street of the Woodbury 
central business district (AKA Broad Street).  Traffic volumes are high with a significant number of left 
turns at the various intersections along the corridor.  Besides being a shopping district, Woodbury is 
also the county seat which brings large numbers of people to the public courts and administrative 
offices, as well as to the private law, title, insurance, banking, etc. offices.  Woodbury is seeking to 
make the central business district more pedestrian friendly while managing the vehicular traffic on 
Route 45 and the major cross streets of Cooper/Delaware, Red Bank, Barber, and Kings Highway.  
Each of these roads are signalized as is Centre Street in the heart of the district.  The current lane 
configuration on Broad Street is two lanes in each direction between Cooper/Delaware and Kings 
Highway.  North of Cooper/Delaware it is striped as one lane, while south of Kings Highway it 
continues as two lanes in each direction.  As an initial step, the city seeks to have a traffic analysis 
performed to ascertain whether it is feasible and beneficial to operate Route 45 as one lane in each 
direction with a continuous center, left-turn lane throughout the study section and a coordinated 
system of traffic signals.

PhaseMPO

COUNTY: Gloucester      

Woodbury City            MUNICIPALITY:

STRUCTURE NO.: N/A            

LEGISLATIVE DISTRICT:  5         

ASSET MANAGEMENT CATEGORY: Capital Program Delivery -  Planning Programs and Studies

SPONSOR: NJDOT

Year

DVRPC FA 2010

DB # 93198

Route  45, Kettles Run, Drainage Improvements

MILEPOSTS: 11.80

An identified drainage problem in the vicinity of Kettles Run results in periodic flooding.  Conditions 
noted include the existing culvert which is badly deteriorated.  Problems identified include standing 
water on the highway, icing conditions and erosion along the highway embankment. DMS Rank 121.

PhaseMPO

COUNTY: Salem      

Pilesgrove Twp.            MUNICIPALITY:

STRUCTURE NO.: N/A            

LEGISLATIVE DISTRICT:  3         

ASSET MANAGEMENT CATEGORY: Road Assets -  Drainage

SPONSOR: NJDOT

Year

SJTPO PD 2010
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DB # 06366

Route  46, I-80 to I-80/280, ITS Improvements

MILEPOSTS: 42.5 - 63.6

A Problem Statement has been received which indicates this route is designated as a diversion route 
for I-80.  There is also some peak hour congestion.  Reconstruction of I-80 and/or Route 46 to add 
through lanes and improved capacity would be at a significant cost and adversely impact adjacent 
properties and the environment.  It is recommended to use ITS technologies including controlled 
signal systems, surveillance cameras, dynamic message signs, speed/travel time detection, and other 
emerging technologies to provide for quick, variable adjustments to traffic patterns to provide for spot 
peak conditions during incidents.  The ITS technologies will also provide a benefit in addressing 
recurring peak hour congestion.

PhaseMPO

COUNTY: Morris      

Denville Twp.    Mountain Lakes Boro    Parsippany-Troy Hills Twp.    MUNICIPALITY:

STRUCTURE NO.: N/A            

LEGISLATIVE DISTRICT: 25   26      

ASSET MANAGEMENT CATEGORY: Congestion Relief -  Intelligent Transportation Systems

SPONSOR: NJDOT

Year

NJTPA FA 2010

DB # N09673

Route  46, Operational and Pedestrian Improvements, White Twp.

MILEPOSTS: 8.44 - 9.07

Improve turning movement, circulation conflicts and pedestrian safety and correct roadway geometric 
deficiencies on Rt. 46 at CR 619/Titman Rd. and at CR 519 (North/South Bridgeville Rd.)

The intersection of Titman Road (CR-619) with US-46 form sharp, acute angles which led to awkward 
viewing and turning angles for traffic moving to or from US-46. A Total of 42 crashes were recorded on 
this section of US-46 in the years 2003 to 2006. Of those, two crashes (5%) resulted in fatalities, 16 
(38%) involved personal injury and 24 (57%) involved property damage. It was noted that one of the 
fatal crashes, at the easterly intersection of Titman Road with US-46, may have resulted from a tree 
falling on the vehicle. The other fatality occurred at the signalized US-46 / CR519 intersection.

PhaseMPO

COUNTY: Warren      

White Twp.            MUNICIPALITY:

STRUCTURE NO.:             

LEGISLATIVE DISTRICT: 23         

ASSET MANAGEMENT CATEGORY: Safety Management -  Safety Improvements

SPONSOR: NJTPA

Year

NJTPA CD 2010
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DB # 9029A

Route  46, Van Houten Avenue to Broad Street, Drainage Improvements

MILEPOSTS: 60.91 - 61.28

This project will provide for drainage improvements which are required as a result of the construction 
of the Route 46/Van Houten Avenue improvement project. DMS Rank 54.

PhaseMPO

COUNTY: Passaic      

Clifton City            MUNICIPALITY:

STRUCTURE NO.: N/A            

LEGISLATIVE DISTRICT: 34         

ASSET MANAGEMENT CATEGORY: Road Assets -  Drainage

SPONSOR: NJDOT

Year

NJTPA PD 2010

DB # 06365

Route  47, Atlantic Avenue to CR 615, ITS Improvements

MILEPOSTS: 0 - 14.0

A Problem Statement has been received which indicates this route is a shore evacuation route and has 
limited capacity in its existing configuration to quickly evacuate the shore and coastal areas.  The 
route also has recurring congestion during peak vacation periods at the shore.  Reconstruction of the 
route to add through lanes and improved intersection capacity would be at a significant cost and 
would adversely affect adjacent properties and the environment.  Additional capacity is not warranted 
for the needs over a yearly basis.  It is recommended to use ITS technologies including controlled 
signal systems, surveillance cameras, dynamic message signs, speed/travel time detection and other 
emerging technologies to provide for quick, variable adjustments to traffic patterns to provide for spot 
peak hour conditions, including reverse lane designation.

PhaseMPO

COUNTY: Cape May      

Wildwood City    Lower Twp.    Middle Twp.    MUNICIPALITY:

STRUCTURE NO.: N/A            

LEGISLATIVE DISTRICT:  1         

ASSET MANAGEMENT CATEGORY: Congestion Relief -  Intelligent Transportation Systems

SPONSOR: NJDOT

Year

SJTPO CD 2010
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DB # 08356

Route  47, Corridor Study, Washington Twp. & Westville Boro

MILEPOSTS: 64.3 - 74.9

The project limits fall between Washington Twp. and Westville Boro. DVRPC has completed a draft 
Problem Identification Summary. NJDOT will need to perform a CD study upon finalization of the 
DVRPC document.

PhaseMPO

COUNTY: Gloucester      

Washington Twp.    Westville Boro        MUNICIPALITY:

STRUCTURE NO.:             

LEGISLATIVE DISTRICT: 4   5      

ASSET MANAGEMENT CATEGORY: Capital Program Delivery -  Corridor Studies

SPONSOR: NJDOT

Year

DVRPC LCD 2010

DB # 02360

Route  47, Linda Lane/Burleigh Avenue, Drainage Improvements

MILEPOSTS: 6.20 - 6.75

The highway floods at the intersection of Linda Lane and Burleigh Avenue.  The flooding occurs at least 
six times per year and occurs mostly at the low point area.  The proposal is to find a solution that will 
alleviate the flooding. DMS Rank 105.

PhaseMPO

COUNTY: Cape May      

Middle Twp.            MUNICIPALITY:

STRUCTURE NO.: N/A            

LEGISLATIVE DISTRICT:  1         

ASSET MANAGEMENT CATEGORY: Road Assets -  Drainage

SPONSOR: NJDOT

Year

SJTPO PD 2010
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DB # 2149F1

Route  47/347 and Route 49/50 Corridor Enhancement Study

MILEPOSTS: Rt. 47: 17.5-22; 32-35; Rt. 347: 0 - 8.33

Concepts will be studied and developed to implement ITS strategies and alleviate summer traffic 
congestion in the Route 47/347 and Route 49/50 Corridors.

PhaseMPO

COUNTY: Cape May  Cumberland    

Various            MUNICIPALITY:

STRUCTURE NO.: N/A            

LEGISLATIVE DISTRICT:  1         

ASSET MANAGEMENT CATEGORY: Capital Program Delivery -  Planning Programs and Studies

SPONSOR: NJDOT

Year

SJTPO PD 2010

DB # 02310

Route  48, Layton Lake Dam

MILEPOSTS: 3.04

This project will provide for the proposed improvements to this dam which is identified as a Class 2 
rating.  The existing spillway is not adequate to pass the design flood without overtopping of the dam.

PhaseMPO

COUNTY: Salem      

Carneys Point Twp.            MUNICIPALITY:

STRUCTURE NO.: 1706199            

LEGISLATIVE DISTRICT:  3         

ASSET MANAGEMENT CATEGORY: Bridge Assets -  Dams

SPONSOR: NJDOT

Year

SJTPO FA 2010
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DB # 95017

Route  49, Buckshutem Road, Intersection Improvements (CR 670)

MILEPOSTS: 26.40

The existing geometric layout is a six-legged, unsignalized intersection separated by grass and 
concrete medians.  Existing geometry contributes to driver confusion upon entering the intersection.  
Median openings and unclear signing make turning maneuvers from minor street approaches difficult 
and confusing.  In addition to geometric deficiencies, the existing Route 49, Buckshutem Road 
intersection also experiences operational and safety deficiencies.  The proposed alternative improves 
the existing alignment of Route 49 and creates a new, signalized intersection.  The signal will be 
located at the intersection of Route 49, Manheim Avenue and the realigned Buckshutem Road.  Florida 
Avenue is realigned to intersect with the Buckshutem Road Connector at a slight right angle.  North 
Elm Street will not have direct access to Route 49.  A short connection from East Commerce Street to 
Route 49 will be provided, forming an unsignalized "T" intersection with Route 49.  Only right in/right 
out turning movements will be permitted at this new intersection.  Minor changes to the intersection 
of Route 49 and East Avenue are also proposed to alleviate problems for turning vehicles.

PhaseMPO

COUNTY: Cumberland      

Bridgeton City            MUNICIPALITY:

STRUCTURE NO.: N/A            

LEGISLATIVE DISTRICT:  3         

ASSET MANAGEMENT CATEGORY: Congestion Relief -  Hwy Operational Improvements

SPONSOR: NJDOT

Year

SJTPO PD 2010

DB # 9237

Route  57/182/46, Hackettstown Mobility Improvements Study

MILEPOSTS: N/A

This study will investigate improved mobility from and to Route 46 and Route 57 to alleviate traffic 
congestion in the Hackettstown area.  This area was identified by the Congestion Management System 
as one of the top 40 congestion locations statewide.

PhaseMPO

COUNTY: Warren  Morris    

Hackettstown Town    Washington Twp.        MUNICIPALITY:

STRUCTURE NO.: N/A            

LEGISLATIVE DISTRICT: 23   24      

ASSET MANAGEMENT CATEGORY: Congestion Relief -  Hwy Operational Improvements

SPONSOR: NJDOT

Year

NJTPA FA 2010
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DB # 05383

Route  70, Duquesne Boulevard to Route 88, ILUTP

MILEPOSTS: 53.79 - 55.13

A Problem Statement has been received which indicates increasing volumes and capacity issues at 
Route 70 and Chambers Bridge Road, Cedar Bridge Avenue and Brick Boulevard create significant 
delay and result in vehicles platooning over several signal cycles.  The Brick Plaza area is fast 
becoming the "activity center" for Brick Township and a gateway to traffic moving through the area.  

An integrated Land Use/Transportation study will investigate potential short and long term 
improvements along this area of Brick.  This strategic corridor assessment will involve a visioning 
study to create an integrated land use and transportation plan for the community along the corridor.  
Along with this effort, appropriate interim improvements for the existing operational and safety 
deficiencies will be evaluated and advanced.

PhaseMPO

COUNTY: Ocean      

Brick Twp.            MUNICIPALITY:

STRUCTURE NO.: 1510154    1510155    1510156    

LEGISLATIVE DISTRICT: 10         

ASSET MANAGEMENT CATEGORY: Capital Program Delivery -  Corridor Studies

SPONSOR: NJDOT

Year

NJTPA CD 2010
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DB # 9049B

Route  70, Hartford Road, Intersection Improvements

MILEPOSTS: 12.81

The existing and projected traffic demand for the intersection as well as accident data above the 
statewide average, establish a need for improvements to increase capacity and improve safety at the 
intersection. Currently, Medford Township is advancing a project to mitigate the intersection 
deficiencies.  The proposed condition provides left turn slots on all four (4) approaches at the 
intersection and a short dedicated right turn lane on Route 70 Westbound.
The funding for Medford’s project, which is a combination of dollars provided by NJDOT through Local 
Aid, Medford Township funds, and Developer funds is in place. It was proposed and accepted at the 
March 24, 2009 CPC Meeting that an additional lane on Route 70 WB be added, linking the proposed 
Hartford Road Intersection Improvements with the previously widened intersection at Route 70 and 
Old Marlton Pike/Medford Evesboro Road. The short dedicated right-turn lane on the East side of the 
intersection (WB) will be changed to a through/right lane and be lengthened to meet the existing 
cross-section at the Old Marlton Pike/Medford Evesboro Road intersection. The original cost for the 
proposed NJDOT project was estimated to be $4.7 million. Instead, the “add-on” cost for this joint 
effort is estimated to be only $600,000.

PhaseMPO

COUNTY: Burlington      

Medford Twp.            MUNICIPALITY:

STRUCTURE NO.: N/A            

LEGISLATIVE DISTRICT:  8         

ASSET MANAGEMENT CATEGORY: Congestion Relief -  Hwy Operational Improvements

SPONSOR: NJDOT

Year

DVRPC PD 2010

DB # 252B3

Route  70, Kingston and Covered Bridge Roads, Intersection Improvements

MILEPOSTS: 4.3 - 4.81

A Feasibility Assessment will be conducted to provide recommendations for intersection improvements 
needed to mitigate congested conditions at these intersections.

PhaseMPO

COUNTY: Camden      

Cherry Hill Twp.            MUNICIPALITY:

STRUCTURE NO.: N/A            

LEGISLATIVE DISTRICT: 6         

ASSET MANAGEMENT CATEGORY: Congestion Relief -  Hwy Operational Improvements

SPONSOR: NJDOT

Year

DVRPC PD 2010
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DB # 252A1A

Route  70, Operational and Safety Improvements (mp 0.0 - 4.1)

MILEPOSTS: 0.0 - 4.1

The purpose of the study is to develop ways to improve traffic operation and safety within the project 
limit. The study will focus on methods to improve LOS, reduce vehicle delay and travel time, improve 
traffic flow through the corridor, increase safety, and balance pedestrian/bicycle and community 
needs.

PhaseMPO

COUNTY: Camden      

Pennsauken Twp.    Cherry Hill Twp.        MUNICIPALITY:

STRUCTURE NO.:             

LEGISLATIVE DISTRICT: 6   7      

ASSET MANAGEMENT CATEGORY: Congestion Relief -  Bottleneck Widening

SPONSOR: NJDOT

Year

DVRPC FA 2010

DVRPC FA 2011

DB # 252A1B

Route  70, Operational and Safety Improvements (mp 4.1 - 8.33)

MILEPOSTS: 4.1 - 8.33

The purpose of the study is to develop ways to improve traffic operation and safety within the project 
limit. The study will focus on methods to improve LOS, reduce vehicle delay and travel time, improve 
traffic flow through the corridor, increase safety, and balance pedestrian/bicycle and community 
needs.

PhaseMPO

COUNTY: Camden  Burlington    

Cherry Hill Twp.    Evesham Twp.        MUNICIPALITY:

STRUCTURE NO.:             

LEGISLATIVE DISTRICT: 6   8      

ASSET MANAGEMENT CATEGORY: Congestion Relief -  Bottleneck Widening

SPONSOR: NJDOT

Year

DVRPC FA 2010

DVRPC FA 2011
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DB # HP01001

Route  71, Wyckoff Road, CR 547

MILEPOSTS: 15.62 - 15.84

This project will provide intersection improvements at Route 71 and Wycoff Road.  Improvements will 
include widening of Route 71 and the provision of a traffic signal.  The outside lanes will be made 
bicycle compatible.  Sidewalks will be reconstructed.

The following special Federal appropriation was allocated to this project.  FY 2001/Section 378/45A  
$149,670

PhaseMPO

COUNTY: Monmouth      

Eatontown Boro            MUNICIPALITY:

STRUCTURE NO.: N/A            

LEGISLATIVE DISTRICT: 11         

ASSET MANAGEMENT CATEGORY: Congestion Relief -  Hwy Operational Improvements

SPONSOR: NJDOT

Year

NJTPA PD 2010
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DB # 00357

Route  72, Manahawkin Bay Bridges

MILEPOSTS: 26.10 - 28.25

These structurally deficient structures are 2,400 feet long, carry four lanes of traffic and are in overall 
poor condition due to the condition of the superstructure.  Fatigue cracks were observed in the steel 
floor beam webs at numerous locations during the 1995 inspection and painting operation for this 
bridge.  Necessary retrofit was accomplished by drilling holes at the tip of the cracks in 1995.  The 
1999 inspection revealed propagation of cracks in the floor beam webs and bracket connection angles 
beyond the holes drilled in 1995 and also development of additional fatigue cracks.  Heavy pitting and 
section loss in stringers, floor beams and thru-girders was noted at random locations.  Construction of 
a new parallel bridge over Manahawkin Bay to the south of the existing structure. Rehabilitation of the 
three Trestle bridges (over Hilliards Thorofare, West Thorofare, and East Thorofare) to provide the 
structural/safety improvements and to extend service life 20+ years. Bridge replacement eliminated. 
Construction of Marsha Drive intersection improvements. This project is anticipated to be 
bicycle/pedestrian compatible.  

This project is multi-year funded under the provisions of Section 13 of P.L. 1995, c.108. Total 
construction funding needed is expected to be $189,000,000.

PhaseMPO

COUNTY: Ocean      

Stafford Twp.    Ship Bottom Boro        MUNICIPALITY:

STRUCTURE NO.: 1513152    1513151    1513153    1513154

LEGISLATIVE DISTRICT:  9         

ASSET MANAGEMENT CATEGORY: Bridge Assets -  Bridge Rehab and Replacement

SPONSOR: NJDOT

Year

NJTPA PD 2010

DB # 93265

Route  72, Ship Bottom

MILEPOSTS: 28.20 - 28.74

This project will improve the drainage system along Route 72 in Ship Bottom in order to maintain 
access/egress for Long Beach Island during heavy rainfalls and high tide events.  The project will also 
improve traffic flow along Route 72 (8th and 9th Street within Ship Bottom).  Route 72 is the only 
vehicle evacuation route from Long Beach Island.

PhaseMPO

COUNTY: Ocean      

Ship Bottom Boro            MUNICIPALITY:

STRUCTURE NO.: 1513154            

LEGISLATIVE DISTRICT:  9         

ASSET MANAGEMENT CATEGORY: Congestion Relief -  Hwy Operational Improvements

SPONSOR: NJDOT

Year

NJTPA PD 2010
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DB # 04306

Route  73, D'Angelo Drive to West Franklin Avenue, Operational Improvements

MILEPOSTS: 18.20 - 18.37

A Problem Statement has been received indicating that vehicles exiting D'Angelo Drive onto Route 73 
northbound are idling in the live (fast) lane, waiting to cross over into the West Franklin Avenue left-
turn slot which is too short to accommodate the volume of traffic.  A long-term solution may be to 
provide a forward jug handle via East Franklin Avenue and eliminate the left-turn slot on Route 73 
northbound.

PhaseMPO

COUNTY: Camden      

Berlin Twp.            MUNICIPALITY:

STRUCTURE NO.: N/A            

LEGISLATIVE DISTRICT:  6         

ASSET MANAGEMENT CATEGORY: Congestion Relief -  Hwy Operational Improvements

SPONSOR: NJDOT

Year

DVRPC FA 2010

DB # 08416

Route  78, Corridor

MILEPOSTS:

This study will investigate improved mobility along I-78. There are several missing moves at area 
interchanges due to many constraints including large grade/slope differences of terrain and the close 
vicinity of the Watchung reservation.  The study evaluates several potential planning solutions 
involving an expanded network that addresses missing moves at interchanges and enhanced mobility 
throughout the region. The study area includes I-78 from Hillcrest Road to the Baltusrol Road overpass 
(CR 643) and the roadway network from Springfield Avenue (Route 512) to Route 28 (South Avenue / 
North Avenue).

PhaseMPO

COUNTY: Union  Somerset  Morris  

Berkeley Heights Twp.            MUNICIPALITY:

STRUCTURE NO.:             

LEGISLATIVE DISTRICT: Various         

ASSET MANAGEMENT CATEGORY: Capital Program Delivery -  Planning Programs and Studies

SPONSOR: NJDOT

Year

NJTPA CD 2010

NJTPA FA 2011
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DB # 06389

Route  78, Corridor Transit Study, Delaware River to Somerset/Union County Boundary

MILEPOSTS: 0 - 42.74

A Problem Statement has been received which indicates that peak hour traffic congestion along I-78 
and the secondary roads leading into I-78 warrant a study of transit enhancements and additional 
park and ride facilities to increase transit efficiency and reduce auto trips within the corridor.  The 
study will also identify highway system deficiencies that support transit and general mobility 
improvements.  The data collected for this study will be used for the environmental assessment of a 
possible extension of the Raritan Valley Rail Line (NJ TRANSIT) between High Bridge and Phillipsburg.

PhaseMPO

COUNTY: Warren  Hunterdon  Somerset  

Various            MUNICIPALITY:

STRUCTURE NO.: N/A            

LEGISLATIVE DISTRICT: 23   24   16   21

ASSET MANAGEMENT CATEGORY: Capital Program Delivery -  Planning Programs and Studies

SPONSOR: NJTPA

Year

NJTPA LFA 2010

DB # 93141

Route  78, Interchange Study at Route 31

MILEPOSTS: Rt. 78:  16.5 - 17.7; Rt. 31: 31.70 - 33.50

Hunterdon County performed a planning study of the I-78 corridor from Interchange 15 to 
Interchange 20.  This study is the basis for DOT work efforts.  The findings will be refined and concepts 
developed that best address the planning needs as well as the physical operational and safety 
deficiencies within the study limits.  Both long-term as well as short-range improvements may be 
investigated upon completion of the NJTPA I-78 Transit Assessment Phase II Study in 2009.

PhaseMPO

COUNTY: Hunterdon      

Clinton Town    Clinton Twp.        MUNICIPALITY:

STRUCTURE NO.: N/A            

LEGISLATIVE DISTRICT: 23         

ASSET MANAGEMENT CATEGORY: Congestion Relief -  Hwy Operational Improvements

SPONSOR: NJDOT

Year

NJTPA CD 2010

Volume II - Section II- Page 79



FY 2010-11 STUDY AND DEVELOPMENT PROGRAM

DB # 08368

Route  78, Newark, Drainage

MILEPOSTS: 56.4 - 56.9

NJDOT Operations reports that I-78 in this area has experienced multiple closures due to flooding. 
Hydrology and hydraulics studies are needed to identify the stormwater drainage needs to reduce 
future flooding. The current stormwater pipes are inadequate to drain the stormwater causing flooding 
in the roadway. The past flood closure occurrences and daily vehicular traffic in this area results in a 
high probability that motorists will be significantly impacted during the next major storm event. DMS 
Rank 11.

PhaseMPO

COUNTY: Essex      

Newark City            MUNICIPALITY:

STRUCTURE NO.:             

LEGISLATIVE DISTRICT: 29         

ASSET MANAGEMENT CATEGORY: Road Assets -  Drainage

SPONSOR: NJDOT

Year

NJTPA PD 2010

DB # 9341

Route  78, Oldwick Road Interchange, (CR 523)

MILEPOSTS: 24.70 - 25.30

There are existing operating problems at the interchange which will be compounded by proposed 
development.

PhaseMPO

COUNTY: Hunterdon      

Tewksbury Twp.    Readington Twp.        MUNICIPALITY:

STRUCTURE NO.: 1018168    1018169        

LEGISLATIVE DISTRICT: 24         

ASSET MANAGEMENT CATEGORY: Congestion Relief -  Hwy Operational Improvements

SPONSOR: NJDOT

Year

NJTPA PD 2010
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DB # 06360

Route  78, PA State Line to NJ Turnpike, ITS Improvements

MILEPOSTS: 25.0 - 59.0

A Problem Statement has been received indicating that this route is severely congestion, experiencing 
significant recurring and non-recurring delays.  This is also a major truck corridor, including direct 
connections into Port of New York and New Jersey facilities and the Newark/Liberty Airport.  
Reconstruction of the interstate to add through lanes and improved ingress/egress would be at a 
significant cost and would have adverse impacts to adjacent properties and the environment.  An 
interim improvement is proposed to use ITS technologies including surveillance cameras, dynamic 
message signs, speed/travel time detection, ramp metering, HOT lanes and other emerging 
technologies to mitigate congestion and provide for improved incident management.

PhaseMPO

COUNTY: Hunterdon  Somerset  Union  Essex

Various            MUNICIPALITY:

STRUCTURE NO.: N/A            

LEGISLATIVE DISTRICT: Various         

ASSET MANAGEMENT CATEGORY: Congestion Relief -  Intelligent Transportation Systems

SPONSOR: NJDOT

Year

NJTPA FA 2010

DB # NS0309

Route  78, Pittstown Road (Exit 15), Interchange Improvements (CR 513)

MILEPOSTS: 16.06 - 16.10

A graduate of the NJTPA Technical Studies Program, this project focuses on the congestion of the 
study area at interchange 15 on I-78.  Queuing of traffic on the west-bound exit ramp onto the 
interstate creates a significant safety issue. Congestion issues also exist on CR 513 to the entrance of 
the Hunterdon Development Center.  The county will scope alternatives developed by the consultant 
from the initial study.

The following Federal appropriations were allocated to this project.  FY06 SAFETEA-LU/HPP $800,000 
(ID# NJ 222), (available 20% per year).

PhaseMPO

COUNTY: Hunterdon      

Union Twp.            MUNICIPALITY:

STRUCTURE NO.: 1016150    1016151        

LEGISLATIVE DISTRICT: 23         

ASSET MANAGEMENT CATEGORY: Local System Support -  Local Roadway Improvements

SPONSOR: Hunterdon County

Year

NJTPA LPD 2010
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DB # 08367

Route  80, Interchange 27, Drainage

MILEPOSTS: 27.1 - 27.9

NJDOT Operations reports that I-80 has experienced multiple recent closings due to flooding in this 
area. Hydrology and hydraulics studies are needed to identify the stormwater drainage needs to 
reduce future flooding. The current stormwater pipes are inadequate to drain the stormwater causing 
flooding in the roadway. The past flood closure occurrences and daily vehicular traffic at this location 
results in a high probability that motorists will be significantly impacted during the next major storm 
event. DMS Rank 17.

PhaseMPO

COUNTY: Morris      

Roxbury Twp.            MUNICIPALITY:

STRUCTURE NO.:             

LEGISLATIVE DISTRICT: 25         

ASSET MANAGEMENT CATEGORY: Road Assets -  Drainage

SPONSOR: NJDOT

Year

NJTPA FA 2010

DB # 02412

Route  80, North Street, Drainage Improvements

MILEPOSTS: 65.80

The project area is located at the entrance/exit ramps to eastbound I-80.  The area is extremely flat 
with two riprap lined channels on each side of the ramps.  The project area is within the watershed of 
the Hackensack River.  Stormwater runoff collected from I-80 is collected through curbed inlets and 
flows from a headwall into the two riprap lined channels.  During moderate and heavy storms, runoff 
overflows the channel backs onto the ramp, roadway and adjacent properties. DMS Rank 9.

PhaseMPO

COUNTY: Bergen      

Teterboro Boro            MUNICIPALITY:

STRUCTURE NO.: N/A            

LEGISLATIVE DISTRICT: 38         

ASSET MANAGEMENT CATEGORY: Road Assets -  Drainage

SPONSOR: NJDOT

Year

NJTPA PD 2010
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DB # 06361

Route  80, Route 46 to West of Change Bridge Road, ITS Improvements

MILEPOSTS: 27.5 - 47.3

A Problem Statement has been received which indicates this route is severely congested, experiencing 
significant recurring and non-recurring delays.  This is a major truck corridor and is a priority link in 
the ITS statewide network for a connection to the Region North Headquarters.  Reconstruction of the 
interstate to add through lanes and improved ingress/egress would be at a significant cost and 
adversely affect adjacent properties and the environment.  An interim improvement is proposed to use 
ITS technologies, including surveillance cameras, dynamic message signs, speed/travel time detection, 
ramp metering, and other emerging technologies to mitigate congestion and provide for improved 
incident management.

PhaseMPO

COUNTY: Morris      

Various            MUNICIPALITY:

STRUCTURE NO.: N/A            

LEGISLATIVE DISTRICT: 25   26      

ASSET MANAGEMENT CATEGORY: Congestion Relief -  Intelligent Transportation Systems

SPONSOR: NJDOT

Year

NJTPA FA 2010

DB # 93139

Route  80/15 Interchange

MILEPOSTS: 33.80 - 34.15

This project will recommend improvements to address congestion and safety-related problems due to 
missing movements relative to the interchange.  Missing are links permitting movements from 
eastbound  I-80 to Route 15 southbound and northbound, and from Route 15 northbound to I-80 
westbound.

PhaseMPO

COUNTY: Morris      

Wharton Boro            MUNICIPALITY:

STRUCTURE NO.: 1412178    1412179    1413150    1413151

LEGISLATIVE DISTRICT: 25         

ASSET MANAGEMENT CATEGORY: Congestion Relief -  Hwy Operational Improvements

SPONSOR: NJDOT

Year

NJTPA FA 2010

NJTPA FA 2011
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DB # 94019

Route  82, Rahway River Bridge

MILEPOSTS: 0.38

This is a Union County local lead project. The bridge is in poor condition and experiences frequent 
flooding. The bridge needs to be replaced.

PhaseMPO

COUNTY: Union      

Springfield Twp.            MUNICIPALITY:

STRUCTURE NO.: 2012150            

LEGISLATIVE DISTRICT: 21         

ASSET MANAGEMENT CATEGORY: Bridge Assets -  Bridge Rehab and Replacement

SPONSOR: Union County

Year

NJTPA LFA 2010

DB # 09322

Route  88, Bridge over Beaver Dam Creek

MILEPOSTS: 7.60

Bridge superstructure replacement for Structure # 1515-150. Superstructure rating=4, Deck 
Rating=5, SR=44.90

PhaseMPO

COUNTY: Ocean      

Brick Twp.            MUNICIPALITY:

STRUCTURE NO.: 1515150            

LEGISLATIVE DISTRICT: 10         

ASSET MANAGEMENT CATEGORY: Bridge Assets -  Bridge Rehab and Replacement

SPONSOR: NJDOT

Year

NJTPA CD 2010

NJTPA FA 2011
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DB # 04315

Route  95/29, Scudders Falls Bridge and Interchange at Route 29

MILEPOSTS: N/A

A study is underway by the Delaware River Joint Toll Bridge Commission to determine future plans for 
this structure.  In conjunction with this study, the interchange between I-95 and Route 29 will be 
redesigned. DRJTBC anticipates completion of Environmental Assessment in April 2009. No NJDOT 
funds committed for DES/ROW/CON.

PhaseMPO

COUNTY: Mercer  Bucks    

Ewing Twp.            MUNICIPALITY:

STRUCTURE NO.: N/A            

LEGISLATIVE DISTRICT: 15         

ASSET MANAGEMENT CATEGORY: Bridge Assets -  Bridge Rehab and Replacement

SPONSOR: DRJTBC

Year

DVRPC PD 2010

DB # 02313

Route 109, Garden State Parkway Intersection

MILEPOSTS: 2.3

A Problem Statement was submitted indicating that numerous motor vehicle accidents have occurred 
at the intersection of Route 109 and the Garden State Parkway due to extremely high seasonal traffic 
volumes, limited sight distance, inadequate storage, and other factors.  It was also noted that queuing 
often blocks the Route 109 to Garden State Parkway northbound movement and U-turns as well as 
movements at Ninth Avenue.

PhaseMPO

COUNTY: Cape May      

Lower Twp.            MUNICIPALITY:

STRUCTURE NO.: N/A            

LEGISLATIVE DISTRICT:  1         

ASSET MANAGEMENT CATEGORY: Congestion Relief -  Hwy Operational Improvements

SPONSOR: NJDOT

Year

SJTPO FA 2010
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DB # N09671

Route 124, Operational and Pedestrian Improvements, Morristown

MILEPOSTS: 0.0 - 0.9

Adjust signal timing and improve lane striping; left-turn lane addition at Elm St. eastbound; add signal 
aspect facing commercial driveway at South and James St; implement peak period left turn prohibition 
from Hadley to South St; consider study of Madison Ave. lane configuration and traffic control.

PhaseMPO

COUNTY: Morris      

Morristown Town            MUNICIPALITY:

STRUCTURE NO.:             

LEGISLATIVE DISTRICT: 25         

ASSET MANAGEMENT CATEGORY: Safety Management -  Safety Improvements

SPONSOR: NJTPA

Year

NJTPA CD 2010

DB # 99312

Route 130, Brooklawn Circles

MILEPOSTS: 25.50 - 26.50

The  improvements will incorporate the reconstruction of Old Salem Road to accommodate two lanes 
of traffic and divert flow from Creek Road to a new traffic signal on Route 130.  Additionally, the 
intersection of Creek Road and Route 47 (one of the legs of the circle) will be revised to allow ingress 
from Route 47 northbound only.  The improvements are designed to improve both safety and 
operations within the Brooklawn Circle.  This project will be designed to be bicycle/pedestrian 
compatible.

PhaseMPO

COUNTY: Camden      

Brooklawn Boro            MUNICIPALITY:

STRUCTURE NO.: N/A            

LEGISLATIVE DISTRICT:  5         

ASSET MANAGEMENT CATEGORY: Congestion Relief -  Hwy Operational Improvements

SPONSOR: DVRPC

Year

DVRPC PD 2010
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DB # 08366

Route 130, Camden County, Drainage

MILEPOSTS: 28.6 - 31.0

NJDOT Operations reports multiple closures due to flooding in this area. The current storm water pipes 
are inadequate to drain the storm water which is causing the flooding in the roadway. The past flood 
closures and daily traffic results in a high probability that the traveling public will continue to be 
impacted during major storm events. Hydrology and hydraulics studies are needed to identify the 
storm water drainage needs in order to reduce future flooding. The project area ranks #10 of 94 
locations in the Drainage Management System.

PhaseMPO

COUNTY: Camden      

Haddon Twp.    Pennsauken Twp.        MUNICIPALITY:

STRUCTURE NO.:             

LEGISLATIVE DISTRICT: 6   7      

ASSET MANAGEMENT CATEGORY: Road Assets -  Drainage

SPONSOR: NJDOT

Year

DVRPC CD 2010

DVRPC FA 2011

DB # 02397

Route 130, Columbus Road/Jones Street

MILEPOSTS: 47.10

The existing five-legged intersection is comprised of two closely spaced signals with left turns 
permitted from the "live" left lane of Route 130 northbound onto Jones Street.  The problem 
statement, initiated by local officials and generated by the Division of Traffic Engineering and Safety, 
identifies the existing intersection as having capacity, operational, physical and safety problems.

Tier II was completed in July 2005 and no quick-fix solutions were identified due to the existing poor 
geometry, possible right of way impacts, heavy utility implications and existing land use.  All solutions 
will require extensive traffic study and community outreach which are covered in the concept 
development phase of work.

PhaseMPO

COUNTY: Burlington      

Burlington City            MUNICIPALITY:

STRUCTURE NO.: N/A            

LEGISLATIVE DISTRICT:  7         

ASSET MANAGEMENT CATEGORY: Congestion Relief -  Hwy Operational Improvements

SPONSOR: NJDOT

Year

DVRPC PD 2010
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DB # 02309

Route 130, Crystal Lake Dam

MILEPOSTS: 53.5

This project will provide for the proposed improvements to the dam which is identified as a Class 2 
rating.  The dam is owned and maintained by NJDOT.

PhaseMPO

COUNTY: Burlington      

Bordentown Twp.            MUNICIPALITY:

STRUCTURE NO.: 0317199            

LEGISLATIVE DISTRICT: 30         

ASSET MANAGEMENT CATEGORY: Bridge Assets -  Dams

SPONSOR: NJDOT

Year

DVRPC PD 2010

DB # 98352

Route 130, Groveville Road Bridge

MILEPOSTS: 58.60

Proposed rehabilitation or replacement of existing structure.

PhaseMPO

COUNTY: Mercer      

Hamilton Twp.            MUNICIPALITY:

STRUCTURE NO.: 1122151            

LEGISLATIVE DISTRICT: 14         

ASSET MANAGEMENT CATEGORY: Bridge Assets -  Bridge Rehab and Replacement

SPONSOR: NJDOT

Year

DVRPC CD 2010
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DB # 93216

Route 130, Hollywood Avenue (CR 618)

MILEPOSTS: 2.20

This project will provide for proposed safety and operational improvements to address problems 
caused by the severe acute angle of the intersection. A horizontal curve also causes sight distance 
problems for Rt. 130 northbound traffic. Local business driveways are believed to contribute to 
accidents. Scope of project to be determined.

PhaseMPO

COUNTY: Salem      

Carneys Point Twp.            MUNICIPALITY:

STRUCTURE NO.: N/A            

LEGISLATIVE DISTRICT:  3         

ASSET MANAGEMENT CATEGORY: Safety Management -  Safety Improvements

SPONSOR: NJDOT

Year

SJTPO PD 2010

DB # D0504

Route 130, Neck Road, Operational Improvements

MILEPOSTS: 48.27

This project will serve trucks leaving warehouses located along the southbound side of Route 130 as 
well as trucks leaving the 600-acre Haines Industrial Park.  The proposed jug handle on southbound 
Route 130 would enable trucks to make a U-turn to northbound Route 130 to access either I-295 or 
the NJ Turnpike.

PhaseMPO

COUNTY: Burlington      

Burlington Twp.            MUNICIPALITY:

STRUCTURE NO.: N/A            

LEGISLATIVE DISTRICT:  7         

ASSET MANAGEMENT CATEGORY: Local System Support -  Local Roadway Improvements

SPONSOR: Burlington County

Year

DVRPC LPD 2010
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DB # 95078B5

Route 130, Salem Road/Keim Boulevard/Mott Avenue/Washington Avenue

MILEPOSTS: 45.57 - 45.69

This intersection safety and operational improvement is a breakout of the Route 130, Corridor 3B 
study.  Initially Preferred Concept will remove left turns from Rt. 130 SB to Salem Road.

PhaseMPO

COUNTY: Burlington      

Burlington City            MUNICIPALITY:

STRUCTURE NO.: N/A            

LEGISLATIVE DISTRICT:  7         

ASSET MANAGEMENT CATEGORY: Congestion Relief -  Hwy Operational Improvements

SPONSOR: NJDOT

Year

DVRPC FA 2010

DVRPC FA 2011

DB # 08365

Route 139, Jersey City, Drainage

MILEPOSTS: 0.0 - 1.4

NJDOT Operations reports multiple flooding incidents in this area. Hydrology and hydraulics studies 
are needed to identify the stormwater drainage needs to reduce future flooding. The current 
stormwater pipes are inadequate to drain the stormwater causing flooding in the roadway. The past 
flood closure occurrences and daily vehicular traffic at this locations results in a high probability that 
motorists will be significantly impacted during the next major storm event. DMS Rank 15.

PhaseMPO

COUNTY: Hudson      

Jersey City            MUNICIPALITY:

STRUCTURE NO.:             

LEGISLATIVE DISTRICT: 33         

ASSET MANAGEMENT CATEGORY: Road Assets -  Drainage

SPONSOR: NJDOT

Year

NJTPA FA 2010
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DB # 09327

Route 168, Bridge over Big Timber Creek

MILEPOSTS: 0.75

Bridge superstructure replacement for Structure # 0819-150. Superstructure rating=4, Deck 
Rating=6, SR=68.80

PhaseMPO

COUNTY: Gloucester      

Washington Twp.            MUNICIPALITY:

STRUCTURE NO.: 0819150            

LEGISLATIVE DISTRICT: 4         

ASSET MANAGEMENT CATEGORY: Bridge Assets -  Bridge Rehab and Replacement

SPONSOR: NJDOT

Year

DVRPC CD 2010

DVRPC FA 2011
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DB # X227A2

Route 168, I-295 Interchange Improvements

MILEPOSTS: 7.17 - 7.73

This project will involve the evaluation of alternatives to upgrade numerous safety and operational 
deficiencies in the vicinity of the interchange.  The scope will include the intersection of Prospect Ridge 
Boulevard and Route 168. The feasibility of redesigning the lane drop that occurs south of the traffic 
signal at Route 168 and I-295 Ramp A so that it meets the current standards should be investigated in 
detail.  Such an improvement could alleviate the peak period congestion created along Route 168 by 
the substandard existing merge.  As part of any improvement, redesign of the terminals for the I-295 
Ramp A would be required. Alternatives should be explored to determine the benefit of providing a 
dedicated deceleration lane from Route 168 northbound to Ramp F.  The ramp take-off is located at a 
traffic signal on Route 168, however the ramp move is unrestricted.  There appears to be adequate 
frontage between Brown Avenue and the ramp to provide a proper taper and some deceleration lane 
length.  Currently, during peak periods, through traffic queues at the signal and restricts (Level of 
Service ‘F’) access to the ramp.  Provision of a deceleration lane would eliminate this operational 
deficiency.

This project is multi-year funded under the provisions of Section 13 of P.L. 1995, c.108. Total 
construction funding needed is expected to be $28,000,000.

PhaseMPO

COUNTY: Camden      

Mount Ephraim Boro    Haddon Heights Boro        MUNICIPALITY:

STRUCTURE NO.: N/A            

LEGISLATIVE DISTRICT:  5         

ASSET MANAGEMENT CATEGORY: Safety Management -  Safety Improvements

SPONSOR: NJDOT

Year

DVRPC FA 2010
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DB # 01323

Route 168, Newton Lake Dam

MILEPOSTS: 9.52

This project will provide for the proposed replacement of a hydraulically inadequate spillway.  This 
dam is identified as a Class 2 rating.  The current spillway structure is not adequate to pass the design 
flood without overtopping the dam.  NJDEP, Dam Safety Section has asked for a complete study of the 
watershed and has requested the construction of an adequate spillway.

PhaseMPO

COUNTY: Camden      

Oaklyn Boro    Haddon Twp.    Camden City    MUNICIPALITY:

STRUCTURE NO.: 0426153            

LEGISLATIVE DISTRICT:  6    5      

ASSET MANAGEMENT CATEGORY: Bridge Assets -  Dams

SPONSOR: NJDOT

Year

DVRPC FA 2010

DB # 09320

Route 173, Bridge over Pohatcong Creek

MILEPOSTS: 1.50

Bridge superstructure replacement and scour countermeasures for Structure # 2103-152. 
Superstructure rating=3, SR=41.7

PhaseMPO

COUNTY: Warren      

Greenwich Twp.            MUNICIPALITY:

STRUCTURE NO.: 2103152            

LEGISLATIVE DISTRICT: 23         

ASSET MANAGEMENT CATEGORY: Bridge Assets -  Bridge Rehab and Replacement

SPONSOR: NJDOT

Year

NJTPA FA 2010
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DB # 02372B

Route 202, First Avenue Intersection Improvements

MILEPOSTS: 23.90

This study will improve the intersection to improve operation and reduce congestion.

PhaseMPO

COUNTY: Somerset      

Raritan Boro            MUNICIPALITY:

STRUCTURE NO.: N/A            

LEGISLATIVE DISTRICT: 16         

ASSET MANAGEMENT CATEGORY: Congestion Relief -  Hwy Operational Improvements

SPONSOR: NJDOT

Year

NJTPA FA 2010

DB # N09672

Route 202, Operational and Pedestrian Improvements, Morristown

MILEPOSTS: 44.2 - 45.5

Improve safety for pedestrians and turning vehicles on US 202 - Market St., Morristown Green and 
Speedwell Ave. (Colles Ave. to Walker Ave.)

PhaseMPO

COUNTY: Morris      

Morristown Town            MUNICIPALITY:

STRUCTURE NO.:             

LEGISLATIVE DISTRICT: 25         

ASSET MANAGEMENT CATEGORY: Local System Support -  Local Roadway Improvements

SPONSOR: NJTPA

Year

NJTPA CD 2010
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DB # 93121A

Route 202/206, Local Improvements

MILEPOSTS: 29.10 - 30.30

This project provides for operational improvements along Route 202/206 from the vicinity of I-78 to I-
287.  Signal modifications, lane modifications, new local road around the historic Pluckemin District 
will improve the efficiency of the Washington Valley Road and Route 202/206 intersection.

PhaseMPO

COUNTY: Somerset      

Bridgewater Twp.    Bedminster Twp.        MUNICIPALITY:

STRUCTURE NO.: N/A            

LEGISLATIVE DISTRICT: 16         

ASSET MANAGEMENT CATEGORY: Congestion Relief -  Hwy Operational Improvements

SPONSOR: NJDOT

Year

NJTPA PD 2010

DB # 02372

Route 202/206 and Route 22 Interchange, North Thomson Street to Commons Way, 
Operational and Safety Improvements

MILEPOSTS: Rt. 202/206: 23.90-25.88; Rt. 22: 33.88

This study will provide operational and safety improvements to the Route 202/206/22 Interchange 
complex from North Thomsom St. to Commons Way. The improvements will focus on reducing the 
congestion and weaving problems that occur in the vicinity of Route 202/206 and Route 22 
interchange.

PhaseMPO

COUNTY: Somerset      

Somerville Boro    Bridgewater Twp.    Raritan Boro    MUNICIPALITY:

STRUCTURE NO.: N/A            

LEGISLATIVE DISTRICT: 16         

ASSET MANAGEMENT CATEGORY: Congestion Relief -  Hwy Operational Improvements

SPONSOR: NJDOT

Year

NJTPA PD 2010
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DB # 03355

Route 202/206, Pedestrian Overpass, Bridgewater Township

MILEPOSTS: 24.45 - 24.75

Proposed pedestrian bridge over Rt. 202/206 north of the Somerville Circle. This new structure will 
provide a connection with the Peters Brook Greenway Trail. This is a Local Lead project. Somerset 
County is developing the design plans and will build the facility.

PhaseMPO

COUNTY: Somerset      

Bridgewater Twp.    Somerville Boro        MUNICIPALITY:

STRUCTURE NO.: N/A            

LEGISLATIVE DISTRICT: 16         

ASSET MANAGEMENT CATEGORY: Multimodal Programs -  Bicycle/Pedestrian

SPONSOR: Somerset County

Year

NJTPA LPD 2010

DB # 09331

Route 206, Bridge over Clarks Creek and Sleepers Brook

MILEPOSTS: 5.03; 5.13

This project involves superstructure replacement of Structures 0118-154 and 0118-155.
Clarks Creek (mp 5.03): Deck rating = 5, Superstructure rating = 4, SR = 59.80
Sleepers Brook (mp 5.13): Decker rating = 5, Superstructure rating = 4, SR=60.60

Both structures are located in Hammonton Town, Atlantic County.

PhaseMPO

COUNTY: Atlantic      

Hammonton Town            MUNICIPALITY:

STRUCTURE NO.: 0118154    0118155        

LEGISLATIVE DISTRICT: 9         

ASSET MANAGEMENT CATEGORY: Bridge Assets -  Bridge Rehab and Replacement

SPONSOR: NJDOT

Year

SJTPO FA 2010
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DB # 01320

Route 206, Cherry Valley Road Intersection Improvements

MILEPOSTS: 57.23

This project will address proposed intersection improvements.  It is reported that this intersection is 
heavily congested which is complicated by the configuration of the intersection.

PhaseMPO

COUNTY: Mercer  Somerset    

Princeton Twp.    Montgomery Twp.        MUNICIPALITY:

STRUCTURE NO.: N/A            

LEGISLATIVE DISTRICT: 15   16      

ASSET MANAGEMENT CATEGORY: Congestion Relief -  Hwy Operational Improvements

SPONSOR: NJDOT

Year

DVRPC CD 2010

DVRPC FA 2011

NJTPA CD 2010

NJTPA FA 2011

DB # 04356

Route 206, Ewing Street, Safety Improvements

MILEPOSTS: 55.75

This intersection is a high crash location. NJDOT is conducting a study to determine an IPA to reduce 
the safety risks at this location.

PhaseMPO

COUNTY: Mercer      

Princeton Twp.            MUNICIPALITY:

STRUCTURE NO.: N/A            

LEGISLATIVE DISTRICT: 15         

ASSET MANAGEMENT CATEGORY: Safety Management -  Safety Improvements

SPONSOR: NJDOT

Year

DVRPC FA 2010
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DB # 08351

Route 206, Hillsborough-Montgomery Gateway

MILEPOSTS: 62.86 - 63.64

This stretch of Route 206 is approximately 0.8 miles and lies between two proposed NJDOT projects.  
The Route 206/CSX bridge project lies to the south and the Route 206 Hillsborough Bypass southern 
terminus lies to the north at Mountain View Road.  Both Hillsborough and Montgomery Townships are 
interested in creating gateways to their communities as the Township border runs through Route 206 
at MP 63.06.  Somerset County is also interested in supporting the municipalities in this endeavor and 
would be receptive to review their joint application for a grant to initiate this project.

PhaseMPO

COUNTY: Somerset      

Montgomery Twp.    Hillsborough Twp.        MUNICIPALITY:

STRUCTURE NO.:             

LEGISLATIVE DISTRICT: 16         

ASSET MANAGEMENT CATEGORY: Congestion Relief -  Hwy Operational Improvements

SPONSOR: NJDOT

Year

NJTPA FA 2010

DB # 02372A

Route 206, Southbound Merge Improvements with I-287 Ramp

MILEPOSTS: 24.14

This study will provide operational and safety improvements to the substandard merge of Rt. 206 SB 
and the ramp from I-287 SB.

PhaseMPO

COUNTY: Somerset      

Bridgewater Twp.            MUNICIPALITY:

STRUCTURE NO.: N/A            

LEGISLATIVE DISTRICT: 16         

ASSET MANAGEMENT CATEGORY: Congestion Relief -  Hwy Operational Improvements

SPONSOR: NJDOT

Year

NJTPA FA 2010
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DB # 95040

Route 206, Whitehorse Circle (CR 533, 524)

MILEPOSTS: 38.81 - 39.95

This study will identify capacity and operational problems as well as physical deficiencies. This study 
will also develop a range of conceptual improvements to address these problems and deficiencies.

PhaseMPO

COUNTY: Mercer      

Hamilton Twp.            MUNICIPALITY:

STRUCTURE NO.: N/A            

LEGISLATIVE DISTRICT: 14         

ASSET MANAGEMENT CATEGORY: Safety Management -  Safety Improvements

SPONSOR: NJDOT

Year

DVRPC FA 2010

DB # 06357

Route 280, Exit 10 to Passaic River, ITS Improvements

MILEPOSTS: 10.00 - 14.50

A Problem Statement has been received which indicates during rush hours, the reduction from four 
lanes to two lanes and substandard exits creates an operational and safety problem through the 
congested section leading up to the Stickel Bridge crossing of the Passaic River.  Reconstruction of the 
interstate, including the Stickel Bridge to add through lanes and improved exits would be at a 
significant cost and adversely affect adjacent properties in the built-up area.  There would also be 
extensive utility and environmental impacts.  An interim improvement is proposed to use ITS 
technologies in providing a speed monitoring and information system to alert the traveling public to 
speed reductions and delays ahead and lead them to reduce their speed in advance of the congested 
area.  This location is a very feasible location due to the availability for power/communications and 
existing structure to mount detection and information equipment.

PhaseMPO

COUNTY: Essex      

West Orange Twp.    Orange City    East Orange City    Newark CityMUNICIPALITY:

STRUCTURE NO.: N/A            

LEGISLATIVE DISTRICT: 27   34   28   29

ASSET MANAGEMENT CATEGORY: Congestion Relief -  Intelligent Transportation Systems

SPONSOR: NJDOT

Year

NJTPA CD 2010
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DB # 04305

Route 280, Harrison Township Operational Improvements

MILEPOSTS: 14.92 - 16.00

This project proposes consolidation of interstate ramps at a single location at the east end of Harrison 
to serve access needs to the southeastern part of town and alleviate traffic bottlenecks.  The feasibility 
assessment is being handled as a local lead project.

The following special Federal appropriations were allocated to this project: 1) SAFETEA-LU FY 2005:  
Transportation Improvements $3,000,000 (ID# NJ 265); 2) High Priority Funding $2,000,000   (ID# 
NJ 249); these amounts are available over a five-year period. 3) FY 2005/Interstate Maintenance  
$1,000,000 (ID# NJA 39); 4) FY 2005/National Corridor Planning and Border Development program 
$1,500,000 (ID# NJA 49); 5) FY06 SAFETEA-LU $8,000,000 (ID# NJ 210),(available 20% per year).

PhaseMPO

COUNTY: Hudson      

Harrison Town    Kearny Town        MUNICIPALITY:

STRUCTURE NO.: N/A            

LEGISLATIVE DISTRICT: 32         

ASSET MANAGEMENT CATEGORY: Congestion Relief -  Hwy Operational Improvements

SPONSOR: Local Lead

Year

NJTPA LCD 2010

DB # 08363

Route 280, Kearny Drainage

MILEPOSTS: 16.4 - 17.0

Locations at mileposts 16.4, 16.5, 16.7, 16.8 and 17.0 have experienced numerous flooding incidents. 
Hydrology and hydraulics studies are needed to identify the stormwater drainage needs to reduce 
future flooding. The current stormwater pipes are inadequate to drain the stormwater causing flooding 
in the roadway. The past flood closure occurrences and daily vehicular traffic at this location results in 
a high probability that motorists will be significantly affected during the next major storm event. DMS 
Rank 12.

PhaseMPO

COUNTY: Hudson      

Kearny Town            MUNICIPALITY:

STRUCTURE NO.:             

LEGISLATIVE DISTRICT: 32         

ASSET MANAGEMENT CATEGORY: Road Assets -  Drainage

SPONSOR: NJDOT

Year

NJTPA FA 2010
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DB # 9169Q

Route 287, Interchange 10 Ramp Improvements

MILEPOSTS:

Operational  improvements to the on and off-ramps to Easton Avenue

PhaseMPO

COUNTY: Middlesex  Somerset    

Piscataway Twp.    Franklin Twp.        MUNICIPALITY:

STRUCTURE NO.:             

LEGISLATIVE DISTRICT: 17         

ASSET MANAGEMENT CATEGORY: Congestion Relief -  Hwy Operational Improvements

SPONSOR: NJDOT

Year

NJTPA FA 2010

NJTPA PD 2011

DB # 9169P

Route 287, Interchange 10, Easton/Davidson Avenue Intersection Improvements

MILEPOSTS:

Operational  improvements at the intersection of Easton/Davidson Avenues and the on and off ramps 
of I-287

PhaseMPO

COUNTY: Middlesex  Somerset    

Piscataway Twp.    Franklin Twp.        MUNICIPALITY:

STRUCTURE NO.:             

LEGISLATIVE DISTRICT: 17         

ASSET MANAGEMENT CATEGORY: Congestion Relief -  Hwy Operational Improvements

SPONSOR: NJDOT

Year

NJTPA FA 2010

NJTPA PD 2011
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DB # 9169R

Route 287, River Road (CR 622), Interchange Improvements

MILEPOSTS: 9.8 - 10.2

Operational improvements of the off-ramp to River Road, and the ramp to Centennial Avenue.

PhaseMPO

COUNTY: Middlesex      

Piscataway Twp.            MUNICIPALITY:

STRUCTURE NO.:             

LEGISLATIVE DISTRICT: 17         

ASSET MANAGEMENT CATEGORY: Congestion Relief -  Hwy Operational Improvements

SPONSOR: NJDOT

Year

NJTPA FA 2010

DB # 06359

Route 287, Route 440 and NJ Turnpike Interchange to I-78, ITS Improvements

MILEPOSTS: 0 - 21.0

A Problem Statement has been received which indicates this route is severely congested, experiencing 
significant recurring and non-recurring delays.  This is a major truck corridor and also is a priority link 
in the proposed creation of a secure network to link ITS facilities statewide.  Reconstruction of the 
interstate to add through lanes and improved ingress/egress would be at a significant cost and 
adversely affect adjacent properties as well as the environment.  An interim improvement is proposed 
to use ITS technologies including surveillance cameras, dynamic message signs, speed/travel time 
detection, ramp metering and other emerging technologies to mitigate congestion and provide for 
improved incident management.

PhaseMPO

COUNTY: Middlesex  Somerset    

Various            MUNICIPALITY:

STRUCTURE NO.: N/A            

LEGISLATIVE DISTRICT: 18   17   16   

ASSET MANAGEMENT CATEGORY: Congestion Relief -  Intelligent Transportation Systems

SPONSOR: NJDOT

Year

NJTPA CD 2010

NJTPA CD 2011
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DB # 858

Route 287, Truck Weigh Station, Bergen County

MILEPOSTS: To be determined

This project consists of construction of a truck weigh station facility on the southbound side of I-287.  
It will weigh trucks destined for I-287 southbound.  The project will include weigh-in-motion scales, 
static weigh scales, paving, grading, drainage, utilities (relocation and new services), striping, electric, 
lighting and landscaping.  The facility will consist of internal roadways, approximately 11 parking stalls 
for trucks and automobiles, a commercial vehicle inspection building and a control building.  A 
deceleration lane into and acceleration lane from the weigh station will need to be provided along I-
287 southbound.

PhaseMPO

COUNTY: Bergen      

To be determined            MUNICIPALITY:

STRUCTURE NO.: N/A            

LEGISLATIVE DISTRICT: 40         

ASSET MANAGEMENT CATEGORY: Road Assets -  Truck Size and Weight Control

SPONSOR: NJDOT

Year

NJTPA CD 2010

DB # 06358

Route 295, Northbound Approach to Route 1 Exits, ITS Improvements

MILEPOSTS: 67.00 - 67.50

During rush hours, especially the AM peak hours, the exit from I-295 northbound to Route 1 is 
insufficient for the amount of traffic, causing backups in the through lanes of I-295 northbound which 
creates an operational and safety problem.  Reconstruction of the interchange and interstate to 
expand the capacity of the exit could be costly and adversely impact the environment as well as 
adjacent properties.  An interim improvement is proposed to allow the use of the I-295 northbound 
shoulder to extend the storage for the deceleration lane.  To minimize the loss of the shoulder, it is 
proposed to use ITS technologies to open the shoulder for deceleration use only when needed and 
then return it to use as a shoulder when not needed.  Technologies would include methods of detection 
when backups are imminent and providing the information to the traveling public that the shoulder is 
open for use.

PhaseMPO

COUNTY: Mercer      

Lawrence Twp.            MUNICIPALITY:

STRUCTURE NO.: N/A            

LEGISLATIVE DISTRICT: 15         

ASSET MANAGEMENT CATEGORY: Congestion Relief -  Intelligent Transportation Systems

SPONSOR: NJDOT

Year

DVRPC PD 2010
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FY 2010-11 STUDY AND DEVELOPMENT PROGRAM

DB # 06362

Route 295, Rising Sun Road to Route 1, ITS Improvements

MILEPOSTS: 56.0 - 67.0

A Problem Statement has been received which indicates this route is congested, experiencing 
significant recurring and non-recurring delays, especially at the interchanges.  Reconstruction of the 
interstate to add through lanes and improved ingress/egress would be at a significant cost and 
adversely impact adjacent properties and the environment.  An interim improvement is proposed to 
use ITS technologies including surveillance cameras, dynamic message signs, speed/travel time 
detection, ramp metering, and other emerging technologies to mitigate congestion and provide for 
improved incident management.

PhaseMPO

COUNTY: Burlington  Mercer    

Bordentown Twp.    Hamilton Twp.    Lawrence Twp.    MUNICIPALITY:

STRUCTURE NO.: N/A            

LEGISLATIVE DISTRICT: 30   14   15   

ASSET MANAGEMENT CATEGORY: Congestion Relief -  Intelligent Transportation Systems

SPONSOR: NJDOT

Year

DVRPC CD 2010

DB # 355A

Route 295/42, Missing Moves, Bellmawr

MILEPOSTS: Rt. 295:  25.71 - 26.00; Rt. 42:  13.30

This project will provide new ramps and related improvements to enable motorists to make 
movements between I-295 and Route 42 which are not possible in the current configuration. 

The following special Federal appropriations were allocated to this project.  TEA-21/Q92  $14,351,393 
(ID# NJ 063); FY06 appropriation PL 109-115 $2,000,000 (ID# NJ 279); FY06 SAFETEA-LU/HPP 
$4,000,000 (ID# NJ 119), $15,000,000 (ID# NJ 246), and $10,000,000 (ID# NJ 262).

This project is multi-year funded under the provisions of Section 13 of P.L. 1995, c.108. Total 
construction funding needed is expected to be $109,727,000.

PhaseMPO

COUNTY: Camden      

Bellmawr Boro            MUNICIPALITY:

STRUCTURE NO.: N/A            

LEGISLATIVE DISTRICT:  5         

ASSET MANAGEMENT CATEGORY: Congestion Relief -  Hwy Operational Improvements

SPONSOR: NJDOT

Year

DVRPC FA 2010
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FY 2010-11 STUDY AND DEVELOPMENT PROGRAM

DB # 196A1

Route 322, Cologne Avenue to McKee Avenue, Pedestrian Safety Study

MILEPOSTS: 48.95 - 52.71

The project involves a pedestrian safety study in the area of Hamilton Mall along Rt. 322

PhaseMPO

COUNTY: Atlantic      

Hamilton Twp.            MUNICIPALITY:

STRUCTURE NO.: N/A            

LEGISLATIVE DISTRICT:  2         

ASSET MANAGEMENT CATEGORY: Capital Program Delivery -  Corridor Studies

SPONSOR: NJDOT

Year

SJTPO CD 2010

DB # 07369

Route 322, Corridor Congestion Relief Project

MILEPOSTS:

This project involves construction of a bypass route around Mullica Hill. New roadway on new 
alignment.

This project is multi-year funded under the provisions of Section 13 of P.L. 1995, c.108. Total 
construction funding needed is expected to be $16,000,000.

PhaseMPO

COUNTY: Gloucester      

Harrison Twp.            MUNICIPALITY:

STRUCTURE NO.:             

LEGISLATIVE DISTRICT: 3         

ASSET MANAGEMENT CATEGORY: Congestion Relief -  Missing Links

SPONSOR: NJDOT

Year

DVRPC LCD 2010
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FY 2010-11 STUDY AND DEVELOPMENT PROGRAM

DB # 97112B

Route 322, Kings Highway (CR 551)

MILEPOSTS: 6.90 - 7.10

This intersection improvement is a breakout of the Route 322 (Commodore Barry Bridge to Route 55) 
concept development study.  The proposed improvements will provide for left-turn movements on all 
approaches, an additional through movement in each direction on Kings Highway and address the 
vertical curve on Route 322.  This project is also proposed to be bicycle and pedestrian compatible.

PhaseMPO

COUNTY: Gloucester      

Woolwich Twp.            MUNICIPALITY:

STRUCTURE NO.: N/A            

LEGISLATIVE DISTRICT:  3         

ASSET MANAGEMENT CATEGORY: Congestion Relief -  Hwy Operational Improvements

SPONSOR: NJDOT

Year

DVRPC FA 2010

DB # 97112D

Route 322, Richwood Area, Intersection Improvements

MILEPOSTS: 14.l40 - 15.00

The proposed improvements to two intersections (CR 609/618 and CR 635/667) in the Richwood area 
are breakouts from the Route 322 concept development study.  Proposed improvements may include 
provision for left turns on all approaches at both intersections, redesignation of CR 618 as one way, 
construction of a connector road between CR 618 and CR 609 and extending the lane drop west of CR 
635.

PhaseMPO

COUNTY: Gloucester      

Harrison Twp.            MUNICIPALITY:

STRUCTURE NO.: N/A            

LEGISLATIVE DISTRICT:  3         

ASSET MANAGEMENT CATEGORY: Congestion Relief -  Hwy Operational Improvements

SPONSOR: NJDOT

Year

DVRPC LFA 2010
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FY 2010-11 STUDY AND DEVELOPMENT PROGRAM

DB # 06405

Route 322, Woodland Drive/Walmart Intersection, Pedestrian Improvements

MILEPOSTS: 49.40

A Problem Statement has been received which indicates there is a stop controlled intersection in front 
of the Woodlands Condominiums and the entrance to the Walmart Shopping Center.  The intersection 
provides two center turn lanes, separated from the mainline of Route 322 by concrete channelization, 
allowing left turns into the two developments and U-turns from both directions.  Pedestrian fencing is 
located in this area; however, the turning lanes provide gaps, allowing pedestrians to cross Route 
322.  Warning signs direct pedestrians to the Leipzig Avenue intersection located 1300 feet to the east; 
however, it is approximately a five minute walk to that intersection.  In the past six years, 16 
pedestrian-related crashes have been reported between the Woodland Condominiums and McKee 
Avenue.

PhaseMPO

COUNTY: Atlantic      

Hamilton Twp.            MUNICIPALITY:

STRUCTURE NO.: N/A            

LEGISLATIVE DISTRICT:  2         

ASSET MANAGEMENT CATEGORY: Multimodal Programs -  Bicycle/Pedestrian

SPONSOR: NJDOT

Year

SJTPO PD 2010

DB # 97112C

Route 322/45, Mullica Hill Center Business District

MILEPOSTS: 10.50 - 11.50

These proposed improvements to the Mullica Hill corridor are breakouts from the Route 322 concept 
development study.  The improvements will provide turning movements at four of the intersections, 
include traffic calming/streetscape improvements for bicycle and pedestrian accessibility and provide 
a center-turn lane.

PhaseMPO

COUNTY: Gloucester      

Harrison Twp.            MUNICIPALITY:

STRUCTURE NO.: N/A            

LEGISLATIVE DISTRICT:  3         

ASSET MANAGEMENT CATEGORY: Congestion Relief -  Hwy Operational Improvements

SPONSOR: NJDOT

Year

DVRPC LFA 2010
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FY 2010-11 STUDY AND DEVELOPMENT PROGRAM

DB # 06307

Route 440/1&9, Boulevard through Jersey City

MILEPOSTS: N/A

The proposed project intends to allow Rt. 440/Rt. 1&9 to function as a principal arterial and as a 
neighborhood main street. The project will improve connections between the local street network and 
address safety concerns for pedestrians and bicyclists. Part of the plan is the creation of an urban 
boulevard along Rt. 440/1&9 in order to separate local and express traffic. Light rail expansion and 
other aesthetic improvements will be included in the study.

The Federal SAFETEA-LU legislation provided a special appropriation for a study and preliminary 
engineering designs for a boulevard on Route 440 and Route 1&9 through Jersey City. 

The following special Federal appropriations were allocated to this project:  FY05 SAFETEA LU/HPP  
$1,800,000.  Bill lines #350 and #3567, (ID# NJ 130 and ID# NJ 243).

PhaseMPO

COUNTY: Hudson      

Jersey City            MUNICIPALITY:

STRUCTURE NO.: N/A            

LEGISLATIVE DISTRICT: 31   32      

ASSET MANAGEMENT CATEGORY: Local System Support -  Transportation Enhancements

SPONSOR: Jersey City

Year

NJTPA LCD 2010
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Status of FY 2009 Projects Over $ 50 million  (NJDOT)
Bergen County

DBNUM 99417
Rte. 3 Sec. Hackensack River (eastbound and westbound) Rehabilitation Mile posts: 8.49 - 8.50
A design and construction contract is required to repair and slow the rate of deterioration to these structures.  These bridges 
exhibit severe deterioration; if no significant repairs are initiated, the useful service life of these structures is compromised.  
Since the complete replacement of these structures is considered to be unfundable, it is recommended that this 
rehabilitation effort be undertaken.  The rehabilitation design may likely result in more than one construction contract; 
however, at this time only one construction project is shown. 

This project is multi-year funded under the provisions of Section 13 of P.L. 1995, c.108. Total construction funding needed is 
expected to be $54,922,000.

Counties: Bergen Hudson Municipalities: East Rutherford Boro Secaucus Town

Comments:
Plan: Updated: 7/30/09
Project is in Design phase.

DBNUM 799
Rte. 3 Sec. Passaic River Crossing Mile posts: 3.83 - 6.36
The project focuses on the replacement of the Route 3 structure over the Passaic River.  The Structural Inventory and 
Appraisal ratings indicate that the Passaic River structure is both structurally deficient and functionally obsolete.  Combined 
with a sufficiency rating of 39.5, the structure has been placed on the Select List with the recommendation that the bridge be 
replaced.

In addition to the replacement of the Passaic River Bridge, the project also focuses on safety and operational improvements 
throughout the corridor.  High traffic volumes combined with substandard geometry, lack of acceleration/deceleration lanes 
and shoulders have resulted in numerous accidents with high incidence of injury and congestion. The accident rate within 
the project limits is four times the statewide average. Route 3 at this location is the most congested freeway section in New 
Jersey.

The existing Route 3 structure and approaches consist of three travel lanes in each direction without shoulders.  The 
proposed highway section will consist of three travel lanes in each direction with the addition of shoulders, acceleration 
lanes and deceleration lanes.  In addition, collector-distributor roads will better facilitate local traffic.

This project is multi-year funded under the provisions of Section 13 of P.L. 1995, c.108. Total construction funding needed is 
expected to be $250,500,000.

Structure Numbers:  1601160, 1601161, 1601162, 1601163, 1601164, 0203151, 0203152, 0203153

Counties: Bergen Passaic Municipalities: Rutherford Boro Lyndhurst Twp. Clifton City

Comments:
Community: A project specific Web-site and toll free hot line number have been developed to inform the local residents and 
commuters.  A public information center and public hearing were held in October 8 and 10, 2002.

Resolutions of support have been received from each of the three municipalities that are affected by the project.

The project is supported by the Meadowlands Regional Chamber. 
Cost: Construction costs are estimate to be approximately $213,000,000. 
Environment: A Findings of No Significant Impact (FONSI) has been approved by FHWA on June 9, 2003.   
 
Plan: Updated 5/28/09:
The final design submission is due in August, 2009. 
Row: Right-of-Way negotiations are in progress. 
Schedule: The Route 3 at Passaic River project is currently scheduled for construction award during Spring, 2010.   The 
advanced break-out projects, Park Avenue over Route 3 and Route 3 at Passaic Sewer Rehabilitation are currently under 
construction. 
Utilities: Utility relocation schemes are in progress.

DBNUM 103A1
Rte. 17 Sec. North of Moonachie Road to Garden State Parkway Mile posts: 10.19 - 11.46
Widening of Rt. 17 to provide six lanes of through traffic, some of which is on structures within the project limits. The project 
will include structure replacements and at-grade crossings at various intersections.

This project is multi-year funded under the provisions of Section 13 of P.L. 1995, c.108. Total construction funding needed is 
expected to be $157,000,000.

Counties: Bergen Municipalities: Various

Comments:
Transferred to Bergen County per NJDOT Capital Program Committee 2/09.  Currently in Local Lead Feasibility Assessment.
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Essex County
DBNUM 03356
Rte. 1&9 Sec. Pulaski Skyway Mile posts: 51.5 - 55.9
This study will investigate the long term needs and implications of improving this historic structure.

Counties: Hudson Essex Municipalities: Jersey City Kearny Town Newark City

Comments:
Community: Meetings will be scheduled during the course of the study as appropriate. 
Cost: $1.250 billion 
Environment: Unknown 
Plan: FA agreement executed on 10-07-2008. 
Row: Unknown 
Utilities: Unknown

DBNUM 08370
Rte. 1&9 Sec. Pulaski Skyway Interim Repairs
Interim repairs for Route 1&9, Pulaski Skyway. Interim repairs may include, but are not limited to, repairs to the balustrade, 
deck, pier caps, structural steel and spot painting, electrical safety, installation of protective netting over the NJ Turnpike and 
concrete encasement removal.

Counties: Hudson Essex Municipalities: Jersey City Kearny Town Newark City

Comments:
Interim repairs.

DBNUM 00373B
Rte. 78 Sec. Union/Essex Rehabilitation, Contract B Mile posts: 53.70 - 58.50
This project will provide preventive maintenance, reconstruction and safety improvements.  Roadway pavement will be 
rehabilitated through pavement removal and replacement, concrete rubbilization where applicable and bituminous overlay.  
Structure work includes concrete deck repair, deck joint reconstruction, installing preformed elastomeric joint sealers and 
resealing filled joints. Also, all bridges will be overlaid with 2" of HMA, except one bridge (Str. # 0723-161) due to 
underclearance restrictions.

This project is multi-year funded under the provisions of Section 13 of P.L. 1995, c.108. Total construction funding needed is 
expected to be $62,270,000.

Structure Nos.:  2011166, 2011168, 0723165, 0723170, 0724150, 0723161, 0723162, 0723164, 0723167, 0723169, 
0723171, 0723172, 0723173, 0723174, 0723175, 0723176

Counties: Union Essex Municipalities: Hillside Twp. Irvington Twp. Newark City

Comments:
Environment: Environmental document has been approved. 
Plan: This project is currently in preliminary design. The remaining budget, from the originally authorized preliminary design 
fund, has currently been used towards the preliminary design.  Additional funds will be required to finish preliminary design 
in the amount of $ 1,758,878.00.  This will requires a modification of the STIP. 
Utilities: Minimal
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Hudson County
DBNUM 02311
69th Street Bridge
NJ Transit will construct a new bridge to provide a grade separation at 69th Street over the North Bergen Railroad Yard, The 
project is located on 69th Street between West Side Avenue and Nolan Avenue which is to the west of US Route 1&9. A 
grade separation at 69th Street would eliminate the current at-grade crossing which causes frequent automobile delays due 
to long freight trains moving through this area.  The grade separation would eliminate the at-grade crossing of the CSX and 
NYS&W rail lines, as well as the Hudson Bergen Light Rail System.

This project is multi-year funded under the provisions of Section 13 of P.L. 1995, c.108. Total construction funding needed is 
expected to be $65,000,000.

Counties: Hudson Municipalities: North Bergen Twp.

Comments:
Community: North Bergen supports the project and the co-sponsor agreement between NJDOT, NJ Transit and North 
Bergen was executed on June 21, 2007. 
Cost: The transfer of $15 M in FY 2010 State Funds to NJ Transit is being processed. 
Environment: No new issues at this time. 
Plan: Updated July 29, 2009

This project is a NJ Transit design and construction lead, but funded by NJDOT.

Final Design is almost complete. 
Row: No new issues at this time. 
Schedule: Final Design is almost complete. 
Utilities: Advanced Utility Relocation of the gas pipeline is ongoing.

DBNUM 03356
Rte. 1&9 Sec. Pulaski Skyway Mile posts: 51.5 - 55.9
This study will investigate the long term needs and implications of improving this historic structure.

Counties: Hudson Essex Municipalities: Jersey City Kearny Town Newark City

Comments:
Community: Meetings will be scheduled during the course of the study as appropriate. 
Cost: $1.250 billion 
Environment: Unknown 
Plan: FA agreement executed on 10-07-2008. 
Row: Unknown 
Utilities: Unknown

DBNUM 08370
Rte. 1&9 Sec. Pulaski Skyway Interim Repairs
Interim repairs for Route 1&9, Pulaski Skyway. Interim repairs may include, but are not limited to, repairs to the balustrade, 
deck, pier caps, structural steel and spot painting, electrical safety, installation of protective netting over the NJ Turnpike and 
concrete encasement removal.

Counties: Hudson Essex Municipalities: Jersey City Kearny Town Newark City

Comments:
Interim repairs.
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DBNUM 051
Rte. 1&9T Sec. St. Paul's Avenue/Conrail Bridge (25) Mile posts: 1&9T: 3.60 - 4.20; 1&9:  54.60 - 55.00
This project will replace the existing St. Paul's Avenue Viaduct with a new structure on a new alignment north of the existing 
structure.  This new viaduct will provide direct connections to Route 1&9T, Route 7 Wittpenn Bridge, Pulaski Skyway, Route 
139 and the local network of streets in Jersey City.  The structure will typically consist of 12-foot outside shoulders, 12-foot 
lanes, 1-foot inside shoulders with concrete median barriers.  The project will maintain sidewalks to St. Paul's Avenue and 
extend to existing sidewalks.  The design also includes sidewalks to Tonnelle Avenue.  In addition the following structures 
will also be replaced--Tonnele Avenue over NJ TRANSIT (0902150), Tonnele Avenue (0902151), and Ramp D/Tonnele 
Circle (0906158).   No special bicycle accommodations were made throughout the project; however, there are shoulders.  
This project is a part of Phase I of Portway, New Jersey's Intermodal Connection to World Trade.

This project is multi-year funded under the provisions of Section 13 of P.L. 1995, c.108. Total construction funding needed is 
expected to be $241,144,000.

This project is also funded through a special appropriation, FY06 SAFETEA-LU, NRS-1301, 

The following special Federal appropriations were allocated to this project.  FY 2004/Section 115/H17  $2,000,000 (balance 
available $0).

Counties: Hudson Municipalities: Jersey City

Comments:
Community: A resolution of support dated June 26, 2002, was issued by the Jersey City Council.  Jersey City officials are 
opposed to closing St. Paul's Ave. until the Wittpenn Bridge project is completed.  Public Information Center was held on 
5/8/08.
Various meetings held with community regarding Spruce St. closure and changes to Carlton Ave. 
Cost: Draft update of financial management plan submitted. 
Environment: Finding of No Significant Impact (FONSI) was approved on 7/16/02.   
Revised permits approved on 7/21/08. 
Plan: 7/9/09
Construction initiated late 10/08. 
Row: All ROW available. 
Schedule: Project under construction. 
Utilities: PSE&G-Gas completed advanced gas work.  Verizon has initiated their advanced work.  All utility funds authorized.
Increased rail traffic will cause delays on St. Paul's Ave.  Conrail has requested the Department eliminate the at-grade 
crossing adjacent to the bridge for safety and maintenance reasons.   Need to determine how and when to implement.  
Jersey City doesn't want it implemented until Wittpenn Br. project is completed.  The Department's Railroad Engineering & 
Safety Unit conducted a diagnostic team meeting on 3/3/05 to determine how and when to implement.  The recommendation 
was to keep the grade crossing open for now.  Conrail has appealed and this issue will be revisited.

DBNUM 99417
Rte. 3 Sec. Hackensack River (eastbound and westbound) Rehabilitation Mile posts: 8.49 - 8.50
A design and construction contract is required to repair and slow the rate of deterioration to these structures.  These bridges 
exhibit severe deterioration; if no significant repairs are initiated, the useful service life of these structures is compromised.  
Since the complete replacement of these structures is considered to be unfundable, it is recommended that this 
rehabilitation effort be undertaken.  The rehabilitation design may likely result in more than one construction contract; 
however, at this time only one construction project is shown. 

This project is multi-year funded under the provisions of Section 13 of P.L. 1995, c.108. Total construction funding needed is 
expected to be $54,922,000.

Counties: Bergen Hudson Municipalities: East Rutherford Boro Secaucus Town

Comments:
Plan: Updated: 7/30/09
Project is in Design phase.
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DBNUM 075A
Rte. 7 Sec. Hackensack River (Wittpenn) Bridge, Contract 1 Mile posts: 0.20 - 0.60
This project will provide for the new river piers and fender system for a new vertical-lift bridge over the Hackensack River.  
The new bridge will be located approximately 200 feet north of the existing bridge. 

The existing movable Wittpenn Bridge currently provides four ten-foot travel lanes (two eastbound and two westbound) with 
no shoulders.  There is no physical separation between opposing traffic on the bridge.  The new vertical-lift structure will 
carry two 12-foot through lanes, a 12-foot auxiliary lane and an 8 to 10-foot right shoulder in each direction as well as a six-
foot sidewalk along the eastbound roadway.  An eight-foot median consisting of two three-foot left shoulders and a two-foot 
raised median barrier will separate opposing traffic flows.  The new structure will accommodate pedestrian and bicycle 
traffic. This project carries federal demonstration funding as follows: FY 2006 SAFETEA-LU/PL 109-59 $0.8M (ID# NJ 195 
available 20% per year).  and FY06 SAFETEA-LU, NRS-1301, Liberty Corridor, $10,000,000.

This project is multi-year funded under the provisions of Section 13 of P.L. 1995, c.108. Total construction funding needed is 
expected to be $94,456,000.

Counties: Hudson Municipalities: Kearny Town Jersey City

Comments:
Community: A Resolution of Support has been obtained for the project. 
Cost: Total construction cost for Contract 1 = $84.9 M. 
Environment: An Environmental Assessment was completed for this project.  A Finding of Significant Impact (FONSI) was 
approved by FHWA in November 2005.  Environmental Reevaluation approved 5/2/07. 
Plan: Final design work proceeding with completion scheduled for Summer 2009. 
Row: Right-of-Way acquisitions for Contract 1 consist of easements for utility relocations, Riparian parcels, and two 
business relocations.  Right-of-Way acquisitions proceeding. 
Schedule: Contract 1 is anticipated to be awarded for construction in Spring 2010, subject to available funding. 
Utilities: PSE&G, AT&T, & Verizon submarine cables impacted by Contract 1.  Plans for relocation accommodation 
completed.

DBNUM 075B
Rte. 7 Sec. Hackensack River (Wittpenn) Bridge, Contract 2 Mile posts: 0.0 - 0.60
This project will provide for the off-line portions of the new bridge over the Hackensack River and the improvements to the 
interchange of Fish House Road.  The new vertical-lift span will be constructed under Contract 3.  There will be minimal 
traffic impacts with the construction as the bridge and ramps are on a new alignment approximately 200 feet north of the 
existing bridge.

The existing movable Wittpenn Bridge currently provides four 10-foot travel lanes (two eastbound and two westbound) with 
no shoulders.  There is no physical separation between opposing traffic on the bridge.  The new vertical lift structure will 
carry two 12-foot through lanes, a 12-foot auxiliary lane and an 8 to 10-foot right shoulder in each direction as well as a six-
foot sidewalk along the eastbound roadway.  An eight-foot median consisting of two three-foot left shoulders and a two-foot 
raised median barrier will separate opposing traffic flows.  The new structure will accommodate pedestrian and bicycle 
traffic. 

This project is multi-year funded under the provisions of Section 13 of P.L. 1995, c.108. Total construction funding needed is 
expected to be $112,524,000.

Counties: Hudson Municipalities: Kearny Town Jersey City

Comments:
Community: A Resolution of Support was obtained for the project. 
Cost: Total construction cost of Contract 2 is $101.3 M. 
Environment: An Environmental Assessment was completed for this project.  A Finding of No Significant Impacts (FONSI) 
was approved by FHWA in November 2005.  Environmental Reevaluation approved 12/5/07. 
Plan: Final design submission made on June 30, 2009. 
Row: Right-of-Way acquisitions proceeding. 
Schedule: Contract 2 is scheduled to be awarded for construction in Fall 2010, subject to available funding. 
Utilities: Utilities impacted by Contract 2.  Plans for relocation accommodations under development.
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DBNUM 075C
Rte. 7 Sec. Hackensack River (Wittpenn) Bridge, Contract 3 Mile posts: 0.20 - 0.50
This project will provide for the new vertical-lift span over the Hackensack River.  The new bridge is being constructed 
approximately 200 feet north of the existing bridge.

The existing movable Wittpenn Bridge currently provides four 10-foot travel lanes (two eastbound and two westbound) with 
no shoulders.  There is no physical separation between opposing traffic on the bridge.  The new vertical lift structure will 
carry two 12-foot through lanes, a 12-foot auxiliary lane and an 8 to 10-foot right shoulder in each direction as well as a six-
foot sidewalk along the eastbound roadway.  An eight-foot median consisting of two three-foot left shoulders and a two-foot 
raised median barrier will separate opposing traffic flows.  The new structure will accommodate pedestrian and bicycle traffic.

This project is multi-year funded under the provisions of Section 13 of P.L. 1995, c.108. Total construction funding needed is 
expected to be $90,798,000.

Counties: Hudson Municipalities: Kearny Town Jersey City

Comments:
Community: A Resolution of Support was received for the project. 
Cost: Total construction cost for Contract 3 is $89 M. 
Environment: An Environmental Assessment was completed for this project.  A Finding of No Significant Impact (FONSI) 
was approved by FHWA on 11/9/05.  Environmental Reevaluation approved 5/2/07. 
Plan: Final design was authorized on 4/14/09 with ARRA funding.  Final design work scheduled to be completed Spring 
2010. 
Row: No impacts with this contract.
Schedule: Contract 3 is scheduled to be awarded for construction in Fall 2011, subject to available funding. 
Utilities: No issues to date.

DBNUM 075D
Rte. 7 Sec. Hackensack River (Wittpenn) Bridge, Contract 4 Mile posts: 0.00 - 0.60
This project will provide for the final bridge and approach roadway segments of the new vertical lift bridge over the 
Hackensack River and the improvements to the interchange at Fish House Road.  New connection ramps to Newark Avenue 
and St. Paul's Avenue will be provided along with the demolition of the existing Wittpenn Bridge.

The existing movable Wittpenn Bridge currently provides four 10-foot travel lanes (two eastbound and two westbound) with 
no shoulders.  There is no physical separation between opposing traffic on the bridge.  The new vertical lift structure will 
carry two 12-foot through lanes, a 12-foot auxiliary lane and an 8 to 10-foot right shoulder in each direction as well as a six-
foot sidewalk along the eastbound roadway.  An eight-foot median consisting of two three-foot left shoulders and a two-foot 
raised median barrier will separate opposing traffic flows.  The new structure will accommodate pedestrian and bicycle traffic.

This project is multi-year funded under the provisions of Section 13 of P.L. 1995, c.108. Total construction funding needed is 
expected to be $168,400,000.

Counties: Hudson Municipalities: Kearny Town Jersey City

Comments:
Community: A Resolution of Support was received for this project. 
Cost: Total estimated construction cost for Contract 4 is $243.6 M. 
Environment: An Environmental Assessment was completed for this project.  A Finding of No Significant Impact (FONSI) 
was approved by FHWA on 11/9/05.  Environmental Reevaluation approved 5/2/07. 
Plan: Final design to commence Summer 2009 with receipt of ARRA funding. 
Row: There are ROW impacts with Contract 4.  No issues to date. 
Schedule: Contract 4 is scheduled to be awarded for construction in Fall 2012, subject to available funding. 
Utilities: Utilities impacted with Contract 4.  Relocation schemes not yet determined.
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DBNUM 053C
Rte. 139 Sec. Contract 3 (Hoboken and Conrail Viaducts) Mile posts: 1.30 - 1.65
This project will provide for rehabilitation of the Hoboken Viaduct, as well as deck replacement and superstructure 
rehabilitation of the Conrail Viaduct.  The project is not designed to accommodate bicycle/pedestrian facilities.

The following Federal appropriations were allocated to this project.  FY06 SAFETEA-LU/HPP $1,600,000 (ID# NJ 
152),(available 20% per year).  This appropriation also includes Route 139, Contract 2.

This project is multi-year funded under the provisions of Section 13 of P.L. 1995, c.108. Total construction funding needed is 
expected to be $193,818,000.

Counties: Hudson Municipalities: Jersey City

Comments:
Community: This project has public support. 
Cost: No new issues at this time. 
Environment: No new issues at this time. 
Plan: Updated July 29, 2009.
The project is going through the Smart Solution Process.
The designer submitted a report which evaluated the ideas conceived at a Smart Solution Workshop.
This report has been reviewed by the Department.
The Smart Solutions Evaluation is complete, and redesign of the project will commence pending a Contract Modification to 
increase the design funding for the project. 
Row: No new issues at this time. 
Schedule: The award date has been adjusted in the official schedule to reflect the funding scenario that exists.  
Utilities: There are extensive Utility Relocations for this project.

DBNUM 06373
Rte. 495 Sec. Route 1&9/Paterson Plank Road Bridge Mile posts: 0.8 - 1.0
A design and construction contract is required to repair, and to slow the rate of deterioration to this structure.  Several 
elements of this bridge exhibit severe deterioration and if no significant repairs are initiated, the useful service lift of this 
structure will be compromised.  Since the complete replacement of this structure is considered unfundable, it is 
recommended that this rehabilitation effort be undertaken.  The rehabilitation design may likely result in more than one 
construction contract; however, at this time, only one construction project is shown.  

This project is multi-year funded under the provisions of Section 13 of P.L. 1995, c.108. Total construction funding needed is 
expected to be $50,649,000.

Counties: Hudson Municipalities: North Bergen Twp.

Comments:
Cost: Estimated total construction cost is $ 50 million. 
Environment: CED Documents approved on January 2, 2008. 
Plan: Pipeline 3 - Bridge reconstruction project.  Consultant design proposal under review.  Consultant Agreement under 
preparation.  Consultant Agreement executed on 03/24/09.  The design kickoff was on 4/24/09. 
Row: Temporary easements are required during construction. 
Schedule: The schedule under review for establishing Baseline. The Baseline award scheduled for Summer 2011. 
Utilities: No issue at this time.
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Middlesex County
DBNUM 9324A
Tremley Point Access Local Roadway Improvements
The Tremley Point Connector Road is a new four-lane, predominantly pile-supported, approximately 1.1 mile long 
roadway/bridge featuring two 12-foot lanes in each direction and 3-foot wide right shoulders. The redevelopment of the 
Tremley Point area of Linden has been the subject of numerous reports and analysis. The local roadway system in Linden is 
unable to support the increase in truck traffic anticipated by the redevelopment of the Tremley Point Brownfield into more 
than six million square feet of warehouse and distribution space. The Tremley Point area is located less than 10 miles from 
Port Elizabeth, Newark and Newark Liberty International Airport. The NJ Turnpike is currently advancing the Environmental 
Assessment document with the USCG for a Connector Road from NJ Turnpike Interchange 12 to Tremley Point. This project 
is also funded through a special appropriation, FY06 SAFETEA-LU, NRS-1301, Liberty Corridor, $10,000,000, ($9,189,390 
available), and will be used for environmental mitigation.

This project is multi-year funded under the provisions of Section 13 of P.L. 1995, c.108. Total construction funding needed is 
expected to be $87,139,000.

Counties: Union Middlesex Municipalities: Linden City Carteret Boro

Comments:
Status not available.

DBNUM 08417

Rte. 1 Sec. Forrestal Road to Aaron Road Mile posts: 12.80 - 21.50
Widening of Rt. 1 to provide six lanes of through traffic within the project limits. The project will provide at-grade intersections 
at all major road crossings.

Structure Numbers:  1201152, 1201153, 1201154, 1201155, 1201156, 1201160, 1201159, 1201157

The following special Federal appropriations were allocated to this project.  FY06 SAFETEA-LU, $2,500,000 (available 20% 
per year, ID# NJ266); $3,500,000 (available 20% per year, ID# NJ251) and $800,000 (available 20% per year, ID# NJ151).

This project is multi-year funded under the provisions of Section 13 of P.L. 1995, c.108. Total construction funding needed is 
expected to be $250,000,000.

Counties: Middlesex Municipalities: Plainsboro Twp. South Brunswick Twp. North 
Brunswick Twp.

Comments:
Change to Concept Development in FY 2010 and Feasibility Assessment in FY 2011.

DBNUM 115B
Rte. 18 Ext. Sec. Hoes Lane Extension to I-287 (3A) Mile posts: 45.59 - 47.79
Existing Hoes Lane from the Hoes Lane Extension to I-287 will be rehabilitated and will remain a four-lane roadway with 
signal modification.  This project will be bicycle/pedestrian compatible.

The following special Federal appropriation has been allocated to this project: Liberty Corridor, $12,000,000.

This project is multi-year funded under the provisions of Section 13 of P.L. 1995, c.108. Total construction funding needed is 
expected to be $35,778,000.

Counties: Middlesex Municipalities: Piscataway Twp.

Comments:
Community: Held meetings with Mayor and a general information center and we are advancing project based on meeting 
and Public information center.  Quarterly meeting to provide updates are held with Mayor.
Public Information Center held on November 24, 2008. 
Cost: Currently the project is estimated to cost $42 million total for construction. 
Environment: Wetlands Individual Permit, Floodplain, water quality, Green Acres required. 
Plan: Preliminary Design Submission July 2008
Final Design Submission Scheduled for January 2010.
Row: All ROW acquisition underway. 
Schedule: Advanced utilities summer 2009 
advertisement December 2010 
Utilities: Extensive relocations will be required to remove utility poles from median.  Advanced utility relocations to begin in 
2009.
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Monmouth County
DBNUM NS9603
Monmouth County Bridge S-31(AKA Bingham Avenue Bridge) over Navesink River & Rte. CR 8A
Bridge S-31 carries CR 8A across the Navesink River between Middletown and Rumson.  It is a primary access route to the 
densely populated areas north and south of the river.  The structure is in poor condition and the major bridge components 
are deteriorating.  The bridge is eligible for the National Register of Historic Places.  Possible improvements such as 
rehabilitation or replacement of the structure will be studied.

This project is multi-year funded under the provisions of Section 13 of P.L. 1995, c.108. Total construction funding needed is 
expected to be $50,000,000.

Counties: Monmouth Municipalities: Middletown Twp. Rumson Boro

Comments:
The completion of Preliminary Design is taking longer than expected.  Final Design will be delayed until FY 2013.

DBNUM 185
Rte. 36 Sec. Highlands Bridge over Shrewsbury River Mile posts: 11.50 - 11.75
The existing double-leaf bascule structure will be replaced with a 65-foot high, fixed-span structure on a shifted alignment.  
The existing structure is 1,247 feet long and the roadway consists of four travel lanes with no median barrier and a sidewalk.  
In addition to the new structure, the following will also be provided:  new approach ramps on the eastern side (Ramps J, 
Ramps K/L), new fender system, new pedestrian bridge over Route 36/Ocean Avenue and a new pedestrian bridge over 
Ocean Avenue.  On the western side, reconfiguration of egress and acceleration from Bay and Highlands Avenue will be 
provided, as well as new toll booths for the National Park Service with new transitions to the toll plaza, and realignment of 
Ocean Avenue to the National Park toll facility with new turn-arounds.

This project is multi-year funded under the provisions of Section 13 of P.L. 1995, c.108. Total construction funding needed is 
expected to be $137,378,000.

Counties: Monmouth Municipalities: Highlands Boro Sea Bright Boro

Comments:
Cost: Contract has been awarded to low bidder J.H. Reid in the amount of $ 124,559,819 dollars. 
Plan: The project is in construction.

Schedule: The project has been awarded to J. H. Reid on 12/21/07. The schedule construction completion date is 
05/14/2011.
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Morris County
DBNUM 00371B
Rte. 80 Sec. Parsippany-Troy Hills Roadway Improvement Mile posts: Route 80: 41.50 - 45.60; Route 287: 41.50 - 
41.80
The I-80 pavement will be reconstructed and the bridge decks for the I-80 eastbound structures over I-287 northbound 
(1414168) and Smith Road (1414169) will be replaced.  An additional lane will be added to Ramp G (connecting I-80 
eastbound with I-287 southbound) and the weaving distance between Ramp G and Ramp L (connecting the Littleton Road 
frontage road to I-80 eastbound) will be increased.  A new ramp will be constructed to provide access from I-80 eastbound to 
Littleton Road eastbound.   Ramp B at South Beverwyck Road will be widened to provide a right-turn lane.  The slip ramp 
from I-80 eastbound to the eastbound local lanes will be relocated to the east in order to provide a longer weaving distance 
from Ramp I (connecting I-287 southbound to I-80 eastbound).  Ramp J (connecting I-287 southbound to I-80 westbound) 
will be reconstructed.  The bridge decks for the I-80 westbound structures over I-287 northbound (1414168) and Smith Road 
(1414169) will be replaced.

This project is multi-year funded under the provisions of Section 13 of P.L. 1995, c.108. Total construction funding needed is 
expected to be $94,100,000.

Counties: Morris Municipalities: Parsippany-Troy Hills Twp

Comments:
Community: A public information center was held on March 30, 2006.  The public reaction was favorable.  The Township of 
Parsippany-Troy Hills passed a resolution of support for the project on June 20, 2006. 
Cost: Estimated construction cost is $94 million. 
Environment: Received FHWA concurrence for the right-of-way acquisition phase Environmental Re-evaluation document 
on September 10, 2008.

Received an approved Freshwater Wetlands Letter of Interpretation (LOI) from the NJDEP on July 9, 2007.

The Categorical Exclusion Document (CED) received concurrence from the FHWA on June 8, 2006.  

The project will require a NJDEP Freshwater Wetland Individual Permit and a Highway Agency Storm Water General Permit. 
Plan: Updated on 7/28/09
The project is in the Final Design phase of plan development. 
Row: ROW acquisition process is underway. 
Schedule: Construction of this project is currently anticipated to start in the Summer of 2011, if funds are available for 
construction. 
Utilities: The Utility Agreement process is underway.
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Ocean County
DBNUM 076C
Rte. 9 Sec. Lakewood/Toms River, Congestion Relief Mile posts: 94.8 - 101.7
This corridor consistently experiences high levels of congestion and crashes both weekdays and weekends under existing 
conditions.  Growth continues in these two towns and the associated traffic will exacerbate these conditions over time.  The 
7.2 mile segment runs parallel to the Garden State Parkway (to the east) and provides an alternate route for north–south 
traffic in this area during incidents on the Garden State Parkway.

This project is multi-year funded under the provisions of Section 13 of P.L. 1995, c.108. Total construction funding needed is 
expected to be $588,000,000.

Counties: Ocean Municipalities: Lakewood Twp. Toms River Twp.

Comments:
Concept Development in FY 2010 and FY 2011.

DBNUM 06369
Rte. 37 Sec. Mathis Bridge Eastbound over Barnegat Bay Mile posts: 11.4 - 12.4
Several elements of this bridge exhibit severe deterioration and if no significant repairs are initiated, the useful service lift of 
this structure will be compromised.  Since the complete replacement of this structure is considered unfundable, it is 
recommended that this rehabilitation effort be undertaken.  The rehabilitation design may likely result in more than one 
construction contract; however, at this time, only one construction project is shown. 

This project is multi-year funded under the provisions of Section 13 of P.L. 1995, c.108. Total construction funding needed is 
expected to be $73,000,000.

Counties: Ocean Municipalities: Toms River Twp.

Comments:
Cost: Maintaining traffic during construction requires staging and utilizing the existing westbound structure to carry at least 
one lane of traffic eastbound to allow a contractor adequate work zone during construction. 
Environment: Preliminary investigation does not suggest any major impacts due to the majority of the work out of the 
waterway. 
Plan: Awaiting funding to finalize design contract. 
Row: Minimal. 
Schedule: Begin Design  8/09
Final Design Submission  4/10
Designer PS&E  5/10
Advertise  6/10 
Utilities: Will be finalized during design.

DBNUM 00357
Rte. 72 Sec. Manahawkin Bay Bridges Mile posts: 26.10 - 28.25
These structurally deficient structures are 2,400 feet long, carry four lanes of traffic and are in overall poor condition due to 
the condition of the superstructure.  Fatigue cracks were observed in the steel floor beam webs at numerous locations 
during the 1995 inspection and painting operation for this bridge.  Necessary retrofit was accomplished by drilling holes at 
the tip of the cracks in 1995.  The 1999 inspection revealed propagation of cracks in the floor beam webs and bracket 
connection angles beyond the holes drilled in 1995 and also development of additional fatigue cracks.  Heavy pitting and 
section loss in stringers, floor beams and thru-girders was noted at random locations.  Construction of a new parallel bridge 
over Manahawkin Bay to the south of the existing structure. Rehabilitation of the three Trestle bridges (over Hilliards 
Thorofare, West Thorofare, and East Thorofare) to provide the structural/safety improvements and to extend service life 20+ 
years. Bridge replacement eliminated. Construction of Marsha Drive intersection improvements. This project is anticipated to 
be bicycle/pedestrian compatible.  

This project is multi-year funded under the provisions of Section 13 of P.L. 1995, c.108. Total construction funding needed is 
expected to be $189,000,000.

Counties: Ocean Municipalities: Stafford Twp. Ship Bottom Boro

Comments:
Community: The Department has been conducting community outreach program with all the Long Beach Island towns, 
Stafford Township and Ship-Bottom Borough.  Public Information Center was held in July 25, 2005.  It should be noted that 
these communities are in total support of the Manahawkin Bay Bridges rehabilitation/replacement FA-project.
Revised IPA was presented to Community Partnering Team in Fall 2006 and local officials raised concern about not getting 
full shoulders on three trestle bridges as presented to them in original IPA. 
Cost: The revised construction cost estimate is $ 163 M. 
Environment: The Manahawkin Bay Bridges project is in an environmentally sensitive area, with numerous sub-aquatic 
vegetation (SAV), wildlife refuge, shell fish, and other environmental resources. 
Plan: The project is in Preliminary Design. 
Row: Minimal ROW acquisition may be required. 
 
Schedule: The project schedule has been finalized. 
 
Utilities: There are numerous submarine utilities, mostly in the north side of the Bay Bridges.
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Passaic County
DBNUM 799
Rte. 3 Sec. Passaic River Crossing Mile posts: 3.83 - 6.36
The project focuses on the replacement of the Route 3 structure over the Passaic River.  The Structural Inventory and 
Appraisal ratings indicate that the Passaic River structure is both structurally deficient and functionally obsolete.  Combined 
with a sufficiency rating of 39.5, the structure has been placed on the Select List with the recommendation that the bridge be 
replaced.

In addition to the replacement of the Passaic River Bridge, the project also focuses on safety and operational improvements 
throughout the corridor.  High traffic volumes combined with substandard geometry, lack of acceleration/deceleration lanes 
and shoulders have resulted in numerous accidents with high incidence of injury and congestion. The accident rate within 
the project limits is four times the statewide average. Route 3 at this location is the most congested freeway section in New 
Jersey.

The existing Route 3 structure and approaches consist of three travel lanes in each direction without shoulders.  The 
proposed highway section will consist of three travel lanes in each direction with the addition of shoulders, acceleration 
lanes and deceleration lanes.  In addition, collector-distributor roads will better facilitate local traffic.

This project is multi-year funded under the provisions of Section 13 of P.L. 1995, c.108. Total construction funding needed is 
expected to be $250,500,000.

Structure Numbers:  1601160, 1601161, 1601162, 1601163, 1601164, 0203151, 0203152, 0203153

Counties: Bergen Passaic Municipalities: Rutherford Boro Lyndhurst Twp. Clifton City

Comments:
Community: A project specific Web-site and toll free hot line number have been developed to inform the local residents and 
commuters.  A public information center and public hearing were held in October 8 and 10, 2002.

Resolutions of support have been received from each of the three municipalities that are affected by the project.

The project is supported by the Meadowlands Regional Chamber. 
Cost: Construction costs are estimate to be approximately $213,000,000. 
Environment: A Findings of No Significant Impact (FONSI) has been approved by FHWA on June 9, 2003.   
 
Plan: Updated 5/28/09:
The final design submission is due in August, 2009. 
Row: Right-of-Way negotiations are in progress. 
Schedule: The Route 3 at Passaic River project is currently scheduled for construction award during Spring, 2010.   The 
advanced break-out projects, Park Avenue over Route 3 and Route 3 at Passaic Sewer Rehabilitation are currently under 
construction. 
Utilities: Utility relocation schemes are in progress.
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DBNUM 059
Rte. 3 Sec. Valley Road and Notch/Rifle Camp Road Interchange Mile posts: Rt. 3:  0 - 0.50; Rt. 46:  59.2 - 60.3 & Rte.  
46
From Notch/Rifle Camp Road to the Valley Road interchange, Route 46 will be widened to provide shoulders and 
acceleration/deceleration lanes.  An express/local configuration will also be provided along eastbound Route 46.  The Notch 
Road/Rifle Camp Road structure will be replaced and the ramp system will be reconstructed to form a full diamond 
interchange.  Access is provided to Rt. 46 WB via an overpass at Clove Road.

At the intersection of Route 46 and Route 3, a three-lane section will replace the existing two-lane connections.  Route 46 
will be realigned to converge with Route 3 from the right (not from the left as presently exists).  Complete interchange 
upgrades will be made.  The project will require the removal of four structures and replacing them with five new bridge 
structures.  Each of these structures will be designed to meet minimum vertical underclearance of 16 feet, 6 inches.  Four 
culverts will be impacted as well. 

Structure Numbers to be replaced:  1606172, 1607150, 1607151 (replace with two structures), 1606167; Culverts to be 
extended:  1606170, 1606171, 1606173; Culverts to be abandoned:  1606168, 1606169. 

The following special Federal appropriation was allocated to this project.  FY06 SAFETEA-LU, HPP, $9,600,000 ,ID# 
NJ170,(available 20% per year).

This project is multi-year funded under the provisions of Section 13 of P.L. 1995, c.108. Total construction funding needed is 
expected to be $155,650,000.

Counties: Passaic Municipalities: Little Falls Twp. West Paterson Boro Clifton City

Comments:
Community: The Public information center was held on June 19, 2003 for the old scope.
The Public Officials Meeting was held with the three towns on 12/14/06 for the revised scope and Public Information Center 
was held on June 25, 2008.  A resolution, dated Oct.3, 2006, was passed by the City of Clifton to address the traffic issues 
caused by the future expansion of Montclair State University.  Also, a new bridge was added by the request of NJ Transit for 
a direct access to Rt.46 WB from Clove Road.  Both the Clifton's and NJ Transit's traffic related issues were addressed in 
the revised scope. 
Cost: The revised Construction cost: $140 M.
Environment: CED for the original scope was approved in August 2003.  However, for the revised scope, CED will  be 
reviewed again. 
Plan: Preliminary Design was completed in September 2008.  The Final Design work started on 3/27/09. 
Row: Right-of- Way funding was authorized for Phase A for FY 2009. 
Right-of-Way fund for Phase B is needed for FY 2010.
Total ROW estimate: $20.7 M
 
Schedule: Updated:  6/24/09

Funding:   FD:      FY 2008
               ROW:   FY 2009
               Con:     FY 2012 
Utilities: Several utility lines will be relocated.  However, the relocation of major water lines are very much limited.
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Somerset County
DBNUM 779
Rte. 206 Bypass Sec. Mountain View Road to Old Somerville Road (Sections 14A & 15A) Mile posts: 63.40 - 66.40
This project will provide for the construction of a segment of Route 206 on new alignment, bypassing a segment of existing 
highway that has serious congestion and safety problems.  The new segment of roadway will consist of four 12-foot travel 
lanes, two 10-foot outside shoulders, two five-foot inside shoulders, a concrete median barrier and two 15-foot outside 
borders between Amwell Road (CR 514) and Old Somerville Road.  Between Amwell Road (CR 514) and Mountain View 
Road, the new segment of roadway will consist of two 12-foot travel lanes, two 10-foot outside shoulders, two three-foot 
inside shoulders, a 15-foot grass median and two 15-foot outside borders.

Advance utility work will be performed on the Texas Eastern pipeline, Buckeye pipeline and AT&T facilities.

This project is multi-year funded under the provisions of Section 13 of P.L. 1995, c.108. Total construction funding needed is 
expected to be $87,500,000.

Counties: Somerset Municipalities: Hillsborough Twp.

Comments:
Community: A Public Information Center / Public Forum was held on June 3, 2009.  The overall public reaction was 
favorable.

NJDOT worked with the FHWA, and officials from Somerset County, Hillsborough Township and Montgomery Township on 
the development of a 'consensus' scheme for the project.  The 'consensus' scheme was presented to the public at a public 
information center held on June 13, 2007.  The overall public reaction from Hillsborough Twp. and Montgomery Twp. 
residents was favorable to the 'consensus' scheme.  Hillsborough Township passed a Resolution of Support for the 
'consensus' plan on July 10, 2007 and Montgomery Township passed a Resolution of Support for the 'consensus' plan on 
August 2, 2007. 
Cost: The construction cost of Contract B is estimated to be $68 million. 
Environment: An Environmental Re-evaluation document (ER) was approved (concurrence) by the Federal Highway 
Administration (FHWA) on September 17, 1999.  The FHWA issued a Record of Decision for the Final Environmental Impact 
Statement (FEIS) on March 20, 1989.

The project will require a NJDEP Freshwater Wetland Individual Permit, Flood Hazard Area Individual Permit, reforestation 
plan and a Highway Agency Storm Water Permit. 
Plan: Updated on 7/28/09
The project is in the Final Design phase of plan development.  The 'Smart Solutions' review of the project was completed on 
August 22, 2007.  The project plans will be revised to incorporate the 'Smart Solutions' changes. 
Row: The right of way acquisition process is underway.  Five new parcels will be required to accommodate the 'Smart 
Solutions' changes.  A sixth parcel has been recently placed on the National and State Registers of Historic Places and is 
also on the Green Acres Recreational and Open Space Inventory. 
Schedule: Construction of the project is currently anticipated to start in the Summer of 2011.  Advanced Utility Relocation 
construction is currently anticipated to begin in the Spring of 2010. 
Utilities: Currently preparing utility relocation schemes.  Advance Utility Relocation construction plans for the Texas Eastern 
pipelines, Buckeye pipeline and AT&T facility will be prepared and work is anticipated to begin in the early Spring of 2010 
under the Route 206 Bypass Contract A project.

DBNUM 04389
Rte. 287 Sec. I-287/202/206 Interchange Improvements Mile posts: Rt. 287: 20.9-22.4 & Rte.  78
This project involves interstate interchange improvements at the I-78 and I-287 Interchange and at the Ramps from I-287 to 
the Route 202/206 interchange.  The improvements will include widening of the I-287 SB Ramp to I-78 WB from one to two 
lanes and associated merging modifications with mainline I-78 WB and I-287 NB to I-78 WB Ramp.   In addition the I-78 EB 
to I-287 NB Ramp will be shifted from a left-lane entrance onto I-287 NB to a right-lane entrance onto I-287 NB.  This 
modification will eliminate the five-lane weave required for vehicles traveling on I-78 EB who use I-287 NB to access Route 
202/206 (Pluckemin).   Finally, the project will modify the interchange at Route 202/206 and I-287 by introducing a new ramp 
from 202/206 NB to I-287 SB requiring the shift in the I-287 SB to 202/206 NB & SB Ramp. 

This project is multi-year funded under the provisions of Section 13 of P.L. 1995, c.108. Total construction funding needed is 
expected to be $36,700,000.

Counties: Somerset Municipalities: Bedminster Twp. Bridgewater Twp.

Comments:
Community: Support projects conceptual design.
Cost: construction Estimated at $40 M for both projects. 
Environment: Consultant will evaluate environmental impacts as part of Preliminary Design. 
Plan: Completed schemes for FHWA review.  Reviewing need based on management priority lists. 
Row: TBD 
Schedule: TBD 
Utilities: TBD
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Union County
DBNUM 06318F
North Avenue Corridor Improvement Project (NACI)
This project consists of Section 1,3 and 4 of the four sections of the NACI project. It will result in final design for all four 
sections, and construction of Sections 1,3 and 4 providing direct ramp connections from North Avenue to Jersey Gardens 
Boulevard, construction of a flyover of the Kapkowski Road/North Avenue intersection, and grade separation of the North 
Avenue/Dowd Avenue and North Avenue/Division Street intersections. The new ramp connections and grade separations 
will reduce traffic at two major intersections, eliminate one of the three signalized intersections, eliminate a dangerous weave 
condition for eastbound North Ave traffic attempting to access the current Jersey Gardens on-ramp, and bolster bi-
directional flow in support of future port-related and commercial uses. North Ave is a key east-west thoroughfare that lies 
between the intersections of US 1&9 and the Port Authority Marine Terminals at Port Newark and Elizabeth. It is a critical link 
that connects State and Interstate highways, NJ Turnpike Interchange 13A, Newark Liberty International Airport, the Marine 
Terminal Complex and major warehouse/distribution facilities, industrial parks and retail/commercial centers.
 This project is also funded through the following special appropriations: 1) FY06 SAFETEA-LU, NRS-1301, Liberty Corridor, 
$10,000,000; 2)TEA-21, ID# NJ027, $2,050,199, ; 3) SAFETEA-LU, ID# NJ200, $4,560,000 (available 20% per year); 4) 
SAFETEA-LU, ID# NJ258, $1,000,000 (available 20% per year).

Counties: Union Municipalities: Elizabeth City

Comments:
Status not available.

DBNUM 9324A
Tremley Point Access Local Roadway Improvements
The Tremley Point Connector Road is a new four-lane, predominantly pile-supported, approximately 1.1 mile long 
roadway/bridge featuring two 12-foot lanes in each direction and 3-foot wide right shoulders. The redevelopment of the 
Tremley Point area of Linden has been the subject of numerous reports and analysis. The local roadway system in Linden is 
unable to support the increase in truck traffic anticipated by the redevelopment of the Tremley Point Brownfield into more 
than six million square feet of warehouse and distribution space. The Tremley Point area is located less than 10 miles from 
Port Elizabeth, Newark and Newark Liberty International Airport. The NJ Turnpike is currently advancing the Environmental 
Assessment document with the USCG for a Connector Road from NJ Turnpike Interchange 12 to Tremley Point. This project 
is also funded through a special appropriation, FY06 SAFETEA-LU, NRS-1301, Liberty Corridor, $10,000,000, ($9,189,390 
available), and will be used for environmental mitigation.

This project is multi-year funded under the provisions of Section 13 of P.L. 1995, c.108. Total construction funding needed is 
expected to be $87,139,000.

Counties: Union Middlesex Municipalities: Linden City Carteret Boro

Comments:
Status not available.

DBNUM 98545
Rte. 78 Sec. Garden State Parkway, Interchange 142 Mile posts: I-78:  52.8 - 53.7; GSP:  142.8
This project will provide for the construction of two missing ramps at the Garden State Parkway, Interchange 142 with I-78 to 
provide the movement from the Garden State Parkway northbound to I-78 westbound and the Garden State Parkway 
southbound to I-78 eastbound.

In addition, this project will provide preventive maintenance, reconstruction and safety improvements on I-78.  Roadway 
pavement will be rehabilitated through pavement removal and replacement, concrete rubbilization where applicable and 
bituminous overlay.  Structure work is limited to bridge deck maintenance and repairs such as sealing of cracks and 
patching of spalls.

The following special Federal appropriations were allocated to this project.  TEA-21/Q92  $23,064,737

This project is multi-year funded under the provisions of Section 13 of P.L. 1995, c.108. Total construction funding needed is 
expected to be $140,180,000.

Counties: Union Municipalities: Hillside Twp. Union Twp.

Comments:
Community: Union, Irvington, and Hillside Townships Officials have provided resolutions of support for the project.

A public hearing has been completed.
Cost: The project will be funded through a combination of Federal and State funds. 
Environment: The Federal Highway Administration has approved the environmental document. 
Plan: As of 5/28/09:
The project is currently under construction. 
Row: The Right-of-Way acquisition process has been completed. 
Schedule: 
The Garden State Parkway North to I-78 westbound ramp will be opened during Fall, 2009. 
Utilities: There are only minor utility impacts associated with the project.
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DBNUM 00373B
Rte. 78 Sec. Union/Essex Rehabilitation, Contract B Mile posts: 53.70 - 58.50
This project will provide preventive maintenance, reconstruction and safety improvements.  Roadway pavement will be 
rehabilitated through pavement removal and replacement, concrete rubbilization where applicable and bituminous overlay.  
Structure work includes concrete deck repair, deck joint reconstruction, installing preformed elastomeric joint sealers and 
resealing filled joints. Also, all bridges will be overlaid with 2" of HMA, except one bridge (Str. # 0723-161) due to 
underclearance restrictions.

This project is multi-year funded under the provisions of Section 13 of P.L. 1995, c.108. Total construction funding needed is 
expected to be $62,270,000.

Structure Nos.:  2011166, 2011168, 0723165, 0723170, 0724150, 0723161, 0723162, 0723164, 0723167, 0723169, 
0723171, 0723172, 0723173, 0723174, 0723175, 0723176

Counties: Union Essex Municipalities: Hillside Twp. Irvington Twp. Newark City

Comments:
Environment: Environmental document has been approved. 
Plan: This project is currently in preliminary design. The remaining budget, from the originally authorized preliminary design 
fund, has currently been used towards the preliminary design.  Additional funds will be required to finish preliminary design 
in the amount of $ 1,758,878.00.  This will requires a modification of the STIP. 
Utilities: Minimal
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Status of FY 2009 Projects Over $ 50 Million (NJ Transit)
T97

The ARC program will expand "one seat" ride service to Manhattan by doubling the capacity of the Trans-Hudson commuter rail 
system.  The centerpiece of the program is the Trans-Hudson Express Tunnel project (THE Tunnel).  This project includes 
construction of a connection between the Main Line & NEC, added tracks along the Northeast Corridor Line, a new trans-
Hudson River tunnel, and station under 34th Street in Manhattan.   These improvements will allow accommodation of future 
travel demand and relieve congestion on alternative modes of travel.  

CMAQ:
Funding for this project will include CMAQ funds.  This project is CMAQ eligible because it  meets federal eligibility 
requirements.  The project will provide enhanced mass transit service and increased transit ridership.  For the CMAQ 
justification see "CMAQ Report for NJ TRANSIT FY07 Capital Program."

Toll Credit will be used as the non-federal match.  An explanation of toll credit can be found in the Introduction Section of the 
STIP. .
  
This project is funded under the provisions of Section 13 of P.L. 1995, c.108. 

The total project cost is estimated to be $8.7 billion including the cost of new train equipment for opening day. There is an 
additional $400 million for new train equipment to be purchased  for  2030 service.

Municipalities VariousCounties: Various
Access to Region's Core (ARC)

PROJECT COMPONENTS:
ARC - Early Action Items PSNY Track 1-4 Pltfrm Ext
ARC-PE
Study and Dev - ARC FEIS
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Access to Region's Core (ARC) ( ARC - Early Action Items PSNY Track 1-4 Pltfrm Ext )

 ARC - Early Action Items PSNY Track 1-4 Pltfrm Ext

 Milestone Description Current 
Completion

Actual 
Completion

Milestone:

1      - Concept Planning Complete 3/1/2006 3/1/2006

3      - Board Approval Design Contract 4/1/2006 4/1/2006

4      - NTP Design (Contract or In-House) 4/1/2006 4/1/2006

5      - Design 30 Complete 3/1/2007 3/1/2007

6      - Environmental Complete    CE Approved 6/1/2009

7      - Design 100 Complete 3/1/2010

12    - Advertise Primary Contract    Construction 4/1/2010

13    - Board Approval Primary Contract    Construction 6/1/2010

14    - NTP Primary (Contract or In-House)    Construction 7/1/2010

18    - 50 Complete 7/1/2012

19    - Project Complete 7/1/2014

20    - Closeout Complete 2/1/2015

Issues:
Issue: NJ TRANSIT is awaiting FTA's concurrence on the CE.

Transit Activities:

NJ TRANSIT will continue working with FTA on the Categorical Exclusion request.
Next Quarter (9/30/2009):

General Information:
Funding Notes:  

Baseline Budget as RevisedBaseline Amount Revised Amount
Baseline Budget:

 
$184,300,000.00Total: $184,300,000.00$0.00
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Access to Region's Core (ARC) ( ARC-PE )

 ARC-PE

 Milestone Description Current 
Completion

Actual 
Completion

Milestone:

12    - Advertise Primary Contract    Preliminary Engineering 12/1/2005 12/1/2005

13    - Board Approval Primary Contract    Preliminary Engineering 8/1/2006 8/1/2006

14    - NTP Primary (Contract or In-House)    Preliminary Engineering 9/1/2006 8/1/2006

18    - 50 Complete   Preliminary Engineering 9/1/2007 9/1/2007

19    - Project Complete   Preliminary Engineering 2/1/2009 2/1/2009

20    - Closeout Complete   Preliminary Engineering 3/1/2009 3/1/2009

General Information:
General Project Notes: The total Project Budget for Preliminary Engineering is $120M. Funding Notes:  

Baseline Budget as RevisedBaseline Amount Revised Amount
Baseline Budget:

 
$120,250,000.00Total: $117,914,000.00($2,336,000.00)
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Access to Region's Core (ARC) ( Study and Dev - ARC FEIS )

 Study and Dev - ARC FEIS

 Milestone Description Current 
Completion

Actual 
Completion

Milestone:

12    - Advertise Primary Contract   Negotiate cost proposal 9/1/2005 9/1/2005

13    - Board Approval Primary Contract   Attain authorization 10/1/2005 10/1/2005

14    - NTP Primary (Contract or In-House)   Initiate consultant work 11/1/2005 11/1/2005

18    - 50 Complete   Preparation of document 5/1/2008 5/1/2008

19    - Project Complete   ROD executed 1/15/09 1/1/2009 1/1/2009

19    - Project Complete   Final FEIS document 11/1/2008

20    - Closeout Complete   Project closeout 12/1/2009

Issues:
Issue: FTA's ROD is needed to start final engineering on the project. 

General Information:
Funding Notes: The contract was amended to include the added time needed to prepare the SDEIS and to analyze changes to the project design.  The milestones 
were revised to provide for an extended review period for the FRA.  The ROD was executed on January 15, 2009.  NJ TRANSIT is currently awaiting the approval 
letter from FTA to enter into final design.    

Baseline Budget as RevisedBaseline Amount Revised Amount
Baseline Budget:

 
$16,290,000.00Total: $18,545,000.00$2,255,000.00

1
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T143

Funding is provided for the design and construction of necessary improvements to make NJ TRANSIT's rail stations, and 
subway stations compliant with the Americans with Disabilities Act (ADA) including related track and infrastructure work.  
Funding is requested for upgrades and transit enhancements throughout the system including, but not limited to  Somerville, 
and Ridgewood stations. This program also provides funding for other accessibility improvements at non-key stations 

The total project cost for Ridgewood Station ADA Improvements is anticipated to be $41 million, and $36 million for Somerville 
Station ADA Improvements.

CMAQ:
Funding for Ridgewood Station  will include CMAQ funds.  Ridgewood Station is CMAQ eligible because it  meets federal 
eligibility requirements.  The project will provide enhanced mass transit service and increased transit ridership.  For the CMAQ 
justification see "CMAQ Report for NJ TRANSIT FY10 Capital Program."

This project is funded under the provisions of Section 13 of P.L. 1995, c.108.

Municipalities VariousCounties: Various
ADA--Platforms/Stations

PROJECT COMPONENTS:
Ridgewood Station ADA Improvements
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ADA--Platforms/Stations ( Ridgewood Station ADA Improvements )

 Ridgewood Station ADA Improvements

 Milestone Description Current 
Completion

Actual 
Completion

Milestone:

1      - Concept Planning Complete 2/1/2006 2/1/2006

2      - Advertise Design Contract 5/1/2006 5/1/2006

3      - Board Approval Design Contract 8/1/2006 8/1/2006

4      - NTP Design (Contract or In-House) 11/1/2006 11/1/2006

5      - Design 30 Complete 4/1/2007 4/1/2007

6      - Environmental Complete 6/1/2008 6/1/2008

7      - Design 100 Complete 6/1/2008 6/1/2008

8      - Property Available 3/1/2009 3/1/2009

12    - Advertise Primary Contract 6/1/2008 6/1/2008

13    - Board Approval Primary Contract 10/1/2008 10/1/2008

14    - NTP Primary (Contract or In-House) 2/1/2009 2/1/2009

18    - 50 Complete 1/1/2010

19    - Project Complete 12/1/2011

20    - Closeout Complete 6/1/2012

Issues:
Issue: The pile foundation design was approved by the NJDCA in June 2009.  

Transit Activities:

NJ TRANSIT expects Terminal Construction Corp. to have made significant progress in constructing the inbound high-level platform (HLP), including excavation and
sheeting for the elevator shaft.  Modification work to the underside of the Franklin Avenue bridge will also be nearing completion.  Track work will begin in anticipation
of the start of center island platform foundation work.  Station building work (asbestos abatement, ticket office modifications, creation of accessible restrooms) will 
begin on, or about, July 7th.  Landscaping of the Garber Square green will have advanced significantly, as well.

Next Quarter (9/30/2009):

General Information:
General Project Notes:  NJ TRANSIT has reached concurrence with the Village of Ridgewood on a design for advancement.  Their endorsement of one of several 
schemes presented was ratified in Village resolution #06-303.  

On August 1st, 2006, NJ TRANSIT's Board of Directors authorized the award of a design services contract to Vollmer Associates of Rochelle Park, NJ.  Vollmer 
began design work in November 2006, and work is continuing toward the 30% design milestone in the spring of 2007.Funding Notes: These dates include the 30% 
and 60% Construction completion milestones.

Baseline Budget as RevisedBaseline Amount Revised Amount
Baseline Budget:

 
$26,010,000.00Total: $40,738,000.00$14,728,000.00

1
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T05

This program provides funds for the design, repair, rehabilitation, replacement, painting,  inspection of  tunnels/bridges, and 
other work such as movable bridge program, drawbridge power program, and culvert/bridge/tunnel right of way improvements 
necessary to maintain a state of good repair.

This project is funded under the provisions of Section 13 of P.L. 1995, c.108.

Municipalities VariousCounties: Various
Bridge and Tunnel Rehabilitation

PROJECT COMPONENTS:
Lower Hack Drawbridge Drive Upgrade
Upper Hackensack Drawbridge Drive Replacement
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Bridge and Tunnel Rehabilitation ( Lower Hack Drawbridge Drive Upgrade )

 Lower Hack Drawbridge Drive Upgrade

 Milestone Description Current 
Completion

Actual 
Completion

Milestone:

1      - Concept Planning Complete 7/1/2001 7/1/2001

4      - NTP Design (Contract or In-House)   Start design 6/1/2003 6/1/2003

7      - Design 100 Complete 6/1/2003 6/1/2006

11    - NTP Early Action (Contract or In-House)   Material  Order 7/1/2003 7/1/2003

14    - NTP Primary (Contract or In-House)   Installtion of Drive Control 8/1/2006 8/1/2006

19    - Project Complete   Operational Use 6/1/2009 6/1/2009

20    - Closeout Complete   As Built 7/1/2009

Transit Activities:

Close out the project.
Next Quarter (9/30/2009):

General Information:
General Project Notes:  Funding Notes: Work is completed but minor punchlist items remains.  The project budget was increased for additional force account.  ��

Baseline Budget as RevisedBaseline Amount Revised Amount
Baseline Budget:

 
$2,048,668.00Total: $4,409,990.00$2,361,322.00
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Bridge and Tunnel Rehabilitation ( Upper Hackensack Drawbridge Drive Replacement )

 Upper Hackensack Drawbridge Drive Replacement

 Milestone Description Current 
Completion

Actual 
Completion

Milestone:

1      - Concept Planning Complete   Engineering and Field Inspection 9/1/2001 9/1/2001

4      - NTP Design (Contract or In-House) 7/1/2003 7/1/2003

7      - Design 100 Complete 3/1/2004 3/1/2004

11    - NTP Early Action (Contract or In-House)   Material Order 4/1/2004 6/1/2004

14    - NTP Primary (Contract or In-House)   Installation 12/1/2006 12/1/2006

19    - Project Complete   Operational Use 3/1/2010

20    - Closeout Complete   As Built 6/1/2010

Transit Activities:

Start conduit and raceway installation for control and power wires.
Next Quarter (9/30/2009):

General Information:
General Project Notes:  Funding Notes: The construction activities for this project will resume in September 2009. 

Baseline Budget as RevisedBaseline Amount Revised Amount
Baseline Budget:

 
$1,860,000.00Total: $2,521,844.00$661,844.00

1

Appendix A NJ Transit    Page 9 of 39
Volume II - Sec. IIIa - Page 25

TPMDECK
Rectangle



T199

The Job Access and Reverse Commute Program, funded through the Transportation Equity Act for the 21st Century (TEA-21), 
is intended to support transportation services to connect welfare recipients  and other transit dependents to jobs and related 
employment activities.  JARC program funds are matched with Local and/or TANF funds. 

Specific projects are identified at the MPO level.

Municipalities VariousCounties: Various
Job Access and Reverse Commute Program

PROJECT COMPONENTS:
Local-Job Access/Reverse Commute Prog (FY03-05)
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Job Access and Reverse Commute Program ( Local-Job Access/Reverse Commute Prog (FY03-05) )

 Local-Job Access/Reverse Commute Prog (FY03-05)

Transit Activities:

Prepare to closeout Round 6 and continue all services with Round 7 and 8 JARC funds.
Next Quarter (9/30/2009):

General Information:
General Project Notes: Services are being provided as planned. Funding Notes: The milestone was revised to reflect the lack of receipt of Burlington County's final 
invoice.  

Baseline Budget as RevisedBaseline Amount Revised Amount
Baseline Budget:

 
$79,203,000.00Total: $39,203,000.00($40,000,000.00)

1
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T550

Funding is provided for annual  lease payments for Hudson Bergen Light Rail, Newark City Subway, Newark City Subway 
Extension vehicles and also for the mid-life overhaul and reliability/safety improvements of vehicles.

Toll Credit will be used as the non-federal match.  An explanation of toll credit can be found in the Introduction Section of the 
STIP.   

This project is funded under the provisions of Section 13 of P.L. 1995, c.108.

Municipalities VariousCounties: Various
Light Rail Vehicle Rolling Stock

PROJECT COMPONENTS:
Hudson-Bergen LRT-MOS I
Hudson-Bergen LRT-MOS II
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Light Rail Vehicle Rolling Stock ( Hudson-Bergen LRT-MOS I )

 Hudson-Bergen LRT-MOS I

Issues:
Issue: The Mocco property remains on the critical path to closeout.  

Transit Activities:

Obtain concurrence from Mocco and DAG's on final IPPM's.  Negotiate final settlement.
Next Quarter (9/30/2009):

General Information:
General Project Notes: Change Order No. 1      IOS Infrastructure Financing                               ($137,342,186)�Change Order No. 2      Contract language 
modifications                                             0�Change Order No. 3      Item 1  Payment for LRT Cars                                  16,594,699�                                        Item 
Car Payment Milestone schedule                               0�                                        Item 3  Two additional NCS LRT Cars                 (included in 
NCS)�                                        Item 4   Reduction in cost of NCS LRT�                                                       Car spare parts                                       (included in 
NCS)�                                        Item 5   Compensation for legal fees                              188,157�                                        Item 6   Revised contract values 
for�                                                       HBLRT and NCS LRT Cars                                     0�Change Order No. 4     Contract Language 
Modifications                                              0    ��Funding Notes:  

Baseline Budget as RevisedBaseline Amount Revised Amount
Baseline Budget:

 
$936,848,000.00Total: $989,896,000.00$53,048,000.00
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Light Rail Vehicle Rolling Stock ( Hudson-Bergen LRT-MOS II )

 Hudson-Bergen LRT-MOS II

Issues:
Issue: Resolution of final contract value with TFCRC is on critical path for closeout.     NJ TRANSIT is continuing on a parallel path of litigating the matter and 
mediating the Request for Equitable Adjustment.

Transit Activities:

Continue weekly negotiation meetings on the direct cost of open change orders.    Limited Discovery will continue.  Mediation is scheduled for October 2009.
Next Quarter (9/30/2009):

General Information:
General Project Notes: Change Order No. 5  MOS II D/B Work                                                               554,097,537
Change Order No. 6  N-30 Weehawken Tunnel Differing site Conditions                          0
Change Order No. 7  LRT Vehicles (HBLR)                                                          69,999,881

Funding Notes: The project budget was adjusted to reflect the final net interest cost of the GANS.

Baseline Budget as RevisedBaseline Amount Revised Amount
Baseline Budget:

 
$1,268,216,000.00Total: $1,152,790,000.00($115,426,000.00)

1
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T539

This project involves expansion of rail capacity on the Northeast Corridor across the Hackensack River in the vicinity of the 
existing Portal Bridge. The Portal Bridge is an almost 100-year-old, two-track, moveable swing-span rail bridge over the 
Hackensack River in New Jersey between the cities of Kearny and Secaucus. The project will evaluate alternatives including 
replacement, rehabilitation or modification of the existing bridge along with the construction of an additional bridge for added 
capacity. 

This project is funded under the provisions of Section 13 of P.L. 1995, c.108.

Municipalities Kearney SecaucusCounties: Hudson
Portal Bridge

PROJECT COMPONENTS:
Study and Dev - Portal Bridge EIS
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Portal Bridge ( Study and Dev - Portal Bridge EIS )

 Study and Dev - Portal Bridge EIS

 Milestone Description Current 
Completion

Actual 
Completion

Milestone:

12    - Advertise Primary Contract   Disseminate RFP 6/1/2006 6/1/2006

13    - Board Approval Primary Contract   Obtain Board Authorization 8/1/2006 8/1/2006

14    - NTP Primary (Contract or In-House)   Begin consultant effort 8/1/2006 8/1/2006

18    - 50 Complete   Submit draft report to FRA 10/1/2007 10/1/2007

19    - Project Complete   Final report complete (ROD) 12/1/2008 12/1/2008

20    - Closeout Complete   Project closeout 6/1/2009 6/1/2009

General Information:
Funding Notes:  

Baseline Budget as RevisedBaseline Amount Revised Amount
Baseline Budget:

 
$5,550,000.00Total: $5,943,594.00$393,594.00

1
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T135

This program provides funding for the overhaul of buses including preventive maintenance costs in accordance with federal 
guidelines as defined in the National Transit Database Reporting Manual and federal law.

Toll Credit will be used as the non-federal match.  An explanation of toll credit can be found in the Introduction Section of the 
STIP.

Municipalities VariousCounties: Various
Preventive Maintenance-Bus

PROJECT COMPONENTS:
Preventative Maintenance - Bus
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Preventive Maintenance-Bus ( Preventative Maintenance - Bus )

 Preventative Maintenance - Bus

Transit Activities:

Anticipate grant awards.
Next Quarter (9/30/2009):

General Information:
Funding Notes:  

Baseline Budget as RevisedBaseline Amount Revised Amount
Baseline Budget:

 
$981,302,000.00Total: $981,302,000.00$0.00

1
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T39

This program provides  funding for the overhaul of rail cars/LRV's and locomotives and other preventive maintenance costs in 
accordance with federal funding guidelines as defined in the National Transit Database Reporting Manual and federal law..

Toll Credit will be used as the non-federal match.  An explanation of toll credit can be found in the Introduction Section of the 
STIP.

Municipalities VariousCounties: Various
Preventive Maintenance-Rail

PROJECT COMPONENTS:
Preventative Maintenance - Rail
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Preventive Maintenance-Rail ( Preventative Maintenance - Rail )

 Preventative Maintenance - Rail

Transit Activities:

Continue to track cost of ongoing maintenance of equipment and facilities.
Next Quarter (9/30/2009):

General Information:
General Project Notes:  Funding Notes:  

Baseline Budget as RevisedBaseline Amount Revised Amount
Baseline Budget:

 
$1,540,730,000.00Total: $1,548,991,000.00$8,261,000.00

1
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T112

This program  provide funds for the replacement of rail rolling stock, including engineering assistance and project management, 
to replace overaged equipment including rail cars, revenue service locomotives, and expansion of NJ TRANSIT rolling stock 
fleet (cars and locomotives) to accommodate projected ridership growth and other system enhancements over the next ten 
years.  Funding is provided to support vehicles\equipment (for rail operations).   Annual  funds are provided for  Comet V single-
level car lease payments,  Electric Locomotive lease payments, Diesel This program  provide funds for the replacement of rail 
rolling stock, including engineering assistance and project management, to replace overaged equipment including rail cars, 
revenue service locomotives, and expansion of NJ TRANSIT rolling stock fleet (cars and locomotives) to accommodate 
projected ridership growth and other system enhancements over the next ten years.  Funding is provided to support 
vehicles\equipment (for rail operations).   Annual  funds are provided for  Comet V single-level car lease payments,  Electric 
Locomotive lease payments, Diesel Locomotive lease payments,  Dual Power Locomotives  and Multi-Level rail car lease 
payments and other upcoming rolling stock lease payments.

Toll Credit will be used as the non-federal match.  An explanation of toll credit can be found in the Introduction Section of the 
STIP.

This project is funded under the provisions of Section 13 of P.L. 1995, c.108.

Municipalities VariousCounties: Various
Rail Rolling Stock Procurement

PROJECT COMPONENTS:
Comet V  Purchase (Debt Repay)
Dual Power Locomotive Purchase (26)
MU Replacement (110 EMU, 6 DMU, 2 DPV)
Multi-Level Coaches Base (103)
Passaic-Bergen DMU (2)
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Rail Rolling Stock Procurement ( Comet V  Purchase (Debt Repay) )

 Comet V  Purchase (Debt Repay)

Transit Activities:

A contractual payment of $31.9 million will be made in September 2009.
Next Quarter (9/30/2009):

General Information:
Funding Notes: Last debt payment due in FY 2016.  
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Rail Rolling Stock Procurement ( Dual Power Locomotive Purchase (26) )

 Dual Power Locomotive Purchase (26)

 Milestone Description Current 
Completion

Actual 
Completion

Milestone:

4      - NTP Design (Contract or In-House)    Award Contract to Consultant 1/1/2006 1/1/2006

5      - Design 30 Complete   Specification Development 30 percent 9/1/2006 9/1/2006

7      - Design 100 Complete   Specification Development 100 percent 3/1/2007 3/1/2007

12    - Advertise Primary Contract    Advertise RFP for DPL 5/1/2007 5/1/2007

13    - Board Approval Primary Contract    NJT Board Approval 7/1/2008 7/1/2008

14    - NTP Primary (Contract or In-House)   NTP given to Manufacturer 9/1/2008 9/1/2008

18    - 50 Complete   First DPL Delivered 7/1/2011

19    - Project Complete   Last DPL delivered 12/1/2012

20    - Closeout Complete   Warranty expires on last DPL 12/1/2014

Issues:
Issue: Project is proceeding on schedule.

Transit Activities:

Continue conducting progress meetings with Bombardier.  �Complete all preliminary design review activities.�Begin the Final Design Review (FDR) activities.
Next Quarter (9/30/2009):

General Information:
Funding Notes: 

Baseline Budget as RevisedBaseline Amount Revised Amount
Baseline Budget:

 
$415,715,014.00Total: $491,339,014.00$75,624,000.00
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Rail Rolling Stock Procurement ( MU Replacement (110 EMU, 6 DMU, 2 DPV) )

 MU Replacement (110 EMU, 6 DMU, 2 DPV)

 Milestone Description Current 
Completion

Actual 
Completion

Milestone:

1      - Concept Planning Complete   Submittal of Final Concept Report 4/1/2006 4/1/2006

5      - Design 30 Complete   Technical Provisions at 30 percent complete 5/1/2006 5/1/2006

12    - Advertise Primary Contract   Advertise RFP 10/1/2007 10/1/2007

13    - Board Approval Primary Contract   NJT Board Approval 10/1/2009

14    - NTP Primary (Contract or In-House)   NTP Given to Carbuilder 11/1/2009

18    - 50 Complete   First Revenue Car Delivered 10/1/2012

18    - 50 Complete   50  First Revenue Car Delivered 9/1/2011

19    - Project Complete   100  percent of the cars delivered to NJT 1/1/2014

20    - Closeout Complete   Warranty expires on the last cars 1/1/2016

Transit Activities:

Review Best and Final offers that will be submitted by CAF and Rotem on July 31st. and choose a car builder.
Next Quarter (9/30/2009):

General Information:
General Project Notes: General and Technical Provisions are being finalized. Funding Notes: The milestones were revised to allow additional time for negotiation.  
�NJ TRANSIT may use State funds for this project.  Should this occur, reporting will cease.��Best and final offers to be submitted by CAF and Rotem by July 31, 
2009.

Baseline Budget as RevisedBaseline Amount Revised Amount
Baseline Budget:

 
$290,730,500.00Total: $721,700,333.00$430,969,833.00
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Rail Rolling Stock Procurement ( Multi-Level Coaches Base (103) )

 Multi-Level Coaches Base (103)

 Milestone Description Current 
Completion

Actual 
Completion

Milestone:

1      - Concept Planning Complete 11/1/1999 11/1/1999

5      - Design 30 Complete   Specification Development 6/1/2000 6/1/2000

7      - Design 100 Complete   Specification Development Complete 5/1/2001 5/1/2001

12    - Advertise Primary Contract   Advertise RFP 6/1/2001 6/1/2001

13    - Board Approval Primary Contract   Board approval to exercise 12/1/2002 12/1/2002

14    - NTP Primary (Contract or In-House)    Notice to proceed 3/1/2003 3/1/2003

18    - 50 Complete   1st car in revenue service 12/1/2006 12/1/2006

19    - Project Complete   103rd Car delivered 2/1/2008 3/1/2008

20    - Closeout Complete   Completion of warranty period 2/1/2011

Transit Activities:

Continue to monitor FMI program and warranty on cars.
Next Quarter (9/30/2009):

General Information:
Funding Notes: NJ TRANSIT will continue to report until the warranty for the car is completed (currently estimated to be in 2011).

Baseline Budget as RevisedBaseline Amount Revised Amount
Baseline Budget:

 
$273,935,472.00Total: $271,134,000.00($2,801,472.00)
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Rail Rolling Stock Procurement ( Passaic-Bergen DMU (2) )

 Passaic-Bergen DMU (2)

 Milestone Description Current 
Completion

Actual 
Completion

Milestone:

7      - Design 100 Complete 3/1/2006 3/1/2006

12    - Advertise Primary Contract 10/1/2007 10/1/2007

13    - Board Approval Primary Contract 10/1/2009

14    - NTP Primary (Contract or In-House) 11/1/2009

18    - 50 Complete 10/1/2012

19    - Project Complete 1/1/2014

20    - Closeout Complete 1/1/2016

Transit Activities:

Review Best and Final offers that will be submitted by CAF and Rotem on July 31st. and choose a car builder.
Next Quarter (9/30/2009):

General Information:
Funding Notes: The milestones were revised to allow additional time for negotiation. 
Best and final offers to be submitted by CAF and Rotem by July 31, 2009.

Baseline Budget as RevisedBaseline Amount Revised Amount
Baseline Budget:

 
$42,554,000.00Total: $9,284,000.00($33,270,000.00)

1
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T37

This program includes rehabilitation and construction activities for yard improvements systemwide, improvements at support 
facilities necessary to perform maintenance work at rail yards including work  at   Port Morris Yard,  rail capacity improvements 
including passing sidings, interlockings and electric traction improvements, signal and communication improvements at support 
facilities and the installation of pedestal tracks necessary to perform maintenance work at rail yards.  Funding is provided for 
systemwide crew quarters, the Meadows Maintenance Complex upgrade/expansion work required to support the new rail fleet, 
Hoboken Wheel Tru Machine Replacement and Northeast Corridor Hudson and Dock Interlocking modification.

This project is funded under the provisions of Section 13 of P.L. 1995, c.108.

Municipalities VariousCounties: Various
Rail Support Facilities and Equipment

PROJECT COMPONENTS:
MMC Expansion
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Rail Support Facilities and Equipment ( MMC Expansion )

 MMC Expansion

 Milestone Description Current 
Completion

Actual 
Completion

Milestone:

1      - Concept Planning Complete   Design Concept Complete 9/1/2000 9/1/2000

2      - Advertise Design Contract   Advertise Design 12/1/2000 12/1/2000

3      - Board Approval Design Contract   Granted NJT Board Approval 5/1/2001 5/1/2001

4      - NTP Design (Contract or In-House)   Start preliminary Engineering 6/1/2001 6/1/2001

5      - Design 30 Complete   30 Design Complete 12/1/2001 12/1/2001

6      - Environmental Complete   Site Environmental Testing 9/1/2001 9/1/2001

7      - Design 100 Complete   Design 2/1/2003 2/1/2003

12    - Advertise Primary Contract   Construction Contract 3/1/2003 3/1/2003

13    - Board Approval Primary Contract   Construction Contract 7/1/2003 7/1/2003

14    - NTP Primary (Contract or In-House)   Start Construction - Construction Contract 9/1/2003 9/1/2003

18    - 50 Complete   Overall Project 6/1/2006 6/1/2006

19    - Project Complete   Operational Use - Overall Project 12/1/2007 12/1/2007

20    - Closeout Complete   Overall Project 12/1/2009

Transit Activities:

NJ Transit forces are anticipated on site to continue installation of the catenary system.
Next Quarter (9/30/2009):

General Information:
General Project Notes: Continued installation of plumbing, mechanical, and electrical building systems for the S & I facility (Building #2). Continued testing and 
trouble shooting of the upgraded fire alarm system. Continued testing of the new Sanding and Fueling facility.Funding Notes: The overall budget remains 
unchanged.��The federal interest represents  $483,453.06 from the sale of land to the Paterson Parking Authority and $16,546.94 from proceeds of the sale of 
Wildwood Bus Garage.

Baseline Budget as RevisedBaseline Amount Revised Amount
Baseline Budget:

 
$98,505,000.00Total: $106,685,000.00$8,180,000.00

1
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T150

This program provides for the purchase of small buses or van-type vehicles for agencies that serve the elderly and persons with 
disabilities.  Formerly known as Section 16 Program.  

This project is funded under the provisions of Section 13 of P.L. 1995, c.108.
MATCH funds are provided from the State.

Municipalities VariousCounties: Various
Section 5310 Program

PROJECT COMPONENTS:
Local-E and D Bus Purch Prog (Contracts 1-3)
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Section 5310 Program ( Local-E and D Bus Purch Prog (Contracts 1-3) )

 Local-E and D Bus Purch Prog (Contracts 1-3)

Transit Activities:

Develop bid package and advertise for larger vehicles.
Next Quarter (9/30/2009):

General Information:
Funding Notes: The project's name was reviewed and changed to reflect the current contracts that are included in this report.   

Baseline Budget as RevisedBaseline Amount Revised Amount
Baseline Budget:

 
$45,786,000.00Total: $45,786,000.00$0.00

1
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T151

This program provides funding for rural public transportation program.   MATCH funds are provided from NJ TRANSIT and local 
funds. 

This project is funded under the provisions of Section 13 of P.L. 1995, c.108.

Municipalities VariousCounties: Various
Section 5311 Program

PROJECT COMPONENTS:
Local-Rural Transit Program Contracts (FY05-09)
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Section 5311 Program ( Local-Rural Transit Program Contracts (FY05-09) )

 Local-Rural Transit Program Contracts (FY05-09)

 Milestone Description Current 
Completion

Actual 
Completion

Milestone:

12    - Advertise Primary Contract   Buy two (2) 40-ft Buses for Expansion 7/1/2009

14    - NTP Primary (Contract or In-House)   NTP Buy two (2) 40-ft Buses for Expansion 9/1/2009

17    - NTP Other (Contract or In-House)   Option to purchase <30 ft.  bus 9/1/2009 10/1/2007

18    - 50 Complete   First Vehicle Delivered 40-ft buses 3/1/2010

19    - Project Complete   All vehicles delivered 40-ft buses 8/1/2010

20    - Closeout Complete   Contract Complete 2/1/2011

Transit Activities:

Continue to receive invoices and open bids and anticipate notice to proceed for vehicle for Cumberland County.
Next Quarter (9/30/2009):

General Information:
General Project Notes: Sussex County procurement dates changed due to their delay in developing vehicle specifications. NJ Transit has opted to now purchase bu
on behalf of County.Funding Notes: NJ TRANSIT has agreed to make bus purchase for one of the counties.

Baseline Budget as RevisedBaseline Amount Revised Amount
Baseline Budget:

 
$87,973,000.00Total: $88,125,000.00$152,000.00

1

Appendix A NJ Transit    Page 32 of 39
Volume II - Sec. IIIa - Page 48

TPMDECK
Rectangle



T50

This project provides funding for continued modernization/improvements to the signal and communications systems, including 
completion of systemwide installation of automatic train control (ATC) and Positive Train Stop (PTS), signal/communication 
upgrade of interlockings, and other communication improvements.  This project also provides funding for systemwide electric 
traction general upgrades including: substation replacement, wayside hot box detection system, rail microwave system 
upgrades, replacement of substation batteries and electric switch heaters,  emergency power backup systemwide, rehabilitation 
of systemwide overhead catenary structures and foundations.

This project is funded under the provisions of Section 13 of P.L. 1995, c.108.

Municipalities VariousCounties: Various
Signals and Communications/Electric Traction Systems

PROJECT COMPONENTS:
Automatic Train Control (ATC)
Morristown Line Bi-Directional Signal Improvements
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Signals and Communications/Electric Traction Systems ( Automatic Train Control (ATC) )

 Automatic Train Control (ATC)

 Milestone Description Current 
Completion

Actual 
Completion

Milestone:

1      - Concept Planning Complete 12/1/1997 12/1/1997

5      - Design 30 Complete 12/1/1998 12/1/1998

7      - Design 100 Complete 11/1/2008 11/1/2008

11    - NTP Early Action (Contract or In-House)   Begin to order material 1/1/1997 1/1/1997

14    - NTP Primary (Contract or In-House)   Construction 3/1/1997 3/1/1997

17    - NTP Other (Contract or In-House)   Modify Comet I cab cars 9/1/1997 9/1/1997

18    - 50 Complete 6/1/2002 6/1/2002

19    - Project Complete   Operational Use 12/1/2008 12/1/2008

20    - Closeout Complete   Project Administration Complete 9/1/2009

20    - Closeout Complete 6/1/2009

Issues:
Issue: There are no critical issues.

Transit Activities:

Complete punch list work and as-built drawings revisions.
Next Quarter (9/30/2009):

General Information:
General Project Notes: On-going implementation.  Funding Notes: Milestone were revised due to force account reassignment to emergency restoration of Broad 
interlocking from fire damage.  The budget was revised to reflect the increase in the design line item to complete the As Built drawings.  

Baseline Budget as RevisedBaseline Amount Revised Amount
Baseline Budget:

 
$90,000,000.00Total: $90,000,000.00$0.00

Appendix A NJ Transit    Page 34 of 39
Volume II - Sec. IIIa - Page 50

TPMDECK
Rectangle



Signals and Communications/Electric Traction Systems ( Morristown Line Bi-Directional Signal Improvements )

 Morristown Line Bi-Directional Signal Improvements

 Milestone Description Current 
Completion

Actual 
Completion

Milestone:

4      - NTP Design (Contract or In-House)   In-House 4/1/2009 4/1/2009

7      - Design 100 Complete 12/1/2011

9     - Advertise Early Action Contract   Switches 3/1/2009 3/1/2009

11    - NTP Early Action (Contract or In-House)   Switches 6/1/2009 6/1/2009

14    - NTP Primary (Contract or In-House)   Begin Construction 11/1/2009

18    - 50 Complete    Construction 12/1/2010

19    - Project Complete    Operational Use 6/1/2012

20    - Closeout Complete 9/1/2012

Issues:
Issue: There are no critical issues.

Transit Activities:

Continue design work.  Award contracts for signal material.
Next Quarter (9/30/2009):

General Information:
Funding Notes: The NTP for the switches was delayed one month but will not delay the overall start of field work. 

Baseline Budget as RevisedBaseline Amount Revised Amount
Baseline Budget:

 
$8,976,000.00Total: $25,000,000.00$16,024,000.00

1
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T42

Funding is provided for an annual program of track rehabilitation including systemwide replacement of life-expired ties and other 
rail improvements, ROW fencing, equipment necessary to maintain a state of good and safe repair, purchase of long lead-time 
materials for next construction season, maintenance-of-way work equipment, interlocking improvements, passing sidings and 
other improvements.  Also included is funding for NJ TRANSIT's capital cost-sharing obligations related to use of 
Amtrak/Conrail facilities.

Toll Credit will be used as the non-federal match.  An explanation of toll credit can be found in the Introduction Section of the 
STIP.   

This project is funded under the provisions of Section 13 of P.L. 1995, c.108.

Municipalities VariousCounties: Various
Track Program

PROJECT COMPONENTS:
Track Program
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Track Program ( Track Program )

 Track Program

Transit Activities:

Enhanced Track Rehabilitation Project materials will continued to be charged to this program.
Next Quarter (9/30/2009):

General Information:
General Project Notes: 2006 Work Scope:�1) Install 19,665 ties on the RVL, Track 2 from Cranford to Raritan.  2) Install 8,540 ties on all three tracks on the Main 
Line, Ridgewood to Waldwick.  3) Install 8,050 ties on the Main Line, Track 1 from Waldwick to Suffern.  4) Install 2.5 miles of CWR on the Gladstone Branch from 
Far Hills to Gladstone and in Gladstone Yard.  5) Install 4,600 ties on the Morristown Line, Track 1 from Orange to Millburn.  6) Install 7,800 concrete ties with a Trac
Laying-Machine (TLM) on the eastbound track of the Morristown Line between Summit and Millburn.  7) Perform systemwide orgotherm welding.Funding Notes: 
Additional TTF funds were added to this project.

Baseline Budget as RevisedBaseline Amount Revised Amount
Baseline Budget:

 
$111,036,138.23Total: $94,036,138.23($17,000,000.00)
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T300

This program provides funding for transit expansion projects, including new fixed guideway, new station construction and rolling 
stock acquisition.  Also included are FTA new starts projects authorized under New Jersey Urban Core or SAFETEA-LU.  
Potential projects in this category include (in no rank order):  Northern Branch Rail;  HBLR Extension to Secaucus; HBLR 
Secaucus-Meadowlands Connector;  Passaic-Bergen rail service on the NYS&W east of Hawthorne using Diesel Multiple Unit 
(DMU) passenger equipment; Restoration of commuter rail service on the NYS&W west of Hawthorne; Restoration of commuter 
rail service to Lackawanna Cutoff;  Port Morris Improvements; Rail Spur to the Meadowlands Sports Complex;  West Shore--
Hoboken to West Haverstraw; NERL Elizabeth Segment from NJ TRANSIT'S Northeast Corridor Midtown Elizabeth Station to 
Newark Liberty International Airport via the Elizabeth Waterfront; Restoration of commuter rail service on the West Trenton line; 
River LINE LRT Capitol Extension; Second Phase of River LINE LRT/PATCO Extension; Route 1 BRT, Second Phase of NERL 
(Newark Penn Station to Newark Liberty International Airport); Commuter rail extension in Monmouth and Ocean Counties; 
Lehigh Third Track Capacity Improvements; Extension of Cape May Seashore Line north to Hammonton (to Atlantic City Rail 
Line); Commuter Rail extension to Phillipsburg,  improvements on the Atlantic City Rail Line, new Portal Bridge, new rail station 
improvements such as Atlantic City Line/River LINE connection, River LINE Cramer Hill Station, Moynihan Station, Penn Station 
New York Platform extentions,  Penn Station New York Central Concourse, Penn Station New York West End Concourse, E-
yard expansion, Bus Rapid Transit Initiatives, Park and Rides and Smart Card Technology Program along with other new 
systemwide, rail,  bus, and light rail initiatives arising during the year.  

Federal  Funds are set-aside for possible federal projects that will emerge from the transportation planning and environmental 
review process.  As soon as these projects have received their necessary federal approvals the projects will appear in the STIP 
as individual projects.

Funding is also provided to advance projects dependent  on  other non-federal (including private) funding, and/or state 
resources available beyond planned levels. 

This project is funded under the provisions of Section 13 of P.L. 1995, c.108.

Municipalities VariousCounties: Various
Transit Rail Initiatives

PROJECT COMPONENTS:
ARC - Moynihan Station Fit-Out: Design
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Transit Rail Initiatives ( ARC - Moynihan Station Fit-Out: Design )

 ARC - Moynihan Station Fit-Out: Design

 Milestone Description Current 
Completion

Actual 
Completion

Milestone:

14    - NTP Primary (Contract or In-House)   Begin Design 6/1/2011

19    - Project Complete 6/1/2013

20    - Closeout Complete 8/1/2013

Issues:
Issue: The milestone date are placeholders as published by the SEIS document.  Resolution of the overall project funding and schedule are required before there 
can be execution of any lease agreement and further definition of milestone dates.  

Transit Activities:

Anticipate determining further action on this project.
Next Quarter (9/30/2009):

Baseline Budget as RevisedBaseline Amount Revised Amount
Baseline Budget:

 
$13,000,000.00Total: $13,000,000.00$0.00

1
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Delaware Valley Regional Planning Commission (DVRPC)

Federal regulations require that the STIP list major projects from the previous STIP and identify any significant delays in 
the planned implementation. The following is alist of major projects from the FY2009-2012 STIP.

Major Project Status Report 
 State Transportation Improvement Program (STIP) for New Jersey

(FY2010 - 2013)

DBNUM Project Title Project StatusCounty

D9902 Hanover Street Bridge over Rancocas 
Creek, CR 616

Construction deferred to FY2012Burlington

252A1 Route  70, Route  38 to Route  73, 
Operational and Safety Improvements

Project has been split into two new projects: 252A1 with 
252A1B, which is expected to begin FA in 2010

Burlington

94068 Route  73, Fox Meadow Road/Fellowship 
Road

Construction began in March 2009Burlington

567 Route  73/70, Marlton Circle Elimination (5) Construction began in March 2009Burlington

01356 Route 130, Craft's Creek Bridge Project currently in final design; construction has been 
deferred to FY11

Burlington

02309 Route 130, Crystal Lake Dam Project currently in preliminary design; final design has been 
deferred to FY11

Burlington

94024 Route 206, Assiscunk Creek Bridge 
Replacement (40)

Project under construction; scheduled to be complete by 
December 15, 2009

Burlington

03326 Route 295, Route 130 to Route 29/I-195 
Interchange, Resurfacing

Under constructionBurlington

D9903 Smithville Road Bridge over Rancocas 
Creek, CR 684

Project currently in design; right of way has been deferred 
until FY10

Burlington

07303 Campbell Revitalization Area, Camden Project on holdCamden

9377 Route  30, Cooper River Drainage 
Improvements

Under constructionCamden

93263 Route  30, Warwick Road to Jefferson 
Avenue

Final design and right of was are scheduled to begin by the 
end of 2009; construction has been deferred to FY12

Camden

00349 Route  42, Grenloch-Little Gloucester Road 
(AKA College Road) (CR 673)

Under constructionCamden

252B2 Route  70, Covered Bridge Road, 
Intersection Improvements

Project has been combined with 252B3, which is expected to 
begin FA in 2010

Camden

252B1 Route  70, Kingston Road, Intersection 
Improvements

Project has been combined with 252B3, which is expected to 
begin FA in 2010

Camden

X227A1 Route 168, Benigno Boulevard Construction has been deferred to FY12 because right of way 
funds were not available in July 2008

Camden
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DBNUM Project Title Project StatusCounty

355 Route 295/42/I-76, Direct Connection, 
Camden County

Project to be rescored. Which will result in at least a 7 year 
delay for construction

Camden

D0503 Egg Harbor Road, Hurffville-Cross Keys 
Road to Hurffville-Grenloch Road, CR 630

Right of way has been delayed until FY11Gloucester

D0807 Kings Highway, Resurfacing & Safety 
Improvements (CR 551)

Under constructionGloucester

97050 Route  45, Swedesboro-Franklinville Road 
(CR 538)

Under constructionGloucester

00372 Route 295, Gloucester/Camden 
Rehabilitation, Route 45 to Berlin-
Haddonfield Road

Under constructionGloucester

04321 Route 295, Paulsboro Brownfields Access Project is still in Study and DevelopmentGloucester

D0808 Tanyard Road, Resurfacing & Safety 
Improvements (CR 663)

Under constructionGloucester

04316 Route   1 Business, Brunswick Circle to 
Texas Avenue

Project is currently in conceptual design which is expected to 
be completed by February 2010. Construction has been 
deferred to FY12

Mercer

031A Route   1, Millstone River, Bridge 
Replacement

Under constructionMercer

551B Route  29, Delaware River Pedestrian/Bike 
Path, Stacy Park to Assunpink Creek

The project is on hold and will be addressed in the Route 29 
Boulevard Project currently under development.

Mercer

9101 Route  33, Conrail Bridge Removal Under constructionMercer

9194A Route  95, Reed Road Wetland Mitigation 
Site

Project was terminated in April 2009Mercer

L064 Route 206, South Broad Street Bridge over 
Assunpink Creek

Project is currently in preliminary design. Construction is 
expected to begin in January 2010

Mercer

326 Route 206, Stony Brook Bridges Project was terminated in January 2009Mercer

99362A Trenton Amtrak Bridges Detour Route Project on hold as DB# 99362 has been rescoped.Mercer
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South Jersey Transportation Planning Organization 
 

Major Project Status Report 
 
 
 

DBNUM County Project Status 
244 Atlantic Route  52, Causeway Replacement, 

Contract A 
Completed 

244A Atlantic 
Cape May 

Route  52, Causeway Replacement and 
Somers Point Circle Elimination, Contract B 

Under Construction 

98323 Atlantic Delilah Road Bridges over Route 30, 
Railroad and Water Mains, CR 646 

Completed 
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